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MAHARASHTRA JEEVAN PRADHIKARAN
ANNUAL REPORT FOR THE YEAR 2018-19

I. CONSTITUTION OF THE BOARD/PRADHIKARAN.

The name of the organization “Maharashtra Water Supply and Sewerage Board”, constituted
on the 1% Jan. 1977 under the Maharashtra Water Supply and Sewerage Board Act. 1976 for rapid
development and proper regulation of Water Supply and Sewerage service in the State of
Maharashtra was changed as “MAHARASHTRA JEEVAN PRADHIKARAN” with effect from
10.3.1997. This was consequent to amendments to the Act in the year 1997.

2. COMPOSITION OF THE PRADHIKARAN / AUTHORITY:

In terms of Section 4(1) of the Maharashtra Jeevan Pradhikaran Act. 1976 the
Authority comprised

a) Chairman (Ex-Officio) : Minister for Water Supply & Sanitation.

b) Co-Chairmen : 1) Minister for Urban Development.
(Ex-Officio) 2) Minister for Rural Development

c) The Vice-Chairmen : 1) Minister of State for Water
(Ex-Officio) Supply and Sanitation.

2) Minister of State for Urban Development

d) Six Official Members : Six Secretaries of concerned Departments.
1) Water Supply and Sanitation Department.
2) Urban Development Department.
3) Rural Development and Water Conservation
Department.
4) Finance Department.
5) Industries, Energy and Labour Department, and
6) Public Health Department.

e) Other two Members : 1) Mayors of Municipal Corporation
/President of Municipal Council.
2) President of a Zilla Parishad.

f) Non-Official Members : Six Members, to be appointed by the
State Government.

2) Member Secretary : Mabharashtra Jeevan Pradhikaran

The names of Chairman, Co-Chairmen, Vice-Chairmen and Members of the Pradhikaran
during 2018-19 are shown in " Annexure-L."

3. OBJECTIVES:
The primary objective of the Authority is to provide potable Water Supply and satisfactory

Sanitation facilities so as to achieve and maintain clean environment. Briefly the Authority’s
activities cover the following aspects.



l. Planning, Designing, Execution and maintaining Water Supply and Sewerage/Sullage
Schemes for the Authority.

2. Planning, Investigation, Designing, Execution of all the Municipal Water Supply and
Sewerage Schemes.

3. Planning, Investigation, Designing, Execution of Rural Piped Water Supply Schemes
sponsored by the Government of India and or Government of Maharashtra and costing more
than Rs.5 crorer. All the Rural Regional Piped water supply scheme.

4. Execution of Water Supply and Sewerage Schemes on behalf of the Government of India for
Departments like Defence and State Government Departments.

5. Operation and Maintenance of Water Supply and Sewerage Schemes owned by the
Authority.

6. Giving technical advice to Municipal Councils for works carried out by them.

7. Procurement and servicing of L.I.C. and HUDCO loans for Urban Water Supply and
Sewerage Schemes and borrowings from capital markets through Bonds Low Cost
Sanitation Schemes on behalf of State Government and Municipal Councils.

8. Procurement and Servicing of Government Loans, Open Market Borrowing etc. for Urban
Water Supply and Sewerage Schemes.

4. ORGANISATION OF THE AUTHORITY :

The Maharashtra Water Supply and Sewerage Board has been established with effect 1% Jan.
1977 as per Maharashtra Water Supply and Sewerage Board Act, 1976. As per duties and functions
of Board, at shall be, to prepare, execute, promote and finance the scheme for supply of water and
for sewerage and Sewage disposal. MJP has get 17.50% ETP Charges to execute the scheme. In
1997 (10.3.1997), the of Maharashtra Water Supply and Sewerage Board has been changed to
Maharashtra Jeevan Pradhikaran. As per 73 and 74 Ammendment. All rights given to Local body
to execute water Supply Scheme in various Govt. funds program me. Generally scheme executed by
local body and it affected as M.J.P. revenue. MJP has taking effort to increase revenue.

Also, under the Department of Water Supply and Sanitation, Government Resolution dated
23.3.2017, the responsibility of salaries and allowances of the officers/ employees of Maharashtra
Jeevan Pradhikaran as well as the pensions of the retired officers/employees has been accepted by
the State Government.

MJP has having 4856 employee, out of that 1413 are Engineer’s having more than 20 years
experience of execution of scheme. Hence, MJP is one of leading organaisation in country having
technically experienced Engineer’s MJP has executed 415 Urban W.S.Scheme and 11308 Rural
W.S.Scheme.

37 Urban and 177 Rural total 214 scheme ongoing with MJP. MJP is doing O & M
of 24 urban and 27 rural water supply scheme.

MJP has executed Move with public utility Board, Singapore and Hohil, Maleshiva
for proposed reform work at 17 Urban Water treatment plant out of 25 urban W.S. treatment
plant.

To decrease Non revenue water and leakages in scheme, modern technology is
available with MJP due to Moue. This is also beneficial to State local bodies.



Restructured Offices of M.J.P.

A) Central Office. : M.S.Office, C.AO. Dir. Finance, , S.E. (H.Q.),
S.E. (Quality Control /C.P.D.M.)

B) Regional Office. :

Sr. Chief Engineer No. of No. of No. of Total
No. Circles | Works Dn. | Sub Dn. | Offices.
1. 2. 3. 4. 5. 6.

1. Chief Engineer, Regional |1 |2 7 22 32
Office, Thane.

2. Chief Engineer, Regional |1 |2 7 31 41
Office, Pune.

3. Chief Engineer, Regional |1 |2 5 19 27
Office, Nashik.

4. Chief Engineer, Regional |1 |3 7 20 31
Office, Aurangabad.

5. Chief Engineer, Regional |1 |2 6 21 30
Office, Amravati. .

6. Chief Engineer, Regional |1 |2 5 15 23
Office, Nagpur.
Total 6 |13 37 128 184

5. THE AUTHORITY HELD FOUR MEETINGS DURING THE YEAR UNDER
REPORT ON THE FOLLOWING DATES :-

1) 142nd meeting : Date. 11.7.2018
2) 143rd meeting. : Date. 1.11.2018
3) 144™ meeting : Date. 5.3.2019

6. ACTIVITIES OF THE AUTHORITY :

For attaining its objectives, the Authority undertook following items of work during the
course of the year.

L. Planning and execution of Water Supply and Sewerage Schemes both in Urban and Rural
Areas of the State on behalf of Municipal Councils, Zilla Parishads and Gram Panchayats.

II.  Execution of full deposit works, including operation and maintenance of water works owned
by Gram Panchayats, Zilla Parishads, Municipal councils and Corporations.

III.  Servicing of the loans from LIC to Municipal Councils for execution of the various water
supply and sewerage schemes. Raising open market loans from Government relating to
Municipal Councils and Corporations to cover the gap between the required loan component
and LIC loan admissible to the scheme. The Govt. has not given on loan from 1997-98.

IV. Obtaining grant-in-aid from Government and distribution thereof to the Municipal Councils.

V. Management of HUDCO loan on commission basis.

VI. Operation and Maintenance of Authority’s Water Works.

These activities are described in detail in the following paragraphs.
VII. Raising of Bond money from capital markets and its financial management
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7. SOURCES OF FUNDS:

(A) For carrying out the activities of the Pradhikaran as detailed above, the Pradhikaran received
funds as follows :-

(1) For Government Schemes under execution and transferred to the Authority, as on 1%
November, 1979:-Grant-in-aid, also schemes undertaken by Pradhikaran after formation
of the Board

a) Supplementary Grants.

b) Perpatual Loan from State Government.

¢) Borrowing from capital markets through Bonds.

d) HUDCO Loan in support of Grant-in-Aid.

e) Borrowing from Mumbai Metropolitan Region Development Authority
(MMRDA)

f) Loan from LIC to MJP on behalf of Municipal Councils.

g) Popular Contribution from local bodies and from public.

(i)  For Municipal Schemes treated as deposit works :-
a) Grant-in-aid (GIA) from State Government directly received by the Authority on
behalf of Municipal Councils concerned.
b) Balance Amount of Deposit excluding Grant in Aid of Municipal
Corporation/Council.
Note: Proportion of G.I.LA. and L.I.C. loan in (ii) above depends on the class of the Municipal
Councils.

(iii)  For Rural Piped Water Supply Schemes:
[a] Grant-in-aid at 100percent of the cost of work received by the Authority from the
Stat Government on behalf of Zilla Parishads/Village Panchayats concerned.
[b] L.I.C.Loan in lieu of G.I.A. as at (a) above.
[c] HUDCO Loan in support of GIA.
[d] Bonds in support of GIA.

1v) Low Cost Sanitation Schemes for Urban Area: -

[a] 50 percent grant-in-aid by State Government.
[b] 50 percent from Housing and Urban Development Corporation
(HUDCO, New Delhi.)

8. REVENUE EXPENDITURE:-

The Authority is expected to meet the expenditure on its establishment and other overheads
from the amounts of centage charges received on the basis of actual expenditure on work
execution by the Authority. During the year composition of the centages was as follows :-

1.Expenditure to Division / Sub Dn..

(including T & P) 9.50 %
2.Expdt. To C.E. / S.E. Office 1.50 %
3.Head Office expenditure (Including Audit, T & P etc.) 1.00 %
4.Pension Payment 5.50 %

Total .. 17.50 percent
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@) The actual recovery on this account during the year worked out to Rs.44330.48 lakhs against
which administrative expenditure including salaries etc. was Rs.43804.50 lakhs.

(ii) The Authority is also expected to meet expenditure on the maintenance and operation of
Authority’s Water Works. The expenditure on this account was Rs.17672.22 lakhs
was met out of the revenues of Rs.25993.93 lakhs from the sale of water.

0. WORK-LOAD OF THE AUTHORITY:-

The actual gross cost of the works executed by the Authority during 2018-19 was as shown

below: -
(Rs.in lakhs)
1) Capital works 85692.21
2) Maintenance and Repairs 17672.22
Total Rs. 68019.99

10. FINANCIAL RESULTS :-
The overall performance of the Authority during 2018-19 was as shown below: -

(Rs.in lakhs)
(1) Revenue Receipt.
a) Operating Revenue (Authority’s W.S.S) 25993.94
b) Recoveries of administrative 44330.48
Overheads through works.
c¢) Other receipts 9579.28
(Financial such as interest receipt etc.) Total—  79903.70
2) Revenue Expenditure :-
a) Operating Expenditure 17672.22
Authority’s W.S.S.
b) Expenditure on overheads 43804.50
(Salaries, Wages, Contingencies)
c) Other expenditure (internal
Payment etc. financial expenditure) 2428.61
Total... 63905.33
(3) Overall results (Surplus):- [ 1-2 ] (+) 0.00
a) Appropriation to sinking fund [-]
b) Net surplus Total (-) 15998.35

(4)  Actual expenditure incurred during the year 2018-19 was as follows :

(Rs.in lakhs)
a) Authority, Municipal W.S.S. including 11859.88
Scarcity works, tribal schemes, Nhava-Sheva Project.
b) Rural Piped Water Supply Scheme 73832.33
(Including IDA/ODA Projects).
Total -- 85692.21

HT 340-2a



11. ANNUAL PLAN FOR THE YEAR 2017-18 and 2018-19
(Rs.in lakhs)
Sr.No. | Particular Annual Annual
Plan for Plan for
2017-18 2018-19
(D) Mnicipal Urban W.S.S.
1) Grant-in-aid 22151647 0.00 0.00
2) G.L.A.(Backlog) 22151647 0.00 0.00
3) G.LA. (Accelerated) 22151816 0.00 0.00
4) G.LA. Revised Chandrapur W.S.S. 22158973 26.93 0.00
5) 11™Finance commission 0.00 0.00
6) Regional Development programme 0.00 0.00
7) Regional imbalance 0.00 0.00
8) G.L.A.for Gram Swatchta Abhiyan 0.00 0.00
9) G.ILA. to MC. /M.Corp.(Local bodies) for 0.00 0.00
providing private water connection to | 22159316 5.36 0.00
families to SC’s & Nav Boudhas Utrban
areas.
10)G.ILA. to Urban local bodies for 0.00 0.00
implemention to service level benchmark
programme & 100% centrally sponsored
scheme)
2) L.I.C.Loan
a) Plan loan for UW.S.S 0.00 0.00
b) Non-Plan for consortium of LIC/GIC 0.00 0.00
3) O. M.B. Loan 0.00 0.00
4) Interest free loan 0.00 0.00
(5) Rural Piped W.S.S.
1) GIA (including backlog) 0.00 0.00
2) Special Comment Programme (SCP) 0.00 0.00
3) Natural clamities. 0.00 0.00
4) Nirmal Gram Swachata Abhiyan. 0.00 0.00
5) Bharat Nirman Programme. 0.00 0.00
6) Support System. 0.00 0.00
7) Sampoorna Swachata Abhiyan. 0.00 0.00
8) Sawand, & Shyamata & Bharat Nirman. 0.00 0.00
9) Gram Swatchata Abhiyan (Publicity & 0.00 0.00
Advertisment)
10) 14" Finance Commission. 0.00 0.00
11) GIA for Mahajal programme for M & R to 0.00 0.00
Rural W.S.Scheme (Amravati 156 village)
12) G.L.A. to scheduled cast and Nav Baudha 0.00 0.00
families for Individual water supply
connection.
13) Tanchai Niwaran Upay Yojana. 0.00 0.00
14) W.S.S.B. (WASSO) Grant MITRA. 0.00 0.00
15) National Rural Water Drinking | 22159791 188.22 267.40
programme (Central Part).




16) National Rural Water Drinking | 22159853 50.00 552.12
programme (Central Part).
17) National Rural Water Drinking | 22152071 415.10 | 2015.10
programme (State Part).
18) G.LA. Rural W.S.Scheme. 22159844 268.24 387.96
19) National Rural Water Drinking | 22159871 0.00 0.00
programme (Central Part) RIDF —XIX)
20) Water Supply and San. 22151291 0.00 0.00
21) National Rural programme ((Maintainance | 22152082 0.00 0.00
& Repairs) (State Part.)
22) National Rural Drinking Prog. | 22159942 0.00 0.00
Administrative Approval)
23) C.M. Rural Drinking Prog. Rejunevation | 22159991 0.00 0.00
of 14 WSS.
(6) Other R.W.S.S. (Funds from Govt. and other
sources.
a) World Bank Project 0.00 0.00
b) Bilateral Assistance 0.00 0.00
@) Low Cost Sanitation.
a)G.I.A. (State & Central) 0.00 0.00
b)GIA from HUDCO (Central) 0.00 0.00
(8) Funds raised through external financing.
a) Bonds 0.00 0.00
b) Loan from MMRDA 0.00 0.00
¢) Hudco Loan 0.00 0.00
1) Rural 0.00 0.00
2) Urban 0.00 0.00
3)Nabard 0.00 0.00
9) National River Action Plan Nn
1) Rural 0.00 0.00
2) Urban 0.00 0.00
3) Scarcity removal prog. (Tanchai Niwaran 0.00 0.00
Upay Yojana)
TOTAL 953.85 | 3222.92
12. URBAN WATER SUPPLY & SEWERAGE SCHEMES:-
(1) Financial Pattern: -
Presently Urban water supply schemes and Sewerage schemes are implemented

under 2 programs —
A) NAGROTHAN B) AMRUT

A) NAGROTHAN

For providing facilities of Water Supply and Under Ground Drainage Schemes to Urban

Local Bodies in the state, Maharashtra Suvarna Jayanti Nagrotthan Abhiyan is being implemented.

2014 / PRA.LKRA. 199 /NAVI-33 Date 21% August 2014 is as below:

Financial Pattern of Nagrothan Schemes as per Government Resolution No. NAGARO -



Sr.No. | Urban Local Bodies Financial Pattern
State Govt. Share — ULB Share —
% of Sanctioned Cost | % of Sanctioned Cost
1 “D” Class Municipal Corporation 70 30
2 “A” Class Municipal Councils 75 25
3 “B” Class Municipal Councils 85 15
4 “C” Class Municipal Councils / 90 10
Nagarpanchayat

Preparation and implementation of these schemes is done by Urban Local Bodies, but
Technical Sanction is given by Maharashtra Jeevan Pradhikaran. MJP is executing some schemes
as implementing agency or PMC.

B) AMRUT-Atal Mission for Rejuvenation and Urban Transformation
This ambitious program of Central Government for Water Supply and Under Ground Drainage
schemes, is being implemented in 43 Urban Local Bodies in the state.

Financial Pattern of Amrut Schemes as per Government Resolution No. AMRUT - 2015 /
PRA.KRA. 197/NAVI-33 Date 13" Oct. 2015 is as below:

Sr. | Municipal Corporation/
No. Council

1. | Water Supply & related
Projects, Sewerage ,
Storm Water

Type of City Percentage sharing
GOl GOM ULB

33.33 16.67 50

Cities having population
more than 10 Lakhs
Cities having population 50 25 25

less than 10 Lakhs

For this program MJP is working as PMC for some MCs as well as PDMC for all MCs

(2) List of Schemes completed/commissioned by MJP: -

During the year 2018-19, the works of (17) W.S.S./UGD were commissioned / completed
as per Annex-I1I (A) .
13.  Rural Water Supply Scheme: -

1. General: -

The program of providing safe and clean drinking water to the rural population of the state is
implemented under the National Rural Drinking Water Program of the Government of India.
Drinking water supply programs in rural areas include dug wells, bore wells and piped water supply
schemes. In the states, this program is implemented by Maharashtra Jeevan Pradhikaran, Zilla
Parishad and Ground Water Surveys Development Agency. The tap water supply scheme is
implemented through public participation through the Rural Water Supply Committee and all
authority in this regard has been vested in the Rural Water Supply and Sanitation Committee.

Mabharashtra Jeevan Pradhikaran implements independent and regional schemes to supply
tap water to the rural population. After completion of the scheme, they are transferred to local self-

governing bodies for maintenance and repair.



2. Achievements During the year 2018-19 : -

In the year 2018-19, independent, regional and Peri-urban schemes were implemented
through Maharashtra Jeevan Pradhikaran under National Rural Drinking Water Program,
Jalaswarajya Stage-II, Mukhyamantri Rural Drinking Water Program etc.

Achievement of the villages / wadies included in the program plan

Sr. | Status Of Schemes No. of Included Target for | Achievement
No. Scheme Village / the year for the year
s Wadies 2018-19 2018-19
1 | National Rural Drinking Water 71 1530 538 361
Program
2 | Jalaswarajya Stage-II 53 215 186 135
3 | Mukhyamantri Rural Drinking 11 174 174 0
Water Program (New)
4 | Mukhyamantri Rural Drinking 22 193 164 112
Water Program (Rejuvenation)
Total 157 2112 1062 608

The Districtwise wise number of village commissioned through the National Rural Drinking
Water Program by Maharashtra Jeevan Pradhikaran in the year 2018-19. The status of the schemes
under All Programs are shown in (Annexure-4)

14. Annual Plan for the year 2018-19: -

1) Financial nature of funds on water supply schemes: -

Funds are received from the Central Government and the State Government to cover the
expenses incurred on the schemes sanctioned by the Government. The rest of the expenditure is
borne by the local self-governing bodies in the form of 10 per cent of the population. The entire cost
for the schemes under the National Rural Drinking Water Program is provided by the Central
Government. Funding is being provided by the World Bank for the schemes approved under
Jalaswarajya Phase-II. Also, funds are available through the state government for schemes under the

Mukhyamantri Rural Drinking Water Program.

2) Rural Piped Water supply scheme :-

Sr. Status of schemes No. of | Santioned | Provision for the | Expenditure
No. schemes schems year 2018-19 2018-19
1 | National Rural Drinking Water 71 2075.88 409.20 347.67
Program
2 | Jalaswarajya Stage-II 53 372.68 97.01 94.36
3 | Mukhyamantri Rural Drinking 11 123.60 57.46 57.46
Water Program (New)
4 | Mukhyamantri Rural Drinking 22 70.46 46.79 7.51
Water Program (Rejuvenation)
Total 157 2642.63 610.46 506.99




10

The required provision for schemes under the National Rural Drinking Water Program for the

year 2018-19 is shown below (Rs. In Crores)

15. Accelerated Urban Water Supply Schemes :-

Accelerated Urban Water Supply Programme has been implemented since 1995 and at
the end of March 2019 Central Government has given sanction for 37 A.U.W.S.S. M.J.P. has
received grant amounting to Rs.58.49 crore of Central Government share of 50 percent and
Rs.189.52 crore from Maharashtra Government upto the end of March 2019. These 37 schemes are
commissioned.

16. CENTRAL PLANNING, DESIGNING AND MONITORING CIRCLE :-

(A) PREFACE: -

Having noted the need to plan and monitor various activities both technical and
financial related to Urban Schemes in particular, Central Planning, Designing and Monitoring
Circle ( C.P.D.M.C ) was created in Jan.1988 with specific objectives. Over a period, activities like
scrutiny and design aspect etc. of Schemes having more costs were entrusted to C.P.D.M.

In order to have uniformity in submission of Urban Water Supply & Sewerage schemes
to the Govt. under various programs, the Govt. of Maharashtra vide Circular No.1001/ PRA.KRA-
245/PAPU-07 dated March 23. 2001 has issued orders to scrutinize the schemes in central office by
C.P.D.M.cell of Maharashtra Jeevan Pradhikaran before final submission to the Govt. Accordingly
the schemes are scrutinized.

(B) ACHIEVEMENTS DURING 2018-2019

Scrutiny of Water Supply and Sewerage Schemes

During year 2018-2019, (61) Water Supply and Underground Drainage Schemes, estimated
cost Rs. (2819.60) crores were scrutinized. (Annex — III B))

17)  Urban & Rural Water Supply Scheme

Name of scheme : supplementary, kulgaon,badlapur water supply scheme (Amrut mission)
1. | Sanctioned cost : | Rs. 18.05 Cr
2. | Date of administrative approval : | Date : 23/03/2016 (original)
Date : 19/04/2017 (modified)
3. | Date of technical approval : | Date : 16/05/2016 (original)
Date : 13/04/2017 (modified)
4. | Government grant . | | Central govt 542 Cr
(50%)
State govt (25%) | 2.09 Cr
M.J.P Share 2.09 Cr
(25%)
Total Rs. 18.05 Cr
5. | Name of contractor : | P.L.ADAKE , Nashik
6. | Date of work order : | 18/02/2017
7. | Sub work of scheme : | gravity main for pure water, impure water
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gravity main, water purification station, elevated
pipeline for purified water, distribution system

Brief Information of the Tender :

1. | Name of work supplementary, kulgaon,badlapur water supply
scheme (amrut mission)

2. | Tender cost of work Rs. 12.29 Cr

3. | Price of accepted tender Rs. 11.32 (7.86 % less rate)

4. | Name of contractor P.L. ADAKE , Nashik

5. | No. of work order Go.No. /77 Date : 05/01/2017
Agreement no. BO-1/90

6. | Work terms according to accepted 15 Months

tender
7. | Date of tender complition 15 Months (upto 17/05/2018)
8. | No. of acceptance B-1/90 Year 2016-2017

Current status of the scheme :- By the end of march 2019 the works of this scheme have been
complited 67.23 % and Rs. 951 lakh has been spend. The works under this scheme are in
progress.

Name of scheme : supplementary ambernath water supply scheme (Amrut mission)

1. | Sanctioned cost Rs. 14.06 Cr
2. | Date of administrative approval Date : 23/03/2016 (original)
Date : 16/04/2016 (modified)
3. | Date of technical approval Date : 16/05/2016 (original)
Date : 13/04/2017 (modified)
4. | Government grant Central govt 7.03Cr
(50%)
State govt (25%) |3.52 Cr
M.J.P Share 3.52 Cr
(25%)
Total Rs. 14.06 Cr
5. | Name of contractor P.L.ADAKE , Nashik
6. | Date of work order 18/02/2017
7. | Sub work of scheme gravity main for pure water ,high water
reservoir ,distribution system
Brief Information of the Tender :
1. | Name of work supplementary ambernath water supply
scheme (Amrut mission)
2. | Tender cost of work Rs. 8.45 Cr
3. | Price of accepted tender Rs. 7.79 (7.86 % less rate)
4. | Name of contractor P.L. ADAKE , Nashik
5. | No. of work order Go.No. /77 Date : 05/01/2017
Agreement no. BO-1/90
6. | Work terms according to accepted tender 15 Months
7. | Date of tender complition 15 Months (upto 17/05/2018)
8. | No. of acceptance B-1/90 Year 2016-2017

Current status of the scheme :- By the end of march 2019 the works of this scheme have been
complited 81.34 % and Rs. 1032 lakh has been spend. The works under this scheme are in
progress.

Name of scheme : Bada pokharan and 29 villages regional water supply scheme dahanu,
palghar

l.

Sanctioned cost

Rs. 4328.39 lakh

2.

Date of administrative approval

Date : 14/11/2013 (original)

HT 340-3
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3. | Date of technical approval Date : 06/09/2013 (original)

4. | Government grant 100%

5. | Name of contractor A.R. Ghule. palghar

6. | Date of work order 05/03/2014

7. | Sub work of scheme 1. Impure water gravity channel work

complited
2. water purification
By supplying pure water pumping
machine system has been build
pure water main
feeder main
RCC ESR
Distribution system
MBR

W

e e

Brief Information of the Tender :

1. | Name of work Bada pokharan and 29 villages regional
water supply scheme
dahanu, palghar

2. | Tender cost of work Rs. 2247.71 lakh

3. | Price of accepted tender Rs. 2850.55 lakh

4. | Name of contractor A.R. Ghule. palghar

5. | No. of work order Date : 05/03/2014

6. | Work terms according to accepted tender 30 Months

7. | Date of tender complition 04/09/2016

8. | No. of acceptance B-1/32 Year 2013-2014

Current status of the scheme :- By the end of march 2019 the works of this scheme have been
complited 93 % and Rs. 4033.47 lakh has been spend. The works under this scheme are in
progress.

Name of scheme : Manor water supply scheme palghar

1. | Sanctioned cost Rs. 752.87 lakh
2. | Date of administrative approval Date : 04/02/2014 (original)
3. | Date of technical approval Date : 09/01/2014 (original)
4. | Government grant 100%
5. | Name of contractor A.R. Ghule. palghar
6. | Date of work order 13/11/2014
7. | Sub work of scheme 1. RCC Dam
2. Jackwell
3. Intake well connecting main
4. Upstream channel of impure water
5. Approach bridge
6. Impure water pumping machinery
7. Water purification system
8. pure water pumping machinery
9. pure water connecting main
10. feeder main
11. RCC ESR
12. Distribution system
13. MBR
Brief Information of the Tender :
1. | Name of work Manor water supply scheme palghar
2. | Tender cost of work Rs. 515.45 lakh
3. | Price of accepted tender Rs. 437.87 lakh
4. | Name of contractor A.R. Ghule. palghar
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5. | No. of work order Date : 13/11/2014

6. | Work terms according to accepted tender 30 Months

7. | Date of tender complition 12/05/2017

8. | No. of acceptance B-1/32 Year 2013-2014

Current status of the scheme :- By the end of march 2019 the works of this scheme have been
complited 90 % and Rs. 463.56 lakh has been spend. The works under this scheme are in
progress.

Name of scheme : Supplementary, wangani water supply scheme ambernath district thane

1. | Sanctioned cost Rs. 1960.77 lakh

2. | Date of administrative approval Date : 04/02/2014 (original)

3. | Date of technical approval Date : 13/01/2014 (original)

4. | Government grant 100%

5. | Name of contractor P.L.ADAKE , Nashik

6. | Date of work order 01/08/2014

7. | Sub work of scheme 1. RCC Jackwell
2. Approach bridge
3. Waste water pumping machinery
4. Upstream channel of impure water
5. Water purification center
6. pure water pumping machinery
7. Upstream channel of pure water
8. pure water connecting main
9. Gravity main
10. Distribution system
11. Other minor works
12. MBR

Brief Information of the Tender :

1. | Name of work Supplementary, wangani water supply

scheme ambernath district thane

2. | Tender cost of work Rs. 944.83 lakh

3. | Price of accepted tender Rs. 918.57 lakh

4. | Name of contractor P.L.ADAKE , Nashik

5. | No. of work order Date : 01/08/2014

6. | Work terms according to accepted tender 36 Months

7. | Date of tender complition 31/07/2017

8. | No. of acceptance B-1/04 Year 2014-2015

Current status of the scheme :- By the end of march 2019 the works of this scheme have been
complited 63 % and Rs. 1228.15 lakh has been spend. The works under this scheme are in
progress.

Name of scheme :

Aug to kasara water supply scheme shahapur district thane

Sub work of scheme

1. Sanctioned cost Rs. 1509.73 lakh

2. Date of administrative approval Date : 04/02/2014 (original)
3. Date of technical approval Date : 13/01/2014 (original)
4. Government grant 100%

5. Name of contractor P.L.ADAKE , Nashik

6. Date of work order 12/08/2014

7.

1. RCC dam increasing hight

2. Impure water pumping
machinery

3. Upstream channel of impure
water

HT 340-3a
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4. Water purification center

5. pure water pumping machinery
6. pure water connecting main

7. RCC ESR

8. Distribution system

9. MBR

Brief Info

rmation of the Tender :

1.

Name of work

Aug to kasara water supply scheme
shahapur district thane

2. Tender cost of work Rs. 1065.19 lakh
3. Price of accepted tender Rs. 1046.23 lakh
4. Name of contractor P.L.ADAKE , Nashik
5. No. of work order Date : 12/08/2014
6. Work terms according to accepted 36 Months
tender
7. Date of tender complition 11/08/2017
8. No. of acceptance B-1/05 Year 2014-2015

Current status of the scheme :- By the end of march 2019 the works of this scheme have been
complited 66 % and Rs. 994.74 lakh has been spend. The works under this scheme are in

progress.

Name of scheme :

Pimpali water supply scheme Chiplun district Ratnagiri, phase - 2

1. Sanctioned cost

Rs. 582.70 lakh

2. | Date of administrative approval Date : 04/05/2017 (original)
3. | Date of technical approval Date : 10/01/2017 (original)
4. | Government grant 100%
5. | Name of contractor Sunil Nayak, Khed
6. | Date of work order 23/08/2018
7. | Sub work of scheme 1. RCC intake well
2. Impure water pressure channel
3. water treatment plant
4. storage tank
5. Distribution system
6. Domstic tap connection
7. Electrification and transformer
8. Taste the plan
9. pumping machinery
10. Bulk water meter
11. Repairs to subworks of existing

scheme

Brief Information of the Tender :

1. Name of work

Pimpali water supply scheme Chiplun
district Ratnagiri,
phase - 2

2. | Tender cost of work Rs. 522.70 lakh

3. | Price of accepted tender Rs. 454.32 lakh

4. | Name of contractor Sunil Nayak, Khed

5. | No. of work order Date : 23/08/2018

6. | Work terms according to accepted tender 30 Months ( working period 18 months
including rainy season and trial period 12
months total 30 months)

7. | Date of tender complition 22/02/2020

8. | No. of acceptance

B-1/10 Year 2018-2019
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Current status of the scheme :- By the end of march 2019 the works of this scheme have been
complited 40 % and Rs. 0.50 lakh has been spend. Due to corona outbreak from march 2019, on
the progress of work of the scheme. It had the opposite effect.

Name of Scheme-: Water Supply Scheme based on Tillari Project, District- Sindhudurg

.1 | Sactioned Cost of Schme | Rs. 21637.32Lacs
.2 | Date of A.A. 1 June 2011
.3 | Date od T.S. 14Decenber2011
4 | Government grants State Share -: Rs 21238.00 .Lacs
.5 | Name of Contractor THE INDIAN HUME PIPE CO. LTD.
.6 | Date Of Work Order 2013-08-23
.7 | Sub-Works of Scheme Preliminery Survey
Kolhapur Type Weir
Jack well with overhead Pump-House
Raw Water Rising Main
Water Treatement Plant
B.P.T.
M.B.R.

Raw Water Gravity main

Pure Water Gravity main

Sump at Mochemad

Pure Water Rising main

E.S.R. at Ubhadanda

Pure Water Gravity Main

Feeder main for Enroute Villages.

Raw Water Pumping Machnery at Sasoli
Pure Water Pumping Machnery at Degave
Pure Water Pumping Machnery at Mochemad
Trial Run with Testing of Entire Scheme
O & M For 1 Year

Tender Information

1 | Name of Scheme Water Supply Scheme based on Tillari Project, District-
Sindhudurg

2 | Cost of Tender Rs. 16479.00Lacs

3 | Cost Of Accepted Tender Rs 218006.24 .Lacs

4 | Name Of Contractor THE INDIAN HUME PIPE CO. LTD.

5 | Work Order No. MJPURSDK/AB/TC/1305/2013 Dated 2013-08-23

6 | Time Of Copletion as per | upto 22/08/2017(Total four years, including one year for

accepted tender maintenance and repair)Time Limit Extention Sanctioned

upto30June 2021. for further extension, Authorization has
been given by the government by letter dated 29/10/2021
to Member Secretary, M.J.P.

7 | Date of Complition

8 | Accepted Tender No. C13-2012/01/1-

Present Status of Scheme on Dated march 2019 Physical Progress 35% Expendure on Scheme
was Rs. 6625.47 upto March 2019.

Scheme Name :- Atpadi 53 Villages Water Supply Scheme Tal. Atpadi Dist. Sangli

1 Sanction Cost : | Rs. 10348.78

2 Admi. Sanction Date Dt. 30/01/2014

3 Tech. Sanction Date Dt. 13/01/2014

4 Government Fund state - 50%  Central - 50%

5 Contractor Name M/s. Laxmi Civil Engineering Services Pvt. Ltd.
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Kolhapur
6 Work Order Date Dt. 14/08/2014
7 Scheme Sub Work Sub Work No. 1 - Raw water rising main

Sub Work No. 2 - Pumping Machinery

Sub Work No. 3 - Pundi and Dorli sump & Pump house
Cap.15 Lakh Lit. and 10 Lakh lit.

Sub Work No. 4 - Raw water rising main from Dorli to
Bhivghat WTP

Sub Work No. 5 - WTP 10.5 MLD

Sub Work No. 6 - MBR 14.25 Lakh Lit.

Sub Work No. 7 - Gravity line upto Break pressure
Tank.

Sub Work No. 8 - Break pressure Tank Cap. - 531000
Lit.

Sub Work No. 9 - Gravity line for Atpadi Zone.

Sub Work No. 10 - Trial Run

Sub Work No. 11 - Staff Quarter at Dhangaon

Sub Work No. 12 Miss. work, GIS mapping and

modelling.

Tender Short Information :

1 Scheme Name Atpadi 53 Villages Water Supply Scheme Tal.
Atpadi Dist. Sangli

2 Tender cost 4269.39 Lakh

3 Sanction Tender Cost 6012.39 Lakh (28.99% Above)

4 Contractor Name M/s. Laxmi Civil Engineering Services Pvt. Ltd.
Kolhapur

5 Work Order No. 23/5

6 Time limit as per tender 36 Months 12 Months with Trial run

7 Complition Date Dt. 13/08/2016

8 Sanction Tender No. B-1/C.E./San/04 Year 2014-15

Present position of Scheme :- Scheme work is 92% completed upto March 2019 and
Expenditure on Scheme is Rs.118.14 Lakh for year 2018-19 and Scheme in progress.

Name of Scheme- Tembhurni Water supply scheme Tal. Madha Dist. Solapur

1 Cost of Scheme Rs. 945.71 Lakhs

2 Date of A.A. 30-03-2012

3 Date of T.S. 25-05-2011

4 Govt. Grant 90% Rs 851.14,50%GOI & 50% GOM

5 Name of Contractor Shri R.A.Ghule, Palghar

6 Date of work order 07-08-2013

7 Scheme sub-works Jack well and Pump house RW PM RWRM, BPT, RWGM,
WTP, PWPM,PWRM, Dist. System, Misc. works
(Compound wall & Gate to WTP)

Details of Tender-

1 Name of Work Tembhurni Water supply scheme Tal. Madha Dist.
Solapur

2 Tender Cost 378.13 lakh

3 Accepted tender cost | Rs 518.04 Lakh (37% above)

4 Name of Contractor Shri R.A.Ghule, Palghar

5 Work order No 127 DT 07-08-2013

6 Time limit as per A/T | 24 Months

7 Date of Completion 06-08-2015

8 A/T Tender No B-1/26 for year 2013-14
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Current Status of Scheme :- 98% work of the scheme is completed up to March-2019
Expenditure incurred on the scheme Rs. 849.58 Lakh. Balance works of scheme are in progress.

Name of Scheme- Akluj Water supply scheme Tal. Malshiras Dist. Solapur

1 Cost of Scheme Rs. 1342.06 Lakhs
Rs. 1534.35

2 Date of A.A. 06-07-2017

3 Date of T.S. 20-06-2017

4 Govt. Grant Central Govt. 50% State Govt. 50%

5 Name of Contractor Santosh Construction, Nanded

6 Date of work order 21-07-2014

7 Scheme sub-works WTP, PM RM, GM ESR Dist. System etc

Details of Tender-

1 Name of Work Akluj Water supply scheme Tal. Malshiras
Dist. Solapur

2 Tender Cost 688.39 lakh

3 Accepted tender cost Rs 915.57 Lakh (33% below)

4 Name of Contractor Santosh Construction, Nanded

5 Work order No 2111 DT 21-07-2014

6 Time limit as per A/T 24 Months

7 Date of Completion 31/8/2019

8 A/T Tender No B-1/12 for year 2014-15

Current Status of Scheme :- 95% work of the scheme is completed up to March-2019

Exxpenditure incurred on the
progress.

scheme Rs. 1407.56 Lakh. Balance works of scheme are in

Name of Scheme- Bhose R.R.

Water supply scheme Tal. Mangalwedha Dist. Solapur

Scheme sub-works

1 | Cost of Scheme Rs. 7117.32 Lakhs

2 | Date of A.A. 11-07-2014

3 | Date of T.S. 23-06-2014

4 | Govt. Grant 50% GOI & 50% GOM
5 | Name of Contractor Shri R.A.Ghule, Palghar
6 | Date of work order 28-08-2014

7

Intake well,Jack well,pump house,pumping machinery, Rising
main, WTP,PWPM,MBR, Gravity main ESR etc.

Details of Tender-

1 | Name of Work Bhose R.R. Water supply scheme Tal. Mangalwedha Dist.
Solapur

2 | Tender Cost Rs.3867.35 lakh

3 | Accepted tender cost Rs.3751.72 (-2.99)

4 | Name of Contractor Shri R.A.Ghule, Palghar

5 | Work order No 28-08-2014

6 | Time limit as per A/T 27-08-2017

7 | Date of Completion 27-08-2017

8 | A/T Tender No B-1/29 for year 2014-15

Current Status of Scheme :-

90% work of the scheme was completed up to March-2019

Expenditure incurred on the scheme Rs. 5581.33 Lakh. Balance works of scheme were in

progress.

Name of Scheme- Karkamb Water supply scheme Tal. Pandharpur Dist. Solapur

1 Cost of Scheme

Rs. 2454.30 Lakhs

2 Date of A.A.

11-01-2017
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3 Date of T.S. 21-06-2016

4 Govt. Grant 50% GOI & 50% GOM

5 Name of Contractor | Shri R.A.Ghule, Palghar

6 Date of work order | 08-03-2013

7 Scheme sub-works Balancing Tank,Pumping achinery,. W.T.P., PWPM,
PWRM,ESR, Dist. System, Misc Works

Details of Tender-

1 Name of Work Karkamb Water supply scheme Tal. Pandharpur Dist.
Solapur

2 Tender Cost Rs.1038.56 lakh

3 Accepted tender cost | Rs.1667.40 lakh(60% above)

4 Name of Contractor | Shri R.A.Ghule, Palghar

5 Work order No 08-03-2013

6 Time limit as per | 07-03-2015

A/T
7 Date of Completion | 07-03-2015
8 A/T Tender No B-1/69 for year 2012-13

Current Status of Scheme :- 90% work of the scheme was completed up to March-2019
Exxpenditure incurred on the scheme was Rs. 1978.60 Lakh. Balance works of scheme were in

progress.

Name of Scheme :-Kodoli Water Supply Scheme Tal. Satara Dist. Satara

9 Cost of Scheme Rs. 1841.29 Lakhs (Gross) Original Sanctioned
Cost
Rs. 2463.01Lakhs (Gross) Revised Cost

? Administrative Approval Date | Dt. 01/04/2014

3 Technical Sanction Date Dt. 17/02/2014

R Government Fund 100%

u Name Of Agency M/s. Dipak J. Bhivare, Pune

3 Date of Work Order Dt. 21/08/2014

9 Name of Subworks of Scheme | Intake Well ,Connecting Pipe, Jack Well & Pump
House, Flow & Bulk Meter, Raw Water Pumping
Machinery, Raw Water Rising main, Water
Treatment Plant, Pure Water Pumping Machinery for
i) MBR ii)For ESR Zone 1, RCC ESR’s — 6 &MBR,
Pure Water Gravity main,., Distribution System,
Compound Wall.

Details Of Tender :-

9 Name of scheme Kodoli Water Supply Scheme Tal. Satara Dist.
Satara

? Tender Cost Rs.1244.82 Lakhs

3 Accepted Tender Cost Rs. 1660.84 Lakhs (28.60 % above)

'Y Name Of Agency M/s. Dipak J. Bhivare, Pune

u Work Order Date Estt.- 4/Tender Clr./Kodoli/1765/dt.21/08/2014

g Accepted Tender Time Limit | Time Limit - 36 Months. (Up to 20/08/2017)

© Date of complitaion of work | Dt. 20/08/2017

Z Accepted Tender No. B-1/CE/KRD/02/2014-15

Present Position of Scheme :- 98.85% of work is completed up to March 2019.Expenditur of
scheme is Rs. 2071.41 lakh up to March 2019 . Now work is in progress.
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Name of Scheme :- NRDWP Malad Water Supply Scheme Tal. Baramati, Dist. Pune

1 Sanction Cost of Scheme Rs.641.04 lakhs

2 Date of administrative approval | 16.11.2011

3 Date of technical sanction 18.06.2011

4 Govt. fund Rs.641.04 lakhs

Revise cost of Scheme Rs.704.16 Lakhs

5 Name of Contractor M/s. Laxmi Civil Engg. Services Pvt. Ltd.
Kolhapur.

6 Date of work order 19.03.2013

7 Name of sub- works. Canal Intake Well, Impure Water Gravity, R.C.C.
Storage ponds, water purification centers,

wastewater treatment plants, wastewater treatment
plants, ESR distribution systems, etc.

Brief Information of Tender

1 Name of Work MRDWP Malad Water Supply Scheme
2 Cost of Tender Rs.559.38 Lakhs
3 Accepted cost of Tender Rs. 623.09 Lakhs
4 Name of Contractor M/s. Laxmi Civil Engg. Services Pvt. Ltd. Kolhapur.
5 No. & date of Work Order AB/TC/ 3225 Dtd.19.03.2013
6 Time Limit of Accepted 15 Months
Tender
7 Date of completed work 18.06.2014
8 No.of Accepted Tender B-1/22 for2013- 14

Position :- By the end of March 2019, the work of this scheme has been 100% completed and
Rs.649.98 lakh has been spent. Work on the scheme is in progress.

Name of Scheme :- Shahupuri Water Supply Scheme Tal. Satara Dist. Satara

9 Cost of Scheme Rs. 3131.76 Lakhs (Gross) Original Sanctioned
Cost
Rs. 4298.48 Lakhs (Gross) Revised Cost

? Administrative Approval Date | Dt. 19/08/2014

3 Technical Sanction Date Dt. 16/07/2014

'Y Government Fund 100%

u Name Of Agency M/s. Dipak J. Bhivare, Pune

3 Date of Work Order Dt. 24/03/2015

9 Name of Subworks of Scheme | Connecting Pipe, Sump & Pump House at Khaner
Dam, Raw Water Pumping Machinery, Raw Water
Rising main, Water Treatment Plantat Bhairbha ,
Pure Water Gravity main, RCC ESR’s — 2 nos.,
Distribution System, Compound Wall,Flow Meter,
Repairs of Road, Express Feeder & High Electric
Connection.

Details Of Tender :-

9 Name of scheme Shahupuri Water Supply Scheme Tal. Satara Dist.
Satara

? Tender Cost Rs. 1548.62 Lakhs

3 Accepted Tender Cost Rs. 1972.47 Lakhs (27.37% above)

'Y Name Of Agency M/s. Dipak J. Bhivare, Pune

. Work Order Date Estt./Tender/612/dt.24/03/2015

HT 340-4
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3 Accepted Tender Time Limit | Time Limit - 36 Months. (Up to 24/03/2018)
9 Date of complitaion of work Dt. 24/03/2018
<l Accepted Tender No. B-1/CE/SAT/29/2014-15

Present Position of Scheme :- 74.86% of work is completed up to March 2019.Expenditur of
scheme is Rs. 2734.24 lakh up to March 2019 . Now work is in progress.

LIV :Eklahare Water Supply Scheme Tal-Nashik, Dist - Nashik , Year -2018-19

1 Population ( 2011) 9376 Souls
2 Rate of Water Supply 70 Lpcd
3 Source Chehedi Bandhara On Darana River
4 Cost of Scheme Rs - 753.85 lakhs
5 Per Capita Cost -
6 Administrative Approval 1/2/2018
7 Technical Sanction 30/6/2017
8 DSR year 2017 - 18
9 Grant in Aid 100%
10 Total PC Received -
11 Componant Scheme 1) Head Work — In take well ,conn.main,
Jackwell & Pump House
2) R/W R/main — 150mm dia DI K -9 L=8530m
3) R/W P/machinery -30 HP V.T Pumps
4) W.T.P (package Type )—cap 1.50 MLD
5) MBR cap 2.20 lakh litres
6) Pure Water / P. Machinery— 12.50 H.P (
submersible)
7) Pure Water R /main -150mm DI K-9 , L=30m
8) Pure water gravity main -110mm dia . HDPE
pipe
9) RCC ESR -3 Nos
10) Dist system — L= 10264m
11) Other ( MSEB Charges) Firrigatis charge
Tender information
1 Name of Work Eklahare Water Supply Scheme Tal. Dist — Nashik
2 Tender Cost Rs.492.83 lakh
3 Accepted Tender Cost Rs 550.74 lakh (11.75% above)
4 Name of Contractor A.S .Salunkhe Construction , Nashik
5 Work Order Dt —23/8/2019
6 Time Limit 24 Months ( With 3 months trial & run)
7 Target date of completion Dt- 6/3/2021
8 Tender No B1/06 (2018 —19)
9 Expenditure upto 31.3.2019 | 0.00 lakh

Present Status : The scheme is technically Sanctioned by C.E . MJP , Nashik vide Lr.No
1533 dt-12/8/2016 Administrative approval is received on 1/2/2018 land for head work is

made available from Municipal
NRDWP as per Govt . resolution dt — 8/3/2018 As per G.R .

Corporation , Nashik . Now this scheme is converted in

work order for stage 2 & 3

given on dt — 23/8/2019 60% work is completed & remaing work is in progress.

LIV : Baragaon Pimpri & 6 villages RRWSS Tal- Sinnar, Dist-Nashik Year 2018-19

1

Population ( 2011)

2

Rate of Water Supply

3

Source
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4 Cost of Scheme Rs - 693.98 lkhs
5 Per Capita Cost
6 Administrative Approval RWS 2014 /P.K.BS / WS -09 / Dt —9/12/2014
7 Technical Sanction Lr. No ./MSP /CPDM/Gramin /CR -243 / Dt —
22/11/2013
8 DSR year 2019 - 14
9 Grant in Aid 100%
10 Total PC Received -
Componant Scheme Stage I - 1) Intake Well
2) connecting main
3) Jackwell & Pump House
4) Approch Bridge
Stage I — 1) Raw water pumping machinery 60 HP
—2 Nos
2) RW R / main DI K- 200mm /L = 1500 Rmt
3) unconerntional WTP Cap — 1.75 MLD
4) PWP / machinery
5) Pure Water R/ main
Tender information
Name of Work Baragaon pimpri & 6 villages RRWSS Tal — sinnar
1
2 Tender Cost Rs. 4,51,63,779/-
3 Accepted Tender Cost Rs . 4,30,09,467/-
4 Name of Contractor Shri. P .L . Adake
5 Work Order MSPDN/AB/Tender /1611/2014/dt — 16/7/2014
6 Time Limit 30 months
7 Target date of completion Dt- 16/1/2017
8 Tender No B-1/08 for 2014-15
9 Expenditure upto 31.3.2019 | 428.30 lakh

Present Status: Work 100% Completed & Scheme Commissioned on 1/5/2019 & trial &
run givnen form 1/5/2018 to 1/5/2019 Water Supply Sanitation Comtritle formed on dt
26/3/2021 for Handing over of scheme Due to Pending of MSEB bill from April 2021

to Nov 2021 , The electric supply disconnected form MSEB .

LIV :Manegaon & 22 villages RRWSS Tal- Sinnar, Dist-Nashik, Year -2018-19

1 Population ( 2011) 81862 Souls

2 Rate of Water Supply 40Lpcd

3 Source Bhojapur Dam

4 Cost of Scheme Rs - 2112.33 lakhs
5 Per Capita Cost Rs -2535

6 Administrative Approval Dt — 13/9/2017

7 Technical Sanction 14/7/2017

8 DSR year 2016 - 17

9 Grant in Aid 100%

10 Total PC Received -

11 Componant Scheme 1) Existing Source well Repairing

2) R/W R/main — 300mm dia DIK -9
L=570Rmt

3) W.T.P.Cap 5.0 MLD

4) PW . loading ( gravity main)

5) RCCESR - 12 nos

6) Distribuation system — L = 141885 Rmt

7) Wirefencing

HT 340-4a
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8) Trial & run
9) RW P/ machinere-150 HP — 2 Nos
10) PW P/ machinere — 25 HP — 2Nos

Tender

information

1

Name of Work

Manegaon & 22 villages RRWSS Tal — sinnar

2 Tender Cost Rs. 1524.12

3 Accepted Tender Cost Rs 1415.76

4 Name of Contractor Vilas S. Jagtap

5 Work Order Lr. No. MSPDN/AB/Tender /798/dt -31/3/2018
6 Time Limit 30 months

7 Target date of completion Dt- 30/9/2020

8 Tender No B1/06 for 2017-18

9 Expenditure upto 31.3.2018 | 0.24 Lakh

original water

supply

Present Status: 90 % work completed except trial & run Due to Arrears of M.S.E.B bill of
scheme hence exess
MSEDCL . hence trial & run can’t taken by agency.

load of electricity couldn’t get from

Puntamba-Rastapur (Peri Urban) Water Supply Scheme (Jalswaraj Tappa-2)Tal:- Rahata.
Dist. :- Ahemednagar.

1) Population 2340 souls (2034)

2) Rate of Water Supply 70 LPCD

3) Source Godavari Right Canel
4) Cost of Scheme Rs 1637.48 lakh

5) Per Capita Cost Rs 8328/-

6) | Administrative Approvel 29/10/2018

7 Technical Sanction 29/08/2018

8) DSR Year 2018-2019

9) | Grantin Aid 1637.48 lakh

10) | Total PC Received -—-

11) | Components of Scheme Raw water gravity main from canal to Now BT.

construction of Earthen Balancing tank cap. 36 ML.
Approach Bridge for new Balance Tank , R/W-Sump
& Pump house at new B.T., R/W- Pumping
Machinery at new Balacing Tank,R/W R/man- from
new B.T. to old W.T.P., pure water P/M, pure water
rising main from pure water sump to MBR,
construction of MBR & ESR, Pure water Gravity
mains from MBR to ESR’s construction of ESR at
Gaonthan Zone, construction of ESR at Jagdhle Plot,
ESR at Ashok Baba Ashram Distt. System misc works,
R.o. system (for 6 Habitations) water meter and
connections, Trial run for 3 Months.

Tender Informatons :-

1) | Name Of Work Puntamba water Supply Scheme

2) Tender Cost 875.70 Lakh

3) | Accepted Tender Cost 921.11 lakh (4.98% above)

4) | Name Of Contractor M/S J.R.Phad Sangamner

5) | Work Order 9/03/2019

6) | Time Limit 8/06/2020 (15months including Trial run
7) | Target Date Ofcompletion 08/06/2020

8) | Tender No. B-1/03 Year 2018-2019

9) | Expenditureupto31/03/2015 0.011 Lakh
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| Present Status :- Work just Started

Name of Scheme:- Supa Water Supply Scheme, Tal. Parner, Dist. Ahmednagar.

1 Population 20182

2 Rate of Water Supply 40 LPCD

3 Source Visapur Dam

4 Cost of Scheme Rs. 1461.49 lakh

5 Per Capita Cost Rs. 7242/- Rs. 3987/- with Rebate

6 Administrative Approval Date. 08/03/2019

7 Technical sanction Date 18/05/2017.

8 DSR Year 2015-16

9 Grant in AID Rs. 1461.49 lakh

10 | Total PC received -

11 | Components of Scheme Existin jackwell and Pump house, Approach Bund,
Approach Channel, Raw water pumping machinery, Raw
Water Rising Main, WTP, Pure Water Pumping
machinar, Pure Water Rising main , MBR, Pure water
gravity main, ESR 6 No, GSR, Pure Water pumping
Machinary , Pure water rising main for (Dongarewasti),
Sump and pump house for Dongarewati, Distribution
system, Misc works, Trial Run

Tender Information:-

1 Name of Work Supa Water Supply Scheme, Tal. Parner, Dist.
Ahmednagar.

2 Tender cost Rs. 74851443/-

3 Accepted tender cost Rs. 66415685/- (11.27% Less)

4 Name of Contractor M/s Sanket Enterprises, Newasa

5 Work order Date. 18/04/2018.

6 Time limit 18 Months

7 Target date of completion Date 17/10/2019

8 Tender No. B-1/1, Year 2018-19

9 Expenditure up to 31.03.2018 | Rs. 345.46 Lakh

10 | Expenditure up to 31.03.2019 | Rs. 539.37 Lakh

Present Status:- Work is under progress .

Name of Scheme : -Jargaon Water Supply Schecme Tal. Pachora Year 2018-19

1 | Population (2032) 7060
2 | Rate of water supply 70 LPCD
3 | Source Hivara Dam
4 | Cost of Scheme 663.44 Lakh
5 | Per capita cost 6518
6 | Administrative Approval 27/02/2017
7 | Technical Sanction 25/10/2016
8 | DSR Year 2015-16
9 | Grant in Aid
10 | Total PC Received
11 | Componant Scheme 1.Jackwell well with overhead pump house
2.Approach channel (2.50m wide & 480.00 m)
3. Raw water pumping machinery (25 BHP Submersible
pumps)
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4 Raw water Rising Main (150 mmdia DI K 9 Pipe
length 9150M)

5.Water Treatment plant (Package Type )1.0 MLD

6.Pure water rising (10 BHP Submersible pumps)

7. Pure water rising main ( 150 mm did DI K -9 pipe L-
60 M)

8.RCC ESR Cap 280000 Litrs.

9.Distrubution System

10.Providing of House connection

11. Flow meter & Reservoir Monitoring System

12. Solar Power Plant

13.Running Scheme for one Year

14.Miscellaneous work (Barbed wire fencing)

Tender information

Tender No

B-1/9 Year 2017-18

Expenditure

1 | Name of Work Jargaon Water Supply Schecme Tal. Pachora
2 | Tender Cost Rs. 468.38 Lakh

3 | Accepted Tender cost Rs. 504.92Lakh

4 | Name of Contractor Ms. Laxmi Constructions Pachora

5 | Work Order 27/03/2018

6 | Time Limit 18 Month

7 | Target date of Completion 26/09/2019

8

9

Rs. 478.89 Lack

10

Present Status :-

Work Completed, and handed over to GP Jargaon on
dated 1.12.2020

Name of Schcme : -Kasoda Water Supply Schecme Tal. Erandol

1 | Population (2032) 32677
2 | Rate of water supply 40 LPCD
3 | Source Anjani Dam
4 | Cost of Scheme 1141.61 Lakh
5 | Per capita cost 3389
6 | Administrative Approval 23/03/2017
7 | Technical Sanction 23/03/2017
8 | DSR Year 2016-17
9 | Grant in Aid

10 | Total PC Received
1

[u—

Componant Scheme

1.Approach channel (2.50m wide & 540.00 m)

2.Intake well (3.0 m Dia, Depth- 9 m)

3) Connecting main (400 mm 120 m, Dia CI B Class
L.120 M

4) Inspection Well (2.0 m Dia & 10 m Depth)

5).Jackwell well with overhead pump house (7.0 m Dia
& 13.5 m Depth)

6)Approch Bund Width4 m & L.150 m

7). Raw water pumping machinery (90 BHP V' T
pumps)

8).Raw water Rising Main (250 mmdia DI K 9 Pipe
length 9.7 M)

9).Water Treatment plant (Unconventionl Type )4.0
MLD
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10).Pure waterPumping Machinery (20 & 25 BHP
Monoblock pumps)

11). Pure water rising main (110 mm 6 kg 1015 m, 180
mm -2415 m ,200 mm did PVC L-75 M)

12).RCC ESR Cap 420000,340000,100000 Litrs.

13)Distrubution System 250 to 90 mm 4 kg PVC L-
5960 m

14)Chain link Fencing 470 m

15) Running Scheme for 3 Manths

Tender information

1 | Name of Work Kasoda Water Supply Schecme Tal. Erandol
2 | Tender Cost Rs. 560.40 Lakh
3 | Accepted Tender cost Rs. 605.66 Lakh
4 | Name of Contractor Ms. J J Chaudhari & Com. Chalisgaon
5 | Work Order 27/03/2018
6 | Time Limit 24 Month
7 | Target date of Completion 26/03/2020
8 | Tender No B-1/10 Year 2017-18
9 | Expenduture up to 31.3.2018 Rs. 0.12 Lakhs
10 | Present Status :- Work Completed Process of Handing over is in Progress

1) Murud (Bk.) village is situated on Latur-Barshi State Highway, considering local
population water supply scheme is framed for designed year 2031 & administrative
approval given by Water Supply and Sanitation Department on dt.14/01/2019

1

Scheme Name

Murud (Bk.) W.S.S. Tq. Dist. Latur.

Administrative Approval

16 Aisga 2018

Technical Sanction

14/01/2019

Fund

Central Govt. 50% State Govt. 50%

Contractor name

Sujata Construction, Osmanabad.

Work order Date

09/09/2019

N NN | |WIN

Subworks

Approach Channel

Intake Well.

Connecting Main.

Inspection Well

Inspection Well

Inspection Well

Inspection Well

Inspection Well

Inspection Well

Jack well with Over head pump house.

Retaining Wall.

Approach Bund.

Meter Room At H/'W & WTP

Raw water Rising Main.

Water Treatment Plant

Recirculation Well

Pure Water Rising Main.

RCC ESR.

Distribution System.

Compound Wall & Gate at WTP,BPT & ESR

Trial Run for one year by the contractor
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Tender Short Information :-

1 | Scheme Name Murud (Bk.) W.S.S. Tq. Dist. Latur.
2 | Tender Cost Rs. 1564.00 Lakh

3 | Accepted Tender Cost Rs. 1453.00 Lakh (7.10% Below)

4 | Contractor name Sujata Construction, Osmanabad.

5 | Work order Date 09/09/2019

6 | Time limit as per A/T 24 Months

7 | Date of Completion 08/09/2022

8 | Accepted Tender No.

Present Status :- Ending March.2019 work of scheme is completed upto 0% and expenditure
incurred is Rs.0.00 work of scheme is in progress.

2)MATOLA WATER SUPPLY SCHEME TQ.AUSA DIST. LATUR. (UNDER MRDWP)

Matola village is situated on Ausa-Tuljapur State Highway, considering local population
water supply scheme is framed for designed year 2032 & administrative approval given by Water
Supply and Sanitation Department on dt.27/12/2018.

1) | Scheme sanctioned cost Rs.619.58 Lakhs.

2) | Administrative approval Date Dt.27/12/2018

3) | Technical sanctioned Date Dt.03/12/2018

4) | Government Grant Rs.619.58 Lakhs.

5) | Contractor Name Pragati Construction, Latur

6) | Work order Date Dt.22/07/2019

7) | Scheme sub-works Repairs to Head Works, Repairs to Raw Water Rising

Main, Repairs to HW, ESR, Sump, Repairs to Pure
Water Rising Main, Repairs to Pure Water Gravity
Main, Running The Sceme & Pumping Machinery

Work.

Tender Short Information :

1) | Name of Work Rejenuation of 10 Vill. Matola R.R.W.S.S
Tq. Ausa Latur Dist. Latur

2) | Estimated cost put to Tender Rs. 1,52,49,000/- M.Work- 159.44 lakh

3) | Sanctioned Tender Cost Rs. 1,38,77,000/- M. Work 150.33 Lakh

4) | Contractor Name Pragati Construction, Latur

5) | Work order Date Dt.22/07/2019

6) | Time limit as per sanctioned | 15 Months.

Tender.
7) | Work completion Date Dt. 21/10/2020
8) | Sanctioned Tender No. B-1/03 for 2019-20

Present Status of the Scheme :- Ending March.2019 work of scheme is completed upto 2% and
expenditure incurred is Rs.0.00 work of scheme is in progress.

3) KILLARI WATER SUPPLY SCHEME TQ. AUSA DIST. LATUR.(UNDER
MRDWP):- Killari village is situated on Ausa-Tuljapur Highway, considering local population
water supply scheme is framed for designed year 2036 & administrative approval given by Water
Supply and Sanitation Department on dt.27/12/2018

1) | Scheme sanctioned cost Rs.2858.39 lakhs.

2) | Administrative approval Date Dt.27/02/2019

3) | Technical sanctioned Date Dt.05/11/2018

4) | Government Grant Rs.2858.39 Lakhs.

5) | Contractor Name Swami Enterprises, Latur

6) | Work order Date Dt.07/06/2019

7) | Scheme sub-works Repairs to Head Works, Repairs to Raw Water Rising
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Main, Repairs to HW, ESR, Sump, Repairs to Pure
Water Rising Main, Repairs to Pure Water Gravity Main
& Mech. Work.

Tender Short Information :

1) | Name of Work Rejenuation of 30 Vill. Killari RR.W.S.S Tq. Ausa
Latur Dist. Latur

2) | Estimated cost put to Tender Rs. 94,88,000/-

3) | Sanctioned Tender Cost Rs. 90,03,000/-

4) | Contractor Name Swami Enterprises, Latur

5) | Work order Date 07/06/2019

6) | Time limit as per sanctioned | 15 Months.

Tender.

7) | Work completion Date Dt. 06/09/2019

8) | Sanctioned Tender No. B-1/02 for 2019-20

Present Status of the Scheme : Ending March.2019 work of scheme is completed upto 30% and

expenditure incurred is Rs.62.77 work of scheme is in progress.

4)NILANGA WATER SUPPLY SCHEME TQ. NILANGA DIST. LATUR.

Nilanga village is situated on Latur-Bidar NH, considering local population water supply
scheme is framed for designed year 2047 & administrative approval given by Water Supply
and Sanitation Department on dt.02/03/2017.

1 | Scheme Name Nilanga City W.S.S. Tq.Nilanga Dist. Latur.

2 | Administrative Approval | 02/11/2018 (Rs. 8403.19 Lakh)

3 | Technical Santion 06/10/2018

4 | State Fund State Fund- 90% & ULB- 10%

5 | Contractor name Vijay Construction, Parli (V)

6 | Work order Date 25/02/2019

7 | Subworks Approach Channel, Intake Well, Inspection Well,

Connecting Main, Jack well & Pump House, R.C.C.
Approach Bridge Reinstating Wall & Approach Bund,
Meter Room Head Works, Approach Road, Raw Water
Rising Main, B.P.T. at Nandurga, Raw Water Gravity Main,
Water Treatment Plant, Recirculation Well at WTP, Raw
Water Rising Main, Staff Quarter at WTP, Meter Room at
Water Treatment Plant, Pure Water Rising Main, Pure
Water BPT (@ Shirsal Patti, Pure Water Gravity Main, Pure
Water Sump & Pump House, Meter Room at P.W. Sump,
Pure Water Rising Main, Pure Water Rising Main, RCC
ESR-2 Nos, Distribution System, Compound Wall and gate,
Miscellaneous, Repairs to Existing ESR, Trial Run, Raw
water pumping, Pure water pumping, SCADA &
Renovation of WTP.

Tender Short Information

1 | Scheme Name Nilanga City W.S.S. Tq. Nilanga Dist. Latur.
2 | Tender Cost Rs.6510.00 Lakh

3 | Accepted Tender Cost Rs.7154.81 (9.90% above)

4 | Contractor name M/S Vijay,Const.Parli (V)

5 | Work order Date 25/02/2019

6 | Time limit as per A/T 24 Months

7 | Date of Completion 22/02/2020

8 | Accepted Tender No.

Present Status of the Scheme :Ending March.2019 work of scheme is completed upto 10%
and expenditure incurred is Rs.49.06 work of scheme is in progress.

HT 340-5
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(5) Name of Work :- Osmanabad Water Supply Scheme Under Atal Amrut Scheme
1 Name of Work Osmanabad Water Supply Scheme Under Atal Amrut Scheme
2 | Administrative 26/06/2016 Santioned cost Rs. 68.83 cr
Approval Date
3 Technical ~ Sacntion | 17/06/2016
Date
4 | Govt. Fund Govt.90% & LBT 10%
5 | Name of Contrator S.D.Lahane Latur (Civil)
M/s S.B.M. Engineer's Pune (Mech)
6 | Work Order 10/10/2016 (Civil)
26/10/2018 (Mech)
7 | Subwork Repairs to Exixting RWRM & RWGM - 400mmdia .DIk-
9&600,500mmdia .DIk-  7,500mmDia . DIk-9, Water
Treatment Plant - 22.50 MLD , A) Pure water gravity main
Providing & Lowering Laying - 200mm to 500mm Dia .DIk-
Tpipe L=16868Mtr., ESR at Umbrekota - 7.54 Lakh
Ltr.&St.ht.20.0 mtr., ESR at Ruibhar - 15.35 Lakh
Ltr.&St.ht.18.0 mtr., ESR at Police Station - 13.09 Lakh
Ltr.&St.ht.18.0 mtr., ESR at Samarth Nagar - 13.31.Lakh
Ltr.&St.ht.20.0 mtr., ESR at Tambri - 8.0Lakh Ltr.&St.ht.16.0
mtr., Pipes, Specials, Valves, Chamber etc for ESR - |,
Distribution system -, Distribution system (New HDPE pipes) -
110mm to 200mm Dia .HDPE pipe L=81724Mtr., Distribution
system New DI pipes, (excluding Supply of Pipes) - 250mm
to700mm Dia  .DIk-7pipe L=10449Mtr., Dismantling of Old
WTP & ESR
Tender Short Information :-
1 Name of Work Osmanabad Water Supply Scheme Under Atal Amrut
Scheme
2 Tender Cost Rs.2412.00 (Civil)
Rs.1250.00 (Mech)
3 Accepted Tender Cost | Rs.6883.00 Lakh
4 Name of Contrator S.D.Lahane Latur (Civil)
M/s S.B.M. Engineer's Pune (Mech)
5 Work Order No. 10/10/2016 (Civil)
26/10/2018 (Mech)
6 Time Limit 2 Year (Civil)
7 Complition of Work 09/10/2018 (Civil)
25/10/2020 (Mech)
8 Accepted Tender No.

Current Status - 36% Physical work is completed and Expenditure of Amount 2561.40 Lakh
Occurred up to March 2019. Remaining work is under Progress.

(6 Name of the scheme: - National Rural Drinking Water Programme, Grid Water

Sup

ply Scheme 65 Villages in Palam Taluka Tq. Palam / Gangakhed Dist Parbhani.

1

Scheme Sanctioned Cost

Rs. 5664.09 lakhs & Rs. 5879.86 Lakhs

Date of Administrative Approval | Dt. 18.06.2018 & 08.03.2019 (R)
Technical Sanctioned Date 03.02.2018
Government grants 100%

Name of the Contractor

Shri.R.A Ghule, Contractor Palghar

N[N |W N

Work Order Date

Date 06.12.2018
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7 | Scheme Sub Works Head Work, Apporach  Channel, Jackwell,
Pumphouse, Rowwater rising main, WTP, Pure water
rising Main, Master Balancing reservoirs, pure water
gravity main, ESR, Mech. Work, Raw Water Pumping
Machinery, Pure Water Pumping machinery, grid
solar power, Automation, Misc.

Tender Short Information : -

1 | Name of work National Rural Drinking Water Programme, Grid
Water Supply Scheme 65 Villages in Palam Taluka
Tq. Palam / Gangakhed Dist Parbhani.

2 | Estimated Cost put to Tenders 3010.02 Lakh

3 | Sanctioned Tender Cost 3610.52 Lakh (19.95 % above)

4 | Name of Contractor Shri.R.A Ghule, Contractor Palghar

5 | Work Order No 2465 Dt. 06.12.2018

6 | Time limit as per sanctioned 24Months

Tender

7 | Date of completion of work 06.12.2020

8 | Sanctinoed Tender Number B0/1-3 Year201 81-9

Present Status of the Scheme : Ending March.2019 work of scheme is completed upto 0% and

expenditure incurred is Rs.15.99 lakhs work of scheme is in progress.

7) Name of Scheme : Revised 95 villages Grid Water Supply Scheme Tq. Mantha

Dist.Jalna.
1 Sanction cost of the Scheme Rs.117.39 Crore (Original) Rs.132.82 Crore (Revised)
2 Date of Administrative Dt.18.06.2018 (Original)

Approval Dt.28.06.2019 (Revised)
3 Date of Technical Sanction Dt.09.04.2018 (Original)

Dt.25.06.2019 (Revised)

4 Govt.Fund
5 Name of Contractor R.A.Ghule Contractor Palghar
6 Date of Work Order Dt.07.12.2018
7 Sub-Work Approach Channel, Approach Bridge, Jackwell,

Approach Bund, Raw Water Rising Main, Treatment
Plant, Pure Water Rising Main/ Gravity Main, MBR,
ESR, Distribution System, Raw Water Pump, Pure
Water Pump, Solar Energy System, Express Feeder,
Automation, Etc. Misc. Works.

Scheme Details :

1 Name of Work Revised 95 villages Grid Water Supply Scheme Tq.
Mantha,Dist.Jalna.
2 Tender Cost Tender No.01 Rs.4629.64 Lac
3 Accepted Tender cost Tender No.01 Rs.4832.42 Lac
4 Name of Contractor R.A.Ghule Contractor Palghar
5 Work Order Number Dt.07.12.2018
6 Time period as per accepted 36 Months
tender
7 Date of Completion Date 06.12.2021
8 Accepted tender number B-1/07 2018-19

Present Position : Initially the source of the scheme was Khadakpurana dam but due to oppose
of local peaple. scheme is revised by taking nimn dudhana dam as source.

Name of Scheme:- Amravati Water Supply Scheme (Under AMRUT Program) (Rs. In
lakhs)

HT 340-5a
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1 Sanctioned Cost of Scheme 11494.00

2 Date of Administrative Approval | 19.04.2017

3 Date of Technical Sanction 13.04.2017

4 Government Aid Central Aid 5745, State Aid 2873.50, ULB 2875.50
M/s. P. L. Adke, Nashik (Civil)

5 Name of Contractor M/s. Suvhas Electrical, Thane (Mechanical)

6 Date of work order 10.10.2016

7 Sub work of Scheme Civil Work

Survey work, Repairs to AV & SV of RWRM /
RWGM, Water Treatment Plant, Pure Water
gravity main, ESR / GSR, Distribution system
(Replacement), Distribution system (New), Repairs
to existing ESR

Mechanical Work

RW Pumping Machinery, PW Pumping Machinery,
Wireless & Electrification, Valve Actuaters,
Reapirs to WTP, Refurbishment of WTP & Head
Work + Flow Meter, Raw Water Pump (900 HP - 5
VT Pump) & Pure Water Pump (50 HP — 4 Pumps)

Short Information of Tender

[

Name of work

Amravati Water Supply Scheme (Under AMRUT
Program)

2 | Tender Cost of work Rs.8334.00 (Civil) Rs.697.00 (Mechanical)
3 | Cost of Accepted tender Rs.8326.00 (Civil) Rs.697.00 (Mechanical)
M/s. P. L. Adke, Nashik (Civil)

4 | Name of Contractor M/s. Suvhas Electrical, Thane (Mechanical)
5 | Work order No. 10.10.2016

6 | Time limit as per accepted tender | 09.10.2018

7 | Target Date of work completion 09.10.2018

8 | Accepted Tender No. B—1/5150f2016-2017

Present Stage of Scheme :-The work completed 70% and expenditure incurred Rs.6185.57

Lakhs up to March 2019.

Name of Scheme:- 79 Village Water Supply Scheme Tq.Anjangaon, Daryapur Dist.
Amravati (Rs. In lakhs)

1 Sanctioned Cost of Scheme 4829.00

2 | Date of Administrative Approval | 13.07.2017

3 | Date of Technical Sanction 21.09.2017

4 | Government Aid 4829.00

5 | Name of Contractor M/s. G. R. Construction, Mumbai
6 | Date of work order 26.10.2018

7

Sub work of Scheme

1) Raw Water Gravity Main- 500 m. DIK-7-1200 m.
2) Water Treatment Plant - 18 MLD

3) PGM - 500 mm to 150 mm DIK-7, 40.41 km
4) MBR — 1.75 to 4.00 lakh lit. 4 Nos

5) Pure Water Gravity Main — 250 to 100 DIK-7,
66.21 km

6) ESRs — 20000 lit. to 2.40 lakh lit.- 28 Nos

7) Distribution System

8) Misc. Work

1) Chain link fencing- 8420 m.

i1) Trial run
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ii1) Reinstating of road- 20 km
iv) Repairs to old ESR — 25 Nos
v) Switch Room

vi) Flow meter

Short Information of Tender

1 | Name of work 79 Village Water Supply Scheme Tq.Anjangaon,
Daryapur Dist. Amravati

2 | Tender Cost of work 2340.00

3 | Cost of Accepted tender 2340.00

4 | Name of Contractor M/s. G. R. Construction, Mumbai

5 | Work order No. 26.10.2018

6 | Time limit as per accepted tender | 25.04.2021

7 | Target Date of work completion | 31.03.2022

8 | Accepted Tender No. B-1/13 0of 2018-19
Present Stage of Scheme :- The work completed 20% and expenditure incurred Rs.668.05
Lakhs up to March 2019. Work of Scheme is in progress.

Name of Scheme:- Anjangaon Bari Water Supply Scheme Tq. Dist. Amravati (Rs. In lakhs)

1 | Sanctioned Cost of Scheme 797.91

2 | Date of Administrative Approval 27.02.2017

3 | Date of Technical Sanction 10.01.2017

4 | Government Aid 797.91

5 | Name of Contractor M/s. Sujata Construction , Usmanabad
6 | Date of work order 20.01.2018

7 | Sub work of Scheme 1) Copper Dam -

2) Jack Wel Pump House- 6/13.50 m
3) Approach Bridge — 20 m. long

4) Raw Water Pump — 10 HP

5) Raw water R/main & Gravity Main
6) Water Treatment Plant- 1.50 MLD
7) Atomization - Flow Meter

8) Pure Water Pump — 10 HP

9) Pure Water R/main 150 DIK-9 — 300 m.
10) ESR — 2.15 lakh lit.

11) Distribution System

12) House Connection

Short Information of Tender

1 | Name of work Anjangaon Bari Water Supply Scheme Tq. Dist.
Amravati

2 | Tender Cost of work 507.21

3 | Cost of Accepted tender 484.69

4 | Name of Contractor M/s. Sujata Construction , Usmanabad

5 | Work order No. 20.01.2018

6 | Time limit as per accepted tender 19.07.2020

7 | Target Date of work completion 31.08.2021

8 | Accepted Tender No. B-1/10 of 2017-18
Present Stage of Scheme :- The work completed 30% and expenditure incurred Rs.184.51
Lakhs up to March 2019. Work of Scheme is in progress.

| Name of Scheme:- Ridhhapur Water Supply Scheme Tq. Morshi, Dist. Amravati (Rs. In lakhs) |
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Sub work of Scheme

1 Sanctioned Cost of Scheme 874.18

2 | Date of Administrative Approval 01.07.2017

3 | Date of Technical Sanction 15.05.2017

4 | Government Aid 874.18

5 | Name of Contractor M/s. Sainath Construction, Amravati
6 | Date of work order 04.07.2018

7

1) Raw Water Gravity Main
2) Water Treatment Plant

3) Pure Water Gravity Main
4) ESRs

5) Distribution System

6) Misc. Work

Short Information of Tender

1 | Name of work Ridhhapur Water Supply Scheme Tq. Morshi,
Dist. Amravati

2 | Tender Cost of work 433.37

3 | Cost of Accepted tender 433.37

4 | Name of Contractor M/s. Sainath Construction, Amravati

5 | Work order No. 04.07.2018

6 | Time limit as per accepted tender 04/01/2020

7 | Target Date of work completion 30/06/2021

8 | Accepted Tender No. B-1/13 0f 2018-19

Present Stage of Scheme :- The work completed 65% and expenditure incurred Rs.575.05

Lakhs up to March 2019. Work of Scheme is in progress.

Name of Scheme :- Yavatmal Water Supply Scheme ( Under AMRUT )

1 | Sanctioned Cost of Scheme 27752.00 Lakh

2 | Date of Administrative Approval | AMRUT /2016 /Sr.No/ 145 (9) Navi-33 Dt.27/04/2017

3 | Date of Technical Sanction DB /487 / Dt. 15/04/2017

4 | Government Aid UNDER AMRUT ABHIYAN

5 | Name of Contractor M/s. P.L. Adke, Nashik

6 | Date of Work order Tender/ AMRUT / 1194 / Dt.29/04/2017
Repairs existing WTP, ESR. New ESR, P/house,
Approach channel, jack well, Approach bridge,

7 | Sub Work of Scheme R})vsater, R-main, Tre:Jatment plant, I;I;Water- Risiig
main, MBR - 3 Nos, ESR-16 Nos, D/system

Short Information of Tender

1 | Name of Work Yavatmal Water Supply Scheme ( Under AMRUT)
2 | Tender Cost of Work Rs.19676.00 Lakh
3 | Cost of Accepted Tender Rs.20965.00 Lakh
4 | Name of Contractor M/s. P.L. Adke, Nashik
5 | Work order No. Tender/ AMRUT / 1194 / Dt.29/04/2017
6 Time Limit as per accepted 30 Month
Tender
7 | Target Date of Work Completion | 30.10.2019
8 | Accepted Tender No. B-1/01 Of2017-18

Present Stage of Scheme :- The Work Completed 42% and expenditure incurred Rs.10678.36
Lakhs up to March-2019, Work of Scheme is in Progress.

Name of Scheme :-

Akola Amrut Watrer Supply Scheme, Tal. & Dist Akola

(1

Sanction Cost of Scheme

Rs. 11081.58

®

Date of Administrative approval

27.10.2016
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(3 | Date of Technical sanction 21.10.2016

(4 | Government grants Central gov. 5541.00 & State Gov. fund 2770.00
N.P. Fund 2771.00

(5 | Name of contractor M/s A. P. & G.P. Associates Akola

(6 | Date of work order 15.11.2017.

(7 | Components of scheme 1) Pure water Leading Mains
2) ESR (Proposed 7 Nos & Replacement 1No)
3) Distribution system (Replacement)
4) Distribution system (New)

Tender Information :

1 | Name of Work Akola AMRUT Water Supply Scheme

2 | Tender Cost 8735.01 Lakh

3 | Accepted tender cost 9259.11 Lakh

4 | Name of Contractor A.P.& G.P. Associates, Akola

5 | Work order 193 Dt. 15-11-2017

6 | Time limit as per accepted tender 24 Extension given upto 30/09/2021

7 | Target Date of Completion 30-09-2021

8 | Accepted Tender No. B-1/179 Year 2017-18

Present Status :

1) Pure water Leading Mains — 100%
2) ESR (Proposed 7 Nos & Replacement 1No) — 85%
3) Distribution system (Replacement) -100%

4) Distribution system (New) -60%
The work completed 41.15% expendure incurred Rs.3069.00 lakh up to March 2019.

Name of Scheme : Akola Under Ground Drainage Scheme, Tal.& Dist Akola

(1 | Sanction Cost of Scheme Rs. 7923.24

(2 | Date of Administrative approval | 23.05.2017

(3 | Date of Technical sanction 19.05.2017

(4 | Government grants Central gov. 3961.62 & State gov. fund 1980.81 N.P.
Fund 1980.81

(5 | Name of contractor M/s. Eagle Infra India Ltd. Thane.

(6 | Date of work order 13.12.2017

(7 | Components of scheme A) Trunk Main for Left
B) Trunk Main for Right

C) Trunk Main for P.K.V.

A) Pumping Station with Wetwell at Old City River
Bank

B) Pumping Station with Wetwell at Shiloda STP.

C) Pumping Station with Wetwell at P.K.V.

A) Gravity Main at Old City River Bank (Rising
Main converted to Gravity Main.)

B) Rising Main at Shiloda

C) Rising Main at P.K.V.

A) STP 30 MLD at Shiloda

B) STP 7 MLD at P.K.V.

Tender Information :

1

Name of Work

Akola Under Ground Drainage Scheme

Tender Cost

6124.11 Lakh

Accepted tender cost

6638.53 Lakh

2
3
4

Name of Contractor

M/s. Eagle Infra India Ltd. Thane.
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5 | Work order 13/12/2017

6 | Time Ilimit as per accepted | 24 Extension given upto 30/09/2021
tender

7 | Target Date of Completion 30/09/2021

8 | Accepted Tender No. B-1/189 0of 2017-18 of AMC, Akola

Present Status :

A) Trunk Main for Left — 97%

B) Trunk Main for Right - 98%

C) Trunk Main for P.K.V.-91%

A) Pumping Station with Wetwell at Old City River Bank — 0%

B) Pumping Station with Wetwell at Shiloda STP. —99.5%

C) Pumping Station with Wetwell at P.K.V. -99%

A) Gravity Main at Old City River Bank (Rising Main converted to Gravity Main.) -0%
B) Rising Main at Shiloda- 18%

C) Rising Main at P.K.V.-18%

A) STP 30 MLD at Shiloda - 93%

B) STP 7 MLD at P.K.V. -88%

The work completed 46.10% expendure incurred Rs.3398.00 lakh up to March 2019.

Name of Scheme :-Nagpur Peri Urban & (10 Villages) R.R.Water Supply Scheme

1) | Cost of Scheme Rs.23274.19Lakh (Gross)

2) | Date Administrative Approval | Date 2014/01/31

3) | Date Technical Sanction Date 2014/01/13

4) | Government Grant Rs.12782.40 + (10491.79 N.L.T. Share)
5) | Name of Contractor M/s LV.R.C.L.Pvt.Ltd.

6) | Date Work Order 08/09/2014

7) | Components of Scheme

Tender Information

1) | Name of Work Nagpur Peri Urban & (10 Villages) R.R.,
Tah.Nagpur, Dist.Nagpur (Under Jalswaraj 1)

2) | Tender Cost Rs.73,97,92,585.00

3) | Accepted Tender Cost Rs.95,59,59,987.00

4) | Name of Contractor M/s LV.R.C.L.Pvt.Ltd.

5) | Work Order No. 08/09/2014

6) | Time Limit 36Months

7) | Target Date of Completion 07/09/2017

8) | Accepted Agreement No. B-1/12 Year 2014-15

Present Status :- Work in Progress. Also scheme was completed up to 61% & expenditure was
Rs. 11332.38 Lakh upto March 2019

Name of Scheme :- Gondia Water Supply Scheme Dist.Gondia

1. | Sanction cost of Scheme Rs. 61.3826 Cr Gross (O),
Rs. 76.64 Cr Gross (Revised) &
Rs. 18.30 Cr Gross (Addi Distribution)

2. | Date of AA Dt.28.08.2008
3. | Date of TS Dt.24.07.2009
4. | Financial Pattern Revised scheme cost €.76.64 Cr

Central share- 49.10 Cr
State share - 13.77 Cr
(6.14+7.63 Cr)

MIJP share - 6.14 Cr (10%)
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Name of Contractor

M/s Laxmi Civil Engr Pvt Ltd Kolhapur

a

Date of Work order

Dt. 26/08/2009

Name of Sub work included

Water supply scheme, Additional Distribution,
replacement of pump, Solar power plant, scheme
24x7, SCADA Automation etc.

Tender Note in short:-

1. | Name of Work Gondia Water Supply Scheme
2. | Cost put to tender WSS
24x7 - Rs.1.53 Cr.
SCADA & Automation - Rs.1.54 Cr.
3. | Accepted tender cost WSS
24x7 - Rs.1.70 Cr (11.24% above)
SCADA & Automation - Rs.1.58 Cr (2.50%
above)
4. | Name of Contractor M/s Laxmi Civil Engr Pvt Ltd Kolhapur
5. | Date of work order WSS
24x7
SCADA & Automation - M/s Sap Control
system & Engineer Pvt Ltd Nagpur
6. | Time limit WSS
24x7
SCADA & Automation - 9 months, 1 month O&M
7. | Date of completion WSS
24x7
SCADA & Automation - Dt22/11/2021
8. | Number oftender =~ | --—---

Present Position :- 80% work completed upto March-2019 & expenditure done Rs.480.15
Lakhs. Work in progress.

Name Of Scheme :- Hinghanghat Sewage Scheme

1. | Sanction Cost Of Scheme 81.06 Cr.

2. | Date Of A.A. 11.05.2017

3. | Date Of T.S. 29.04.2017

4. | Government Contribution 75% (Central Govt. 50%, State Govt. 25%)

5. | Name Of Contractor M/S Laxmi Construction, Ahemdabad (Now I.C.
Infra Project Pvt. Ltd. Ahmadabad)

6. | Date Of Work Order 14.12.2017

7. | Name Of Subwork 1. Wet Well
2.STP

3. Sewage Networks
4. Property Connection
5. Automation

Tender Information (Civil) :-

1. | Name Of Work Hinghanghat Sewage Scheme
2. | Tender Cost 70.92 Cr.
3. | Accepted Tender Cost 70.22 Cr. (0.99 % Less)
4. | Name Of Contractor M/S Laxmi Construction, Ahemdabad (Now I.C.
Infra Project Pvt. Ltd. Ahmadabad)
5. | Date Of Work Order 14.12.2017
6. | Completion Period As Per Work 24 Months
Order
7. | Date Of Completion Of Work 13.12.2019
8. | Agreement no. B-1/1 Yr 2017-2018
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Current Status Of Scheme :- Upto March 2019 — Physical Progress Of Scheme Is 47.00% &
Expediture Incurred Is 3060 Lakhs. Work Is In Progress

Name Of Scheme :- Aug. To hinghanghat Water Supply Scheme

Sanction Cost Of Scheme

61.59 Cr.

Date Of A.A.

16.05.2016

Date Of T.S.

17.03.2016

Government Contribution

75% (Central Govt. 50%, State Govt. 25%)

Al Eal B I fan

Name Of Contractor

Santosh Construction & Infrastructure Pvt. Ltd.
Nanded

2

Date Of Work Order

12.04.2017

=

Name Of Subwork

. Repair Of Existing Head Works

. Approach Road

. Panel Room

. Raw Water Raising Main

. Repair Of Existing WTP

. New WTP

. Pump House On Pure Water Sump

. Push Through For Pure Water raising Main
. Pure Water Gravity Main

10. Pudh Through For Pure Water Gravity Main
11. ESR & MBR

O 00 0O\ DN KA Wi —

Tender Information (Civil) :-

1. | Name Of Work

Aug. To Hinghanghat Water Supply Scheme

Tender Cost

44.11 Cr.

44.82 (1.6% Above)

2.
3. | Accepted Tender Cost
4. | Name Of Contractor

Santosh Construction & Infrastructure Pvt. Ltd.
Nanded

5. | Date Of Work Order 12.04.2017

6. | Completion Period As Per Work 24 Months
Order

7. | Date Of Completion Of Work 11.04.2019

8. | Agreement No.

B-1/1 Yr. 2016-2017

Current Status Of Scheme :- Upto March 2019 — Physical Progress Of Scheme Is 51% &

Expenditure Incurred Is 2495.00 Lakhs. Work In Progress

Name Of Scheme :- New Chandrapur (MHADA) Water Supply Scheme Ta. Chandrapur

Dist. Chandrapur

1. | Sanction Cost Of Scheme

Rs.6441.34 Lakhs

Date Of A.A. 21.05.2013
Date Of T.S. 23.12.2013
Government Contribution Full Deposite Work

Name Of Contractor

M/s. S.M.C. Infrastructure Pvt. Ltd. Thane

Date Of Work Order

05.03.2014

N RPN

Name Of Subwork

Intake Well, Connecting Main, Inspection Well, Jack
Well with Pump House, Raw Water & Pure Water
Pumping Machinery, Approach Bridge, Gravity Main,
Raw Water & Pure Water Rising Main, WTP 29
MLD, RCC ESR 3 Nos, Distribution System, Misc.
Works, Road Crossing, Trial Run

Tender Information (Civil) :-

1. | Name Of Work

New Chandrapur MHADA Water Supply Scheme
Tah., Dist.Chandrapur
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2. | Tender Cost Rs.1963.37 Lakhs
3. | Accepted Tender Cost Rs.2054.26 Lakhs
4. | Name Of Contractor M/s. S.M.C. Infrastructure Pvt. Ltd. Thane
5. | Date Of Work Order 631 Dt.05.03.2014
6. | Completion Period As Per Work | 24 Months
Order
7. | Date Of Completion Of Work 31.12.2019
8. | Agreement No. B-1/34 Year 2013-14

Current Status Of Scheme :- Upto March 2019 — Physical Progress Of Scheme is 75% &
Expenditure Incurred is Rs. 3886.92 Lakhs Scheme Commissioned.

Name Of Scheme :- Ballarpur Grid 18 Villages Water Supply Scheme Ta.Ballarpur

Dist.Chandrapur

1. | Sanction Cost Of Scheme Rs.3578.06 Lakhs

2. | Date Of A.A. 05.10.2016

3. | Date Of T.S. 23.09.2016

4. | Government Contribution State Govt. 50%, Central Govt. 50%

5. | Name Of Contractor Shri.M.M. Holambe Ambejogai Dist. Beed

6. | Date Of Work Order 24.04.2017

7. | Name Of Subwork Survey, intake Well, Connecting Main, Slotted Pipe

Gallary, inspection Well, Jack Well with Pump House,
Approach Road, Raw Water & Pure Water Pumping
Machinery, WTP, M.B.R./B.R. 2 Gravity Main, RCC
ESR-13 Nos, Repairs Of Distribution System, Repairs
Of Existing Rec, ESR, Road Crossing, Express Feeder
Main, Automation, Flowmeter, Misc. Works

Tender Information (Civil) :-

1. | Name Of Work Ballarpur Grid 18 Villages Water Supply Scheme
Ta.Ballarpur Dist.Chandrapur

2. | Tender Cost Rs. 1509.83 Lakhs

3. | Accepted Tender Cost Rs.1493.05 (1.1111% Below)

4. | Name Of Contractor Shri.M.M.Holambe Ambejogai Dist. Beed

5. | Date Of Work Order 1435 Dt.20/04/2017

6. | Completion Period As Per 18 Months

Work Order
7. | Date Of Completion Of Work | 19.10.2018
8. | Agreement No. B-1/02 Year 2017-18

Current Status Of Scheme :- Upto March 2019 — Physical Progress Of Scheme is 51% &
Expenditure Incurred is Rs.2090.15 Lakhs Scheme Work in Progress

18) PRADHIKARAN WATER WORKS :

(1)  Under section 10 (1) (A) of the Maharashtra Jeevan Pradhikaran Act. 1976, the properties
and asset (including Water Works, Buildings, Laboratories etc.) Which immediately before
the appointed date were vested in the State Government for the purpose of the Maharashtra
Environmental Engineering Service stood transferred to the Pradhikaran. (Including Project
Area) as on 31.3.2019 stood at 25 as shown in the Annexure-V.

(2) In view of the provision of Section 27 of the Maharashtra Jeevan Pradhikaran Act, 1976, the
Pradhikaran is required to revise its water rates from to time so that it can carry on its
operation without loss as far as practicable. During the year 2018-2019 water rates were

revised from 1.5.2007 in Non-Project Area and from 1.5.2007 in Project Area for Supply of
HT 340-6a
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Water and  from 1.5.2007 in Nhava-Sheva the revised rates are given in Annexure- VI (A)
and (B) and VI (C) respectively. Water rates with effect from 1.5.2009, for Supply of Water
to Rural Areas getting Water from Pradhikaran Urban Water supply Schemes in Non-Project

Areas is also in Annexure VI (C).

19) RECOVERY OF OUTSTANDING DUES :-

(A) Urban Schemes:-

The outstanding dues of the Pradhikaran recoverable from the Municipal Corporations and
Councils as on 31.3.2019 at Rs. 2821.62 crores. The details are as shown in Annexure-VII-A

It may also be mentioned that inspite of all efforts made at Relam/Pradhikaran/ Government
level and inspite of recovery effected from Non-Statutory grants payable to the concerned Local
Bodies. The total outstanding dues are increasing from year to year as shown below.

(Rs.in crores)

Sr.No. Position as on Amount outstanding
1. 31.03.1982 8.63
2. 31.03.1983 9.76
3. 31.03.1984 15.77
4. 31.03.1985 26.10
5. 31.03.1986 36.96
6. 31.03.1987 52.10
7. 31.03.1988 70.30
8. 31.03.1989 76.65
9. 31.03.1990 87.93
10. 31.03.1991 107.32
11. 31.03.1992 101.85
12. 31.03.1993 145.50
13. 31.03.1994 166.17
14. 31.03.1995 194.41
15. 31.03.1996 246.46
16. 31.03.1997 303.49
17. 31.03.1998 387.14
18 31.03.1999 437.72
19 31.03.2000 628.42
20 31.03.2001 762.30
21 31.03.2002 983.61
22 31.03.2003 1197.54
23 31.03.2004 1372.80
24 31.03.2005 1617.96
25 31.03.2006 1953.11
26 31.03.2007 2304.77
27 31.03.2008 2385.51
28 31.03.2009 2655.29
29 31.03.2010 2829.12
30 31.03.2011 2889.55
31 31.03.2012 2617.65
32 31.03.2013 2652.38
33 31.03.2014 2913.63
34 31.03.2015 2898.23
35 31.03.2016 3019.39
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36 31.03.2017 2669.29
37 31.03.2018 2805.53
38 31.03.2019 2821.62

An analysis of the statement of outstanding dues reveals that out of Rs. 2821.62 crores
outstanding an amount of Rs. 958.40 as per details shown in Annexure No.VII (B) (i.e. 33.96%) of
the dues ae outstanding from the 38 Municipalties.

(B) RURAL SCHEMES: -
The dues outstanding in respect of execution and maintenance of Rural Piped Water Supply

Schemes from Zilla Parishad/Gram Panchayat as on 31.3.2019 were as follows: -

(Rs.in crores)

Sr. No. Particulars Amounts.
I. Public Contribution 10.07
2. Maintenance & Repairs. 478.98
3. Water Supply & Others. 62.59
Total 551.64

From 1/4/1987 Government sanctions hundred percent grant-in-aid for execution of Rural
Piped Water Supply Scheme and the arrears of popular contribution are for scheme taken up before
31/3/1987.

The outstanding dues on account of M. &. R. charges and popular contribution have been
reported to the Rural Development Department from time to time and the question as to how these
amounts are to be reimbursed to the Pradhikaran is under consideration of Government.

From 1/4/1987 the expenditure on M. &. R to Rural Water Works is charged to plan capital
grants and is being met from the budget provision made for the Rural Piped Water Supply Scheme.

20) LOANS FROM LIFE INSURANCE CORPORATION OF INDIA
REPAYABLE BY STATE GOVERNMENT INCLUDING INTEREST
THEREON:-

a) Government has undertaken the responsibility of repayment of L.I.C. loans in respect of: -

b) Government Water Supply Schemes.

c) Water Supply Scheme of 'C' class Municipal Councils having population of more than

15,000 (for new schemes 20,000 with effect from 17/12/1996). (The amount of loan from
L.I.C. is treated as Government loan to the Municipal Councils concerned).

d) Water Supply Scheme of 'C' class Municipal Councils having population less than 15,000 (for
new schemes 20,000 with effect from 17/12/1996).  Which is treated as grant-in-aid to
Municipal Councils. The amount required to meet this liability is made available by
Government to the Pradhikaran when the installment of loan and interest due thereon on are
due for repayment to L.I.C ( ANNEXURE-VIII)

(II) In Annexure-VIII, the Government Water Supply Scheme and the loans taken by the Life
Insurance Corporation for Class C to the Municipal Council are shown.
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21)  Statement of Funds received by Government of Maharashtra, Central Government,
Life Insurance Corporation, Bonds etc. for the financial year 2018-19.

Sr.No.

Name of Scheme

Account
Head

Govt.Grant

1.

Part-1 (A) URBAN

Assistance to Municipal Councils (02) State
Scheme (02)(02) Assistance Grants for
Municipalities (Local Bodies) Water Supply
and Water Drainage Schemes, 50 Chandrapur
Water Supply Scheme, Reimbursement of the
amount given by M.J.P. as Full Deposit as per
the order of Hon’ble High Court.

22158973

0.00

Grants for families belonging to Scheduled
Castes and Neo-Buddhists and for individual
schemes (Special Component Schemes.)

22159316

0.00

Grant-in-aid to the Board as a subscription to
the Government employees who have been
classed to the Maharashtra Jeevan
Pradhikaran.

22151638

0.00

Interest on the deposit amount of the Provident
Fund of the employees of Maharashtra Jeevan
Pradhikaran deposited with the Government.

20491268

20,21,80,000/-

Contribution amount of provident fund of
Maharashtra Jeevan Pradhikaran employees
deposited with the Government (Book
Adjustment)

83360074

0.00

Grants for implementation of government
sponsored schemes for city sanitation planners
and ISIPs under service standard for civic
bodies.

22159559

0.00

Regarding disbursement of funds to the
authority for retirement benefits of retired
officers/employees of M.J.P.

2215A052

200,00,00,000.00

Regarding disbursement of funds for grant to
the authority for salary and allowances of
officers/employees of Maharashtra life
authotiy

2215A041

152,06,29,000.00

Part-1 (A) Urban Total Rupees (1 to 8)

372,28,09,000.00

Part-1 (B) Rural

Water Supply and Sanitation Scheduled Caste
Sub Plan disbursement of funds under the head
of accounts (Washim District)

22151291

0.00
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31-Sub Grant (Non-Salary) for Disbursement
of Funds under Rurl Infrastructure
Development Fund 19 (RIDF-XIX) for
Sewage Management for 28 village with a
population of 15000 and above in the
NABARD funded State.

22159871

0.00

Grants for Rural Water Supply Schemes under
Converage and Quality  Interrupted/
Maintenance Repair/ Sustainability for the
components of Scheduled Caste Remedy
Scheme under National Rural Drinking Water
Program Central.

22159844

38,79,60,000.00

Under Chief Minister’s Rural Drinking Water
Program

22159951

10,74,82,000.00

National Rural Drinking Water Program
Central Part

2215-9853

55,21,29,751/-

Coverage and Maintenance amendment for the
year 2018-19 from the grant available under
the National Rural Drinking Water Program
Centre.

2215-9791

26,74,00,000/-

Grant for Maintenance & Repairs under
National Rural Drinking Water.

2215-2082

0.00

Regarding disbursement of state share subsidy
for the financial year 2018-19 under the
National Rural Drinking water Programme.

2215-2071

201,54,43,000/-

Regarding athe allocation of funds under the
preliminary agreement with the company of
Israel country for the relief plan for the
brought situation in Marathwada.

2215A023

10,73,65,500/-

10.

Regarding disbursement of grants in the financial
year 2018-19 to meet the expenditure on the
measures taken to alleviate the scarcity of drinking
water in rerual as well as urban areas during the
scarcity period of the year 2017-18 and 2018-19.
1.Lasur station and 13 villages dist. Aurangbad Rs.
131.51 lakhs

2.Nimgaon Kelki, (Pani Purvatha Yojana) Indapur
district Pune Rs. 59.53 lakhs.

3. Khultabad city + 20 villages (District
Aurangabad) Rs. 591.20

22450093

7,82,24,000/-

11.

Regarding the payment of compensation as per
decision given by the Hon’ble Court.

1.Mauje medhri, Eklari and Mohadi pani purvatha
scheme mohadi district Bhandara Mr. sahni
contractor  Principal Rs.9,53,562/- Interest Rs.
12,26,915/- Total of Rs. 21,80,477/-

2.to pay the arrears of Mauje Vaigaoin turmeric
pani purvatha Yojana (Samudpr Dist. Wardha)
Principal Rs.1,18,883/- Interest Rs. 5,04,6458/-
Total of Rs.6,23,541/-

2215A014

28,04,018/-

12.

Under Jalswarajya program and pani Purvatha
scheme regarding the distribution for funds to

100,00,00,000/-
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be made from the sanitation aid organization to
the department level and district level
implementation mechanisms.

13

Deparment of water supply and sanitation
(WASO)

6,95,53,868/-

Total Rupees (1to13)

458,83,62,137/-

Abstract Part-1 (B) Rural
1. Coverage & Quality Constrained
Rs.0.00/-
2. Repairs & Maintenance
Rs.0.00/-
3. Etc. 0.00/-

Part-1 (B) Rural Total Rupees (1 to 11)

0.00

Sr.No.

Name of Scheme

Account
Head

Govt.Grant

Part - 2 (A) Loans received from Government
and Life Insurance Corporation

Life Insurance Corporation Loan — Nil

0.00

Total Part -2 (A)

0.00

Part — 2 (B) Funds raised by Bonds & Hudco
Bonds

Hudco Loan (Rural) -Nil

0.00

Total Part -2 (B)

0.00

Part — 3 (A) Grants and Loans for loan
repayment.

1.Grant to Zilla Parishad for guarantee fee on loan
of Life Insurance Corporation for rural tap water
supply scheme.
Principal Amt. Rs.6,63,28,720/-
Interest Amt.  Rs.6,41,51,285/-

Guarantee Fee Rs. 1,21,68,610/-

2215-1173

14,26,48,615/-/-

Part-3 ( A) Total Rupees

14,26,48,615/-

12.

Part -3 (B)

Grant-in aid to MJP for repayment of liabilities
incurred on securities and loans taken from other
financial institutions (non-plan)

Principal Amt. Rs.28,65,61,389/-

Interest Amt.  Rs.3,87,44,857/-

Total Amt. Rs.32,53,06,246/-

4215-0125

32,53,06,246/-/-

Part-3 ( B) Total Rupees

32,53,06,246/-

Abstract

Sr.No.

Part No.

Government Grant

Loan

—

Part -1 (A) Urban

372,28,09,000/-

—]

Part -1 (B) Rural

458,83,62,137/-

<

Part -2 (A) Life Insurance
Corporation

0.00

Part -2 (B) Loan & Bonds

0.00
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5. Part -3 (A) Rural LIC 14,26,48,615/- 0
6. Part -3 (B) Bonds 32,53,06,246/- 0
Total Rupees 877,91,25,998/- 0
Total Grant Rs. 877,91,25,998/-
Total LoanRs. | -
Total Rs. 877,91,25,998/-

22) Maharashtra Environmental Engineering Training and Research Academy, (MEETA)
Nashik - Annual Report for year 2018-2019

About MEETRA

As per State Training Policy (STP) Maharashtra Environmental Engineering Trainng and
Research Academy , in short MEETRA, is registered with Charity Commissioner as Maharashtra
Jeevan Pradhikaran’s Institute.

MEETRA has accorded Autonomous status to help institute to take supportive decisions
regarding Training and Research activities. As per STP MEETRA is declared as State Level
Training Institute for WSSD (Mantralyeen Dept.), MJP & GSDA.

Also MEETRA organizes state level trainings on Water and Sanitation topics for WSSO &
JS-II. Vision and Mission of MEETRA is as follows.

Vision

MEETRA envisages a world in which all communities of the society can enjoy basic services by
managing their water, sanitation and environmental services in sustainable manner.

Mission

MEETRA’s prime focus is to facilitate development of skilled professionals in water and
sanitation sector with a community perspective to address the growing need of trained human
resource in the sector.

Training Activity in 2018-2019

Classification of Trainings as per STP are as mentioned below.

1) Foundation Trainngs: - For newly appointed Staff / Officer’s this training is
compulsory.

2) Refresher Trainings: - For Staff in the service this training organizes for
enhancement of their Knowledge, skill & Attitude.

3) Orientation Trainings: - Information about new techniques, topics and changes
observed in the WATSAN sector to trainees these training are conducted more in
nos.

4) After Transfer / Promotion :-

5) Workshops: - On various problems workshops are organizes at MEETRA.

6) Trainings conducted for Other Departments. :- (Not in STP )

For the departments other than WSSD, MJP & GSDA MEETRA
Organizes trainings on paid basis.

Organisational Structure :-
HT 340-7
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Under the guidance of Member Secretary of Maharashtra Jeevan Pradhikaran MEETRA’s
management team is lead by Director (Admin.) & Superintending Engineer. Under his leadership
team of Executive Engineer, two Deputy Engineers, One Asstt. Engineer & two Sectional
Engineers & other ministerial supporting staff manages Day to Day activities of MEETRA.
Financial Management:-

At present MEETRA receive funds from the Maharashtra Jeevan Pradhikaran as per the
approved budget of MEETRA. All the expenses of training, Rents, taxes, payments of staff, M&R
of Civil & other allied works, printing, etc are met with from the received funds. Also for the
trainings conducted under STP MEETRA get reimbursement of training expenses after submitting
training bills from GoM.

Training Summery:-

In this year 2018-2019 Summary of programmes conducted @ MEETRA, Nashik is
as follows-
Proposed Training Programs —

* Asper STP (WSSD/MJP/GSDA) - 81

« For JS-II - 15

e  For WSSO - 37

* FEtc. - 227
Total :- 360

Actual Training Programs Conducted —
Classifications —

« STP :- 95

« JS-1I :- 09

« WSSO :- 41

 Etc. :- 1]
Total :- 145

Apart from this Professional Examinations for MJP Engineers had been conducted as well
as meeting of Training Liason Officers was conducted to prepare the training calendar during the
year.

Financial Status 2018-2019

* As per sanctioned Budget provision for 2018-2019 :-Rs.5795.31 Lakhs
* Major provisions for M & R :-Rs  23.76 Lakhs
* Major provision for Pay & allowances :-Rs. 238.76  Lakhs
* Up to date Expenditure on pay & allowances :-Rs. 218.08  Lakhs
* Income from Paid courses :-Rs. 29530  Lakhs

In the financial year 2018-2019 sanctioned budgetary provision is Rs.5795.31 Lakhs.
However in this year MEETRA has rendered training business for 11901 trainee’s days.
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ANNEXURE -1

COMPOSITION OF THE MAHARASHTRA JEEVAN PRADHIKARAN DURING THE
YEAR 2018-2019.

1. Chairman : a) Shri.Babanrao Lonikar, Minister for W.S. Mumbai.
Dt.1.4.2018 to Dt. 31.3.2019

2.  Co-Chairmen : a) Minister for Urban Development. Mumbai.
Dt.1.4.2018 to Dt. 31.3.2019
b) Smt. Pankaja Mundhe. Minister for Rural
Development. Mumbai.
Dt.1.4.2018 to Dt. 31.3.2019

3. Vice-Chairmen : a) Shri. Ranjit Patil, State Minister for Urban
Development. Mumbai. Dt.1.4.2018 to Dt. 31.3.2019

b) Shri. Sadashiv Ramchandra Khot, State Minister for
W.S. & S. Deptt.
Dt.7.7.2018 to Dt. 31.3.2019

OFFICIAL MEMBERS
4. Member 1) The Secretary to Govt. of Maharashtra

Water Supply & Sanitation Department.

2) The Secretary to Govt. of Maharashtra
Urban Development Department.

3) The Secretary to Govt. of Maharashtra
Rural Development and Water
Conservation Department.

4) The Secretary to Govt. of Maharashtra
Finance Department.

5) The Secretary to Govt. of Maharashtra
Industries, Energy and Labour Department.

6) The Secretary to Govt. of Maharashtra
Public Health Department.

3. E) Member To be appointed - Nil
by the State Government

6. Special knowledge in the field of - Nil
water supply or water conservation system
And six members with experience

MEMBER SECRETARY:: 1) Shri.Santosh Kumar dt.1.4.2018 to 16.5.2018
2) Shri.Shyam lal Goyal dt.4.5.2018 to 16.5.2018
2) Shri. P. Velrasu dt.17.5.2018 to 31.3.2019
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STATEMENT NO. -2 (A)

M.J.P. Restructured offices,
Hon. Member Secretary. Director (Finance), Chief Administrative Officer, S.E. H.Q./Q.C./
C.P.D.M.

Central office, CIDCO Bhavan

S.E. C.P.D.M. Circle.

S.E. (H.Q.)

S.E. (Quardination)

SE.(Q.C)

S.E. (Mech.) (Thane/Nagpur)

Executive Engineer (Mech.)

Ex.Engr. (C.P.D.M. PUNE/ AURANGABAD/ NAGPUR)

ORI N | |W (|~

Executive Engineer (Amrut), Thane.

10 | Research and Training Center, Nashik.

11 | Internal Audit Center.

N[O\ = QO = | DN | =t | bt | bt [ et [ et

12 | Zonal office.

STATEMENT 2 (B)

Statement showing the number of offices, Circle, Division, Sub Division under the Chief Engineer of M.J.P.
1.4.2018 TO 31.3.2019

Sr. Chief Engineer No. of No. of No. of Total
No. Circles Dn. Works Sub Offices.
—Dn.

1. 2. 3. 4. 5. 6.
1. |Chief Engineer, Thane. 1 2 7 22 32
2. | Chief Engineer, Pune. 1 2 7 31 41
3. | Chief Engineer, Nashik. 1 2 5 19 27
4. |Chief Engineer, Aurangabad 1 3 7 20 31
5. | Chief Engineer, Amravari, 1 2 6 21 30

Chief Engineer, Nagpur. 1 2 5 15 23
Total Offices. 6 13 37 128 184

MEETRA.  Maharashtra Environmental Engineering Training and research Centre, MITRA,
Nashik as per Govt. Gr. Govt. of Maharashtra W.S. & Sanitation No.MJP-2012/c
No.143/W.S.23 DT. 21.5.2012 MITRA is Deened Inistiute.

STATEMENT NO. 2 (C)
Statement of various post in MJP for year 2018-19

Class | Sanction Staff TOTAL Present Staff. - Total
MIP. Z.P. MIJP. Z.P. Other
Deputation

A 633 133 766 219 133 14 346
B 1155 101 1256 546 101 19 666
C 2324 02 2326 712 02 00 744
D 744 05 749 387 05 00 392
Total 4856 241 5097 1864 221 33 2118
Permanents/Temporary Estt. 801

Total. 2919
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ANNEXURE —III - A

2018-2019-

(RS. IN Crores)

Sr. Name of the Schemes District Estimated cost

No.

1 Supp. Ambernath W.S.S. (Amrut) Thane 14.06

2 Supp. Kulgaon Badalapur W.S.S. (Amrut) Thane 18.05

3 Miraj W.S.S. (Amrut) Sangli 104.66

4 Panhala W.S.S. (Nagrothan) Kolhapur 5.26

5 Ichalkarnji W.S.S. (Recirculation Tank) Kolhapur 1.43

(Nagrothan)
6 Mohol W.S.S. (construction of ESR) Solapur 0.68
(Nagrothan)

7 Mohol W.S.S. (Pipeline) (Nagrothan) Solapur 0.53

8 Pandhurpur W.S.S. (Pilgrimage Dev Plan) Solapur 23.93

9 Alandi W.S.S. (Pilgrimage Dev Plan) Pune 8.03

10 Malegaon W.S.S.(Amrut) Nashik 79.45

11 Tuljapur Devlopment Pradhikaran W.S.S. Part 1 | Osmanabad 27.82

12 Eli?l; apur Devlopment Pradhikaran W.S.S. Part 2 | Osmanabad 37.78

13 g?c))li W.S.S. (MSNA) Wardha 34.02

14 | Urjanagar W.S.S. (FD) Chandrpur 8.79

15 Kothari W.S.S. (FD) Chandrpur 3.51

16 Ghugus W.S.S. (FD) Chandrpur 5.30

17 Chimur W.S.S. (Nagrothan) Chandrpur 10.52
Total 383.82
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ANNEXURE —1II - B

LIST OF URBAN WATER SUPPLY & SEWERAGE SCHEMES SCRUTINIZED

IN THE YEAR 2018-2019
(RS. In Crores)
Sr. Name of the Schemes District Date of Estimated cost.
No. Checking
1 Ballarpur W.S.S. Chandrpur 4.4.2018 77.02
2 Jintur W.S.S. Parbhni 25.6.2018 29.55
3 Daryapur U.G.D Amravati 25.4.2018 11.10
4 Brahmapuri W.S.S. Chandrpur 26.10.2018 58.77
5 Sillod U.G.D Aurangabad 25.4.2018 136.14
6 Chipluin U.G.D. Ratnagiri 18.4.2018 92.30
7 Selu W.S.S. Wardha 3.5.2018 25.45
8 Mahad U.G.D Raigad 21.6.2018 48.74
9 Ballarpur U.G.D. Chandrpur 24.10.2018 76.92
10 Bhadravati U.G.D Chandpur 30.5.2018 103.32
11 Tumsur W.S.S. Bhandara 30.5.2018 71.59
12 Aoundha W.S.S. Hingoli 21.5.2018 28.68
13 Sindhkhed Raja Buldhana 12.11.2018 31.00
14 Karanja (Ghadge) W.S.S. Wardha 21.6.2018 15.03
15 Digras W.S.S. Yavatmal 18.7.2018 44.89
16 Ashti W.S.S. Wardha 27.7.2018 12.93
17 Palus W.S.S. Sangli 11.12.2018 33.97
18 Alandi W.S.S. Pune 8.6.2018 25.87
19 Devrukh W.S.S. Ratnagiri 5.9.2018 16.70
20 Uran W.S.S. Raigad 1.8.2018 18.59
21 Sakoli W.S.S. Bhandara 20.7.2018 48.91
22 Umarkhed W.S.S. Yavatmal 27.7.2018 51.21
23 Javhar W.S.S. Palghar 3.8.2018 19.77
24 Ichalkaranji W.S.S. Kolhapur 10.8.2018 25.59
25 Chamorshi W.S.S. Gadchiroli 27.9.2018 24.21
26 Arvi U.G.D. Wardha 3.9.2018 51.84
27 Desaiganj (Wadsa) W.S.S. Nagpur 11.10.2018 53.23
28 Maouda W.S.S. Nagpur 26.10.2018 17.7
29 Kamptee Cantonment W.S.S. Nagpur 5.11.2018 11.81
30 Kalmeshwar Brahmni W.S.S. Nagpur 5.9.2018 16.33
31 Wandongri W.S.S. Nagpur 12.10.2018 46.83
32 Kamthi W.S.S. Nagpur 16.11.2018 22.25
33 Ambernath W.S.S. (Chikhloli Thane 11.10.2018 30.20
Dam)
34 Rahuri W.S.S. Ahmadnagar 19.10.2018 28.17
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Sr. Name of the Schemes District Date of Estimated cost.
No. Checking
35 Shedurjanaghat W.S.S. Amravati 24.10.2018 18.05
36 Vaijapur U.G.D. Aurangabad 3.10.2018 60.86
37 Wadvani W.S.S. Beed 5.10.2018 27.68
38 Palam W.S.S. Parbahni 26.10.2018 28.08
39 Parola W.S.S. Jalggon 19.11.2018 35.49
40 Pathrdi W.S.S. Ahmadnagar 20.11.2018 98.50
41 Peth W.S.S. Nashik 19.11.2018 12.77
42 Jamkhed W.S.S. Ahmadnagar 5.11.2018 113.21
43 Mohadi W.S.S. Bhandara 27.11.2018 18.06
44 Shevgaon W.S.S. Ahmadnagar 20.11.2018 74.64
45 Parli VaijnathU.G.D. Beed 13.11.2018 142.73
46 Kinvat W.S.S. Nanded 27.12.2018 21.36
47 Mudkhed W.S.S. Nanded 21.12.2018 38.91
48 Nagbheed W.S.S. Chandrpur 18.12.2018 38.23
49 Tivasa W.S.S. Yavatmal 8.3.2019 18.27
50 Arani W.S.S. Yavatmal 2.8.2019 50.67
51 Chandurbajar W.S.S. Amaravati 6.3.2019 12.76
52 Ambejogai W.S.S. Beed 7.2.2019 49.63
53 Srivardhan W.S.S. Raigad 23.1.2019 21.36
54 Satana U.G.D Nashik 5.3.2019 37.75
55 Nevasa W.S.S. Ahmadnagar 13.2.2019 35.95
56 Bhivandi Nijampur W.S.S. Thane 15.2.2019 252.09
57 Kurdwadi U.G.D Solapur 21.2.2019 53.17
58 Chandwad U.G.D. Nashik 12.2.2019 52.96
59 Supp. Junnar W.S.S. Pune 6.3.2019 13.38
60 Chikhli W.S.S. Buldhana 5.3.2019 72.84
61 Chalisgaon U.G.D. Jalgaon 4.4.2018 13.59

2819.60
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Annexure -4

MAHARASHTRA JEEVAN PRADHIKARAN

Progress During the Year 2018-19

NATIONAL RURAL DRINKING WATER PROGRAMME f:k:‘:
No. Total T::ﬁe Achivemen Provision Expenditu
Sr. Region of Estimated ha-ibitation the t upto for 2018- rein the
No. :2: Cost ;::I::_ic; year I\;I;;cgh 19 Year1;018-
18-19
1 Palghar 3 | 15094.64 535 4 4 1606.96 | 142.66
2 Thane 5 7144.03 15 15 1 197639 | 505.00
3 Raigad 0 0.00 0 0 0 0.00 0.00
4 Ratnagiri 1 698.10 29 29 29 50.00 0.00
> | sindhudurg 0.00 0 0 0 0.00 0.00
Konkan region 22936.77 579 48 34 3633.35 | 647.66
6 Pune 5 | 15897.64 15 3 3 2335.00 | 2047.02
7 Satara 3 8061.57 4 4 2 3339.97 | 4864.94
8 sangli 3 | 11664.12 55 53 1 417.39 248.46
9 Solapur 4 | 10729.69 46 6 46 1418.96 | 1418.98
10 Kolhapur 1 1439.90 1 1 1 739.24 314.23
une Region 16 | 47792.92 121 67 53 8250.56 | 8893.63
11 Nashik 3 3560.16 75 7 4 450.25 520
12 bhule 1 1483 1 1 1 0 0
13 | Nandurbar 2 701 14 14 1 13 13
14 Jalgaon 2 2911 2 2 0 95.2 95.2
15 | Ahmednagar | 2 2198 23 15 0 43.65 43.65
Nashik Region 10 | 10853.16 115 39 6 602.1 671.85
16 Aurangabad 0 0 0 0 0 0 0
17 Jalna 2 | 3815142 268 115 80 4000 3736.1
18 | Pparbhani 2 | 6295.24 67 0 0 16.17 16.17
19 Hingoli 1 649.29 1 0 0 197.95 197.95
20 Nanded 8 6847.47 33 4 0 218.71 218.71
21 | Osmanabad 1 112.82 1 0 1 0 0
22 Beed 5 3814.14 44 44 44 0 0
23 Latur 1 3591.82 1 1 0 3591.82 0
Aurangabad Region 20 59462.2 415 164 125 8024.65 4168.93
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24 Amravati 2 5757 80 0 0 1242.04 | 1242.04
25 Yavatmal 1 230.14 1 1 0 49.31 24.17
26 Akola 0 0 0 0 0 0 0
27 Buldana 6 | 29345.38 183 183 140 2824.06 | 2824.06
28 Washim 0 0 0 0 0 0 0
Amravati Region 35332.52 264 184 140 4115.41 4090.27
29 Nagpur 2 25239.19 12 12 0 12422.89 12422.89
30 | Bhandara 0 0 0 0 0 0 0
31 Gondia 0 0 0 0 0 0 0
32 Wardha 2 3674 21 21 0 1727.35 1727.35
33 Chandrapur 3 2297.69 3 3 3 2144.03 2144.03
34 | Gadchiroli 0 0 0 0 0 0 0
Nagpur Region 7 31210.88 36 36 3 16294.27 16294.27
State Total 71 207588.45 1530 538 361 40920.34 | 34766.61
Annexure -4
MAHARASHTRA JEEVAN PRADHIKARAN
Progress During the Year 2018-19
JALSWARAIJYA SATGE-II| PROGRAMME Rs. In Lakhs
No. . 'I:ota‘l Target Achivement | Provision | Expenditure
Sr. . of Estimated | habitations | in the .
Region . upto March | for 2018- | in the Year
No. Sche Cost included year 2019 19 2018-19
mes AAP 18-19 | 18-19
1 Raigad 2 822.19 14 0 0 16.92 16.92
2 Ratnagiri 6 3978.03 98 98 98 550.00 542.26
Konkan region 8 4800.22 112 98 98 566.92 559.18
3 Pune 4 3479.61 28 28 24 1382.46 1330.06
4 Satara 8 5526.88 8 8 6 1829.54 1624.56
Pune Region 12 9006.49 8 8 30 3212 2954.62
5 Jalgaon 4 49.87 4 4 0 55.90 55.90
6 Ahmednagar 3 2908.62 63 63 2 162.00 162.00
Nashik Region 7 2958.49 67 67 2 217.90 217.90
7 Aurangabad 1 364.67 1 0 0 0.00 0.00
8 Nanded 6 3370.03 6 0 0 557.01 557.01
Aurangabad Region 7 3734.7 7 0 0 557.01 557.01
9 Amravati 5 4882.85 5 0 0 1096.08 1096.08
10 Buldana 2 2204.05 3 0 0 228.42 228.42
Amravati Region 7 7086.9 8 0 0 1324.5 1324.5
11 Nagpur 5 5613.50 6 6 0 2137.62 2137.62
12 Chandrapur 7 4068.00 7 7 5 1685.24 1685.24
Nagpur Region 12 9681.5 13 13 5 3822.86 3822.86
State Total 53 37268.3 215 186 135 9701.19 9436.07

HT 340-8
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Annexure -4

MAHARASHTRA JEEVAN PRADHIKARAN

Progress During the Year 2018-19

MUKHYAMANTRI RURAL DRINKING WATER PROGRAMME (NEW) Rs. In Lakhs
No. . 'I:ota‘I Target Achivement | Provision | Expenditure
Sr. . of Estimated | habitations | in the .
Region . upto March | for 2018- | in the Year
No. Sche Cost included year 2019 19 2018-19
mes AAP 18-19 | 18-19
1 Palghar 0 0.00 0 0 0 0.00 0.00
2 Thane 0 0.00 0 0 0 0.00 0.00
3 Raigad 0 0.00 0 0 0 0.00 0.00
4 Ratnagiri 0 0.00 0 0 0 0.00 0.00
5 Sindhudurg 0 0.00 0 0 0 0.00 0.00
Konkan region 0 0 0 0 0 0 0
6 Pune 1 1408.47 14 14 0 455.11 455.11
7 Satara 0 0.00 0 0 0.00 0.00
8 Sangli 0 0.00 0 0 0 0.00 0.00
9 Solapur 0 0.00 0 0 0 0.00 0.00
10 Kolhapur 0 0.00 0 0 0 0.00 0.00
Pune Region 1 1408.47 14 14 0 455.11 455.11
11 Nashik 0 0 0 0 0 0 0
12 Dhule 0 0 0 0 0 0 0
13 Nandurbar 0 0 0 0 0 0 0
14 Jalgaon 3 93.34 83 83 0 44.59 44.59
15 Ahmednagar 0 0 0 0 0 0 0
Nashik Region 3 93.34 83 83 0 44.59 44.59
16 Aurangabad 0 0 0 0 0 0 0
17 Jalna 0 0 0 0 0 0 0
18 Parbhani 0 0 0 0 0 0 0
19 Hingoli 0 0 0 0 0 0 0
20 Nanded 0 0 0 0 0 0 0
21 Osmanabad 0 0 0 0 0 0 0
22 Beed 0 0 0 0 0 0 0
23 Latur 0 0 0 0 0 0 0
Aurangabad Region 0 0 0 0 0 0 0
24 Amravati 0 0 0 0 0 0 0
25 Yavatmal 0 0 0 0 0 0 0
26 Akola 0 0 0 0 0 0 0
27 Buldana 0 0 0 0 0 0 0
28 Washim 0 0 0 0 0 0 0
Amravati Region 0 0 0 0 0 0 0
29 Nagpur 0 0 0 0 0 0 0
30 Bhandara 0 0 0 0 0 0 0
31 Gondia 0 0 0 0 0 0 0
32 Wardha 0 0 0 0 0 0 0
33 Chandrapur 3 7740.8 43 43 0 4794.14 4794.14
34 Gadchiroli 4 3117.77 34 34 0 451.8 451.8
Nagpur Region 7 10858.57 77 77 0 5245.94 5245.94
State Total 11 12360.38 174 174 0 5745.64 5745.64
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Annexure -4

MAHARASHTRA JEEVAN PRADHIKARAN

Progress During the Year 2018-19

MUKHYAMANTRI RURAL DRINKING WATER PROGRAMME (REJUVENATION)

Rs. In Lakhs

No. . 'I:ota‘I Target Achivement | Provision | Expenditure
Sr. . of Estimated | habitations | in the .
Region . upto March | for 2017- | in the Year
No. Sche Cost included year 2018 08 2017-18
mes AAP 17-18 | 17-18

1 Palghar 0 0.00 0 0 0 0.00 0.00
2 Thane 0 0.00 0 0 0 0.00 0.00
3 Raigad 0 0.00 0 0 0 0.00 0.00
4 Ratnagiri 0 0.00 0 0 0 0.00 0.00
5 Sindhudurg 0 0.00 0 0 0 0.00 0.00
Konkan region 0 0.00 0 0 0 0.00 0.00
6 Pune 0 0.00 0 0 0 0.00 0.00
7 Satara 0 0.00 0 0 0 0.00 0.00
8 Sangli 0 0.00 0 0 0 0.00 0.00
9 Solapur 0 0.00 0 0 0 0.00 0.00
10 Kolhapur 0 0.00 0 0 0 0.00 0.00
Pune Region 0 0.00 0 0 0 0.00 0.00
11 Nashik 0 0.00 0 0 0 0.00 0.00
12 Dhule 0 0.00 0 0 0 0.00 0.00
13 Nandurbar 0 0.00 0 0 0 0.00 0.00
14 Jalgaon 0 0.00 0 0 0 0.00 0.00
15 Ahmednagar 0 0.00 0 0 0 0.00 0.00
Nashik Region 0 0.00 0 0 0 0.00 0.00
16 Aurangabad 0 0.00 0 0 0 0.00 0.00
17 Jalna 0 0.00 0 0 0 0.00 0.00
18 Parbhani 1 157.09 7 7 7 70.43 26.92
19 Hingoli 1 46.69 6 6 6 30.41 18.43
20 Nanded 0 0.00 0 0 0 0.00 0.00
21 Osmanabad 1 363.14 5 5 5 46.01 46.01
22 Beed 2 955.92 29 0 0 0.17 0.17
23 Latur 3 3872.83 45 45 0 3872.83 0.00
Aurangabad Region 8 5395.67 92 63 18 4019.85 91.53
24 Amravati 0 0.00 0 0 0 0.00 0.00
25 Yavatmal 0 0.00 0 0 0 0.00 0.00
26 Akola 0 0.00 0 0 0 0.00 0.00
27 Buldana 0 0.00 0 0 0 0.00 0.00

28 Washim 10 1411.97 58 58 58 522.65 522.65

Amravati Region 10 1411.97 58 58 58 522.65 522.65
29 Nagpur 0 0.00 0 0 0 0.00 0.00

30 Bhandara 3 178.08 21 21 15 106.28 106.28
31 Gondia 1 60.54 22 22 21 30.14 30.14
32 Wardha 0 0.00 0 0 0 0.00 0.00
33 Chandrapur 0 0.00 0 0 0 0.00 0.00
34 Gadchiroli 0 0.00 0 0 0 0.00 0.00

Nagpur Region 4 238.62 43 43 36 136.42 136.42

State Total 22 7046.26 193 164 112 4678.92 750.60

HT 340-8a
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ANNEXURE -V

STATEMENT SHOWING THE INSTALLED CAPACITIES OF PRADHIKARAN'S WATER
WORKS FOR THE YEAR 2018-2019

Sr. No. Name of Water Works Installed Capacity (MLD)
NON-PROJECT AREA AKOLA CIRCLE

1. Akot 21.00

2. Patur 3.00

3. Jalgaon Jamod 2.27

4. Khamgaon 16.20

5. Karanja. 6.25
Total 48.72
AMRAVATI CIRCLE

6. Anjangaon 50.00

7. Amravati/Badnera 95.00

8. Chikhhaldara 0.65

9. Yavatmal. 33.75
Total 179.40
RATNAGIRI CIRCLE

10 Amboli 0.08
Total 0.08
PANVEL CIRCLE,

11 Matheran 1.40
Total 1.40
THANE CIRCLE

12 Govane 6.50
Total 6.50
NASHIK CIRCLE

13. Sakora 19.61

14. Igatpuri 4.32
Total 23.93
NAGPUR CIRCLE

15. Wenna 38.00

16. Tirora 3.00

17. Gondia. 30.00
Total 71.00
CHANDRAPUR CIRCLE

18. Ballarpur 30.00
Total 30.00
PUNE CIRCLE.

19. Dehu. 1.75
Total 1.75
KOLHAPUR CIRCLE

20. Mahabaleshwar 5.40

21. Panchgani 3.50

22. Satara 28.50

23. Panhala 0.88
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Total 38.28
(A) GRAND TOTAL 401.06
(B) Project Area Project Circle

24, Ambernath/Badlapur 88.20
Total 88.20
RAIGAD CIRCLE.

25. Nhava-Sheva 120.00
Total 120.00
(B) GRAND TOTAL 208.20
GRAND TOTAL (A+B) 609.26
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Notification No.MJP/FA-II/COST/63/2018 Date: 1.7.2018

Sub: Revision of water rates for supply of water from Maharashtra Jeevan Pradhikarans
Urban, Rural Water Supply schemes. Tourisum/Hilly water supply schemes & Peri Urban
water supply schemes from 1 st July 2018.

[Appendix- 6 (A) ]

Urban Water Supply Schemes & Water works (water rate In Rupees per 1000 liters
Statement---1 (Urban Part)

Govane| Nhava Ambernath| Defence | Amravati| Yavatmal

Sr.No | Category of Supply Rate Sheva Rate | Rate Rate Rate Rate

1 2 3 4 5 6 7 8

Domestic Metered

Upto 15000 Litrs (Urban) 12.10 17.30 17.30

Upto 15000 Litrs (Rural)

15000 to 25000 Litrs (Urban) 18.70 26.60 26.60

15001 to 25000 Litrs (Rural)

Above 25000 Ltrs (Urban) 24.20 36.30 36.30

Above 25000 Ltrs (Rural)

DOMESTIC Unmetered

NON DOMESTIC Metered 55.65

NON DOMESTIC UnMetered

NON DOMESTIC A Class

DN |WIN

CHARITY (Urban) 33.30 33.30

CHARITY (Rural)

7 Hotel

A Class

8 COMMERCIAL (Urban) 27.80 79.90 79.90

COMMERCIAL (Rural)

9 Bulk Supply

CIDCO 9.70

IJNPT 26.60

CORPORATION 10.90

GRAMPANCHAYAT 8.00

GRAMPANCHAYAT (19 Villages) 4.25

GRAMPANCHAVYAT (5 Villages) 10.90

RAILWAY 79.85

TARAPUR PROJECT 31.90

COLONY 1 &2 15.95

BARC 15.95

COLONY 3 &4 15.95

ITI INSTITUTE 79.85

ITI Colony 15.95

Police Station 15.95

TATA Housing 31.90

1&2 Police Chauki 79.85

Irrigation Colony 15.95

PWD Quarters 17.25

Ordanance Factory 15.95

10 Raw water Bada Pokharan 26.60

Raw Water DMC 1.20

11 Institutional 1.20

GOVT Institutions 79.90

12 Industrial 26.60

13 Other 31.90
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Sr.No

Category of Supply

Khamgaon
Rate

Akot
Rate

Wena
Rate

Gondia
Rate

2

9

10

11

12

Domestic Metered

Upto 15000 Litrs (Urban)

17.30

17.30

17.30

Upto 15000 Litrs (Rural)

15000 to 25000 Litrs (Urban)

26.60

26.60

15001 to 25000 Litrs (Rural)

Above 25000 Ltrs (Urban)

36.30

36.30

Above 25000 Ltrs (Rural)

DOMESTIC Unmetered

NON DOMESTIC Metered

NON DOMESTIC UnMetered

NON DOMESTIC A Class

79.90

(oA, NN RVSRE )

CHARITY (Urban)

33.30

33.30

33.30

CHARITY (Rural)

Hotel

A Class

79.90

COMMERCIAL (Urban)

79.90

79.90

COMMERCIAL (Rural)

Bulk Supply

8.00

31.90

CIDCO

JNPT

CORPORATION

GRAMPANCHAYAT

GRAMPANCHAYAT (19
Villages)

GRAMPANCHAYAT (5
Villages)

RAILWAY

TARAPUR PROJECT

COLONY 1 &2

BARC

COLONY 3 &4

ITI INSTITUTE

ITI Colony

Police Station

TATA Housing

1&2 Police Chauki

Irrigation Colony

PWD Quarters

Ordanance Factory

10

Raw water Bada Pokharan

Raw Water DMC

11

Institutional

GOVT Institutions

12

Industrial

13

Other
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[Appendix 6 (A)]
Rural Water Supply Schemes & Water Works (Water rate in Rupees per 1000 Lit.) (Statement-2)
156 Villages & 2 Towns
Sr.No Category of Supply Old Rate New Rate
1 Domestic Metered
Upto 15000 Litrs (Urban) 17.30 17.30
Upto 15000 Litrs (Rural) 12.50 9.50
15000 to 25000 Litrs (Urban) 25.90 25.90
15001 to 25000 Litrs (Rural) 18.75 14.30
Above 25000 Ltrs (Urban) 34.50 34.50
Above 25000 Ltrs (Rural) 25.00 18.90
2 CHARITY (Urban) 34.50 34.50
CHARITY (Rural) 34.50 34.50
3 COMMERCIAL (Urban) 86.30 86.30
COMMERCIAL (Rural) 86.30 58.20
[Appendix 6 (A)] Rural Water
Supply Schemes (Water rate in Rupees per 1000 litters)
Statement -3 ( Increase rate by 10% )
CHA DONGARGMalma Ako | Mahadu . Gorega
SEN Category of Supply | KAN |AON tha |t84 |la Aheri |
0 KUSGAON
Rate Rate Rate | Rate | Rate Rate Rate
1 2 3 4 5 6 7 8 9
1 DOMESTIC Metered
Upto 15000 Litrs 151.80
8.03 Per Month 17.20
15000 to 25000 Litrs 26.60
Above 25000 Ltrs 36.30
2 DOMESTIC Unmetered 151.80
1815. Per 121.00
00 Month Per
Per Month
Year
NON DOMESTIC
3 Metered 42.90
NON DOMESTIC
4 UnMetered 369.60 | 302.50
5 COMMERCIAL
6 Corporation
7 | Grampanchayat 8.00
8 INSTITUTIONAL 37.40 24.20 333.30 28.00
9 Bulk Supply 20328.00
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[Appendix 6 (A)]

Rural Water Supply Schemes( Water rate in Rupees per 1000 Lit)

Statement -4

105 Villages 79 Villages
Sr.No Category of Supply
Rate Rate
1 2 3 4
1 DOMESTIC Metered
Upto 15000 Litrs ( Per Month) 9.50 8.60
15000 to 25000 Litrs 14.30 12.90
Above 25000 Ltrs 18.90 17.20
2 DOMESTIC Unmetered
3 NON DOMESTIC Metered 58.20
4 NON DOMESTIC UnMetered
5 COMMERCIAL
6 Corporation
7 Grampanchayat
8 INSTITUTIONAL 39.40 34.40
[Appendix 6 (B)]

Tourism & Hilly Water Supply Schemes & Water Works ( Water rate in Rupess Per 1000 Liters )

Statement - 5 (Increase rate by 10% )

Mahabaleshwar | Panchgani | Igatpuri
Sr.No Category of Supply Rate Rate Rate
1 2 3 4 5
1 DOMESTIC Metered
Upto 15000 Litrs 16.00 18.60 17.30
15000 to 25000 Litrs 27.80 26.40
Above 25000 Ltrs 37.50 36.30
2 NON DOMESTIC "A" Class 79.00
NON DOMESTIC "B" Class 49.30
3 CHARITY 48.40 48.40 22.30
4 Hotel
A Class 147.70
B Class 117.40
C Class 98.00
5 COMMERCIAL 79.90
6 OTHER 8.00
[Appendix 6 (B)]

Tourism & Hilly Water Supply Schemes & Water Works ( Water rate in Rupess Per 1000 Liters )

Statement - 6 ( Actual cost of water )

Matheran | Panhala Chikhaldara
Sr.No Category of Supply
Rate Rate Rate

1 2 3 4 5

1 DOMESTIC Metered
Upto 15000 Litrs 22.00 22.00 18.60
15000 to 25000 Litrs 32.90 32.90 27.80
Above 25000 Ltrs 44.30 44.30 37.50
NON DOMESTIC "A"

2
Class

HT 340-9
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NON DOMESTIC "B" Class
3 CHARITY 57.20 57.20 48.40
4 Hotel

A Class 147.60

B Class 116.80 120.00

C Class 98.00 115.80
5 COMMERCIAL 57.20 98.00
6 OTHER

[Appendix 6 (O)]

Peri Urban Water Supply Schemes & Water Works ( Water rate in Rupees per 1000 litters)

Statement - 7 (Increase rate by 10% )

Jalochee | Shivane Pimpri Meghe | Arvi
Sr.No Category of Supply Top Kondhave
Rate Rate Rate Rate Rate
1 2 3 4 5 6 7
1 DOMESTIC Metered
Upto 15000 Litrs 10.80 17.30 17.30 17.30 17.30
15000 to 25000 Litrs 26.60 26.60 26.60 26.60
Above 25000 Ltrs 36.30 36.30 36.30 36.30
DOMESTIC 1822.00 79.90
2 Per
Unmetered
Year
3 NON DOMESTIC 49.30 33.30
Metered
4 COMMERCIAL 79.90 79.90
5 INSTITUTIONAL 33.30 33.30
6 OTHER 33.30
[Appendix 6 (O)]

Peri Urban Water Supply Schemes & Water Works ( Water rate in Rupees per 1000 litters)

Statement - 8 ( Actual cost of water )

Sr.No

Category of Supply

Ozar Sakore

Rate

1

2

3

1

DOMESTIC Metered

9.50

Upto 15000 Litrs

15000 to 25000 Litrs

Above 25000 Ltrs

DOMESTIC Unmetered

NON DOMESTIC Metered

COMMERCIAL

INSTITUTIONAL

(o) RV, N EE N RVSEY S

OTHER

39.40

[Appendix 6 (D)]

Urban Water Supply Schemes & Water Works ( HIGH PRODUCTION COST ) ( Water rate in Rupees per Month )

Statement - 9 ( Dehu )

Dehu
Sr.No Category of Supply
Rate
1 2 3




DOMESTIC Metered

61

Upto 15000 Litrs

460.00

Upto 15000 to 25000 Litrs

Above 25000 Ltrs

NON DOMESTIC "A" Class

NON DOMESTIC "C" Class

CHARITY

Hotel

C Class

COMMERCIAL

RAW WATER

INSTITUTIONAL

INDUSTRIAL

O (0 | N | oun

OTHER

[Appendix 6 (D)]

Urban Water Supply Schemes & Water Works ( HIGH PRODUCTION COST ) ( Water rate in

Rupees per 1000 Liters )

Statement - 10 ( Urban Part)

Amboli | Satara | Karanja | Jalgoan | Patur | Ballarpur | Tiroda
Category of
Sr.No Supply Jamod
Rate Rate Rate Rate Rate Rate Rate
1 2 3 4 5 6 7 8 9
1 DOMESTIC
Metered
Upto 15000 Litrs 22.00| 17.30 20.00 20.00 | 20.00 17.30 20.00
Upto 15000 to
25000 Litrs 3290 | 26.00 30.00 30.00 26.00
Above 25000 Litrs 44.30 | 34.60 40.00 34.60 40.00
NON DOMESTIC
2 "A" Class 86.50 57.00
NON DOMESTIC
"C" Class 57.00 40.00
3 CHARITY 57.20 | 34.60 39.40 39.40 34.60
4 Hotel
C Class 115.80
5 COMMERCIAL 94.40 57.00 | 57.00 86.50 57.00
6 RAW WATER
7 INSTITUTIONAL
8 INDUSTRIAL
9 OTHER 3650.00 | 39.40
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[Appendix 6 (D)]

Rural Water Supply Schemes ( HIGH PRODUCTION COST )( Water rate in Rupees per Month)

Statement - 11 ( Malpathar, Langhapur )

Malpathar Langhapur
Sr.No Category of Supply Rate Rate
1 2 3 4
1 DOMESTIC Metered
2 DOMESTIC Unmetered ( Per Months) 200.00 179.40
3 Non DOMESTIC Unmetered
4 COMMERCIAL
5 Bulk Supply
6 INSTITUTIONAL
7 INDUSTRIAL
8 OTHER
[Appendix 6 (D)]

Rural Water Supply Schemes ( HIGH PRODUCTION COST ) ( Water rate in Rupees per 1000 Liters )

Statement - 12 ( Rural Part)

Hatkanangale| Gandhinagar Shirbhavi Tanang Chandvad Dahiwal Naigaon Manora
Sr.No Category of
Supply Rate Rate Rate Rate Rate Rate Rate Rate

1 2 3 4 5 6 7 8 9 10
1 DOMESTIC 20.00 10.80 2152.80 10.00

Metered

DOMESTIC 2152.80 179.40 Per
2 Unmetered 2000.00 Per Year Month

Non
3 DOMESTIC SOOO'OO 5241.60

er Year

Unmetered
4 | COMMERCIA 58.20 42.90 94.40 42.90
5 Bulk Supply 18.90 10.80 9.50
6 LNLSTITUTION 39.40 28.60 39.40 28.60
7 INDUSTRIAL 42.90
8 OTHER 39.40 39.40

[Appendix 6 (E)]

Statement - 13

Ambernath- Badlapur Water Works :-

(II) Minimum charges per month per connection for metered connection :-

The following minimum charges shall be charged in respect of consumers whose connections are
metered but who have notified the closure of the connections due to closure of premises as also in
cases where the monthly water charges recoverable are less than the amount indicated below shall

be follows :-

(Rate in Rs.)

Diameter of

Retail domestics

Supply to Institutions

Retail Non-domestic supply per

the supply per not run for profit as month
connection month specified in (4)and(5)
above per month

15 mm 226 524 1008
20 mm 411 958 1861
25 mm 604 1192 2698
32 mm 894 2086 4003
40 mm 1555 3632 6989




50 mm

1973

63

4574

884

2

65 mm

2417

5621

1084

8

(IIT) Minimum charges per month per connection for unmetered connection :-

All connection are to be metered and where the meters fixed are not working for more than three
months the consumers shall be charged the minimum tariff indicated below provoded the average
of three months bill is less than the minimum charges. In cases where three months average bill is

more than the mnimum charges, the average bill shall be charged.

(Rate in Rs.)
Diameter of Retail domestics | Supply to Institutions Retail Non-domestic supply
the supply not run for profit as
connection specified in (4)and(5)

above
15 mm 306 604 1335
20 mm 524 1047 2367
25 mm 1078 2157 4831
[Appendix 6 (E)]

Statement - 14

Non project Area

(IT) Minimum Charges per month per connection for metered connection :-

The following minimum charges shall be charged in respect of consumers whose connections are
metered but who have notified the closure of the connections due to closure of premises as also in case
where the monthly water charges recoverable are less than the amount indicated below.

(Rate in Rs.)
Diameter of | Retail domestics supply | Supply to Institutions not run Retail Non-domestic
the per month per for profit as specified in supply per month per
connection connection (4)and(5) above per month per | connection
connection
Urban Rural
15 mm 169 85 358 833
20 mm 349 162 717 1647
25 mm 655 315 1401 3303
32 mm 994 475 2089 5095
40 mm 1352 628 2803 6582
50 mm 1698 782 3474 8247
65 mm 2156 1002 4535 10716
(III) Minimum Charges per meter per Connections for metered Connection at Hill Stations
(Rate in Rs.)
Diameter of | Retail domestics Retail Non-domestic supply per connection per
the supply per month per month Other
connection | connection “A” Class “B” Class “C” Class Consumer
Hotel Hotel Hotel
15 mm 196 1767 1326 1079 833
20 mm 358 3431 2548 1835 1656
25 mm 696 6871 5095 3889 3303
32 mm 968 10394 7847 5825 5095
40 mm 1401 12950 10199 7558 6582
50 mm 1835 17265 12753 9384 8253
65 mm 2378 22563 16475 12194 10716
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(iv) Minimum Charges per meter per connection for unmetered connections :-

All connection shall be metered, and where meters fixed are not working for more than three months,
and the three months average bill is less than minimum charges The consumers shall be charged by
below rates In case where three months average bill is more that the minimum charges, the average bill

shall be charged.

Diameter of the Domestic | Supply to Institutions not run for profit (2) Non-Domestic
connection B,(3)

15 mm 509 782 1961

20 mm 782 1555 3923

25 mm 1511 3923 7879

(V) Minimum Charges for unmetered connections at Hill Stations minimum charges per month

per connection
(Rate in Rs.) :-

Diameter of the

Retail domestics supply

Non-Domestic per month per connection

connection per month per
connection
Urban Rural “A” Class “B” Class “C” Class Hotel
Hotel Hotel
15 mm 425 186 4121 3039 2405
20 mm 833 366 8832 6615 4969
25 mm 1647 714 15940 11966 9426

(VD) Minimum Charges for unmetered public stand posts are as under (Rate in Rs.) :-

Diameter of the connection Rate

1 2 3
15 mm Public stand post 3142 (Per Month)
20 mm Public stand post 7558 (Per Month)
25 mm Public stand post 16201 (Per Month)

[Appendix 6 (E)]

Statement - 15

Rural Water Supply Scheme :-

(1) Following rates to be applied where rates are not mention under the schemes

(2) Un-metered Water Supply :-

| ( Rate per connection per month)
Diameter of the connection | Domestic Institutions Non-Domestic
15 mm 152 333 370
20 mm 297 515 515
25 mm 442 696 696
(3) Public stand post :-
Diameter of the connection Rupees
15 mm 1815
20 mm 4356
25 mm 9075
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ANNEXURE - VII (A)

STATEMENT SHOWING TOTAL OUTSTANDING DUES AGAINST MUNICIPAL
CORPORATIONS /COUNCIL AS ON 31/3/2019.

(RS. IN CRORES)

Sr.N| Particulars Sale of | M.&.R 10 % | Contributio | Dues  on | Grand Total
0. Water | charges for | P.C. n for full | account of
WSS run on deposit loans G.F.
full deposit work and | and others
works. others.
2. 3. 4. 5. 0. 7. 8.
Corporations and 713.02 144.74 14.74 66.42 36.87 975.79
Councils  (other
than those in
project area)
2. | Municipal 0.00 0.00 0.00 0.00 1845.83 1845.83
Corporations and|
Councils (in|
project area)
Total 713.02 144.74 14.74 66.42 1882.70 2821.62
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ANNEXURE - VII (B)

STATEMENT SHOWING OUTSTANDING DUES OF MORE THAN RS.1.00 CRORE
WITH VARIOUS MUNICIPAL CORPORATIONS/ COUNCILS AS ON 31/3/2019
(RS. IN LAKHS)

Sr No. NAME OF M.C./CORPORATION TOTAL AMOUNT
1. Amravati 99.16
2. Akola 35.39
3. Chandrapur 65.87
4. Latur 8.97
5. Nanded 84.85
6. Parbhani 58.82
7. Bhivandi-Nijampur 3.63
8. Mira-Bhaindar 26.09
9 Khopoli (MC) 4.48
10 Khopoli (Industrial) 1.82
11 Pune 19.19
12. Sangli-Miraj-Kupvad 16.33
13. Solapur 4.92
14. Yavtmal 8.50
15. Anjangaon 2.00
16. Daryapur 5.92
17. Akot 8.18
18. Buldhana 105.25
19. Khamgaon 48.82
20. Karnja 1.76
21. Shegaon 8.69
22. Wasim 3.43
23. Belapur 25.50
24. Murtizapur 27.68
25. Patur 3.61
26. Ballarpur 9.30
27. Jalna 40.45
29. Ambad 16.04
30. Beed 06.60
30. Ambejogai 91.06
31. Ahmadpur 9.90
32. Hingoli 62.74
33. Sailu 6.91
34. Manmad 4.71
35. Mahabaleswar 9.31
36. Mahur 2.19
37. Jalgaon-Jamod (Retail) 9.97
38. Nagpurwadi 10.36
Total. 958.40
1. Outstanding dues with Municipallties 2821.62
2. Total with above 38 Municipalities 958.40
3. Percentage of (2) to (1) 33.96%
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ANNEXURE - VIII

Maharashtra Jeevan Pradhikaran

Statement showing the L.I.C. Loan Liabilities of the State 2018-2019

(Rs. In Lakhs)

Sr.
No.

Particulars

Total loan
Sanctioned
upto
31.3.2019

No. of
installments
upto 31.3.2019

Total loan
Repaid upto
31.3.2019

Balance loan

To be repaid upto

31.3.2019

2

3

4

1.A

Government W.S.S.
(No.of loans 47)

1598.71

22.00

1598.71

0.00

2B

G.IC. to “C” class
M.C. having
population less than
15.000 for repayment
of LIC loan ( No. of
loans)

267.95

0.00

267.95

0.00

3.C

Loan initially paid by
Govt. but repayble
by M.C.’s having
population more
than 15,000 to Govt.
in 20/25 years after
repayment of L.I.C.
loan ( No,of loans
132)

18230.19

0.00

500.36

17729.83

Total..

20096.85

22.00

2367.02

17729.83
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Maharashtra Environmental Engineering Training And Research Academy (MEETRA), Nashik

Training conducted during year 2018-2019

Sr. Name of Course & Period Duration No. of Participants
No
Training Total .
From To days No of | Trainee
Trainee day
1 | Stress Management & 19/4/2018 | 21/4/2018 3 37 111
Communication skill
2 | Mantralaya Working 23/4/2018 | 25/4/2018 3 21 63
3 | Auto Cad Part -I 05/02/18 05/05/18 4 28 112
4 | Departmental Enquiry & MCSR 05/03/18 05/05/18 3 23 69
5 | Water Scrutiny and Safety 05/03/18 05/05/18 3 28 84
(Aurangabad/Nashik)
6 | Water Scrutiny and Safety (Pune / 05/03/18 05/05/18 3 21 63
Kokan)
7 | Water Scrutiny and Safety (Amravati 05/07/18 05/09/18 3 23 69
/Nagpur)
8 | Online workshop 05/07/18 05/07/18 1 63 63
9 | M.B. Recording 05/10/18 05/11/18 2 21 42
10 | Personality Development 14/5/2018 | 16/5/2018 3 15 45
11 | Reservation & Roster 17/5/2018 | 19/5/2018 3 12 36
12 | Refresher Course for Accounts Staff 21/5/2018 | 23/5/2018 3 19 57
of GSDA
13 | Preparation of Estimate for various 23/5/2018 | 25/5/2018 3 27 81
works
14 | Training on e-Tendering Process, 28/5/2019 | 29/5/2018 2 22 44
Clauses & Implementation
15 | Court Cases 06/01/18 06/02/18 2 14 28
16 | Departmental Enquiry & MCSR 06/04/18 06/06/18 3 11 33
17 | Training on Hydro fracturing 06/04/18 06/07/18 4 24 96
Techniques Etc. (GSDA)
18 | Training after Transfer (Mantralaya) 13/6/2018 | 15/6/2018 3 22 66
19 | Training for Establishment Staff 13/6/2018 | 15/6/2018 3 25 75
(GSDA)
20 | Training for Water Works 18/6/2018 | 20/6/2018 3 10 30
Management
21 | Roster Procedure & Reservation 29/6/2018 | 30/6/2018 2 23 46
22 | Training for Account staff. 07/02/18 07/03/18 2 14 28
23 | Training for Aquifer Mapping & 07/09/18 07/11/18 3 19 57
Delineation Part -I (GSDA)
24 | Filter Operator Course. 07/09/18 07/12/18 4 12 48
25 | Plumber Training 18/7/2018 | 19/7/2018 2 21 42
26 | Auto cad Part -1 (GSDA) 19/7/2018 | 21/7/2018 3 25 75
27 | Scada and Automation for W.S. 24/7/2018 | 25/7/2018 2 27 54
Scheme
28 | ESR checking of Structural Design 26/7/2018 | 27/7/2018 2 13 26
29 | Use of Computer in Office work 30/7/2018 08/01/18 3 25 75
Level -1
30 | Solar Pump Installation & O and M. | 30/7/2018 08/01/18 3 10 30
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31 | Training on Ground Water Act 2009 08/02/18 08/04/18 3 23 69

32 | Water Quality & Surveillance 08/02/18 08/04/18 3 12 36
(Nagpur)

33 | Water Quality & Surveillance 08/02/18 08/04/18 3 42 126
(Aurangabad)

34 | M&E System)JS-II (1/2) 08/02/18 08/02/18 1 51 51

35 | M&E System)JS-1I  (1/2) 08/03/18 08/03/18 1 28 28

36 | MSP (JS-1I) 08/06/18 08/08/18 3 17 51

37 | Aquifer Mapping Part -11 08/08/18 08/10/18 3 25 75

38 | Water Quality & saniyantran Batch- 08/08/18 08/10/18 3 35 105
3

39 | STP VARIOUS TECHNOLOGIES 08/08/18 08/09/18 2 13 26

40 | MRDWP Workshop 20/8/2018 | 20/8/2018 1 25 25

41 | Training on RTI with RTS 20/8/2018 | 21/8/2018 2 11 22

42 | Training on SLWM 20/8/2018 | 21/8/2018 2 21 42

43 | Training on Solar Pumping System 23/8/18 24/8/18 2 34 68

44 | Training on GST & GEMS 24/8/2018 | 24/8/2018 1 41 41

45 | Training on MSP (JS-II) 27/8/2018 | 29/8/2018 3 21 63

46 | Training on Ground Water 28/8/2018 | 31/8/2018 4 21 84
Assessment

47 | Water Quality & saniyantran 30/8/2018 09/01/18 3 36 108

48 | Water Quality & saniyantran 30/8/2018 09/01/18 3 28 84

49 | Water Quality & saniyantran 30/8/2018 09/01/18 3 22 66
(Nagpur)

50 | MRDWP 31/8/2018 | 31/8/2018 1 59 59

51 | MRDWP 09/01/18 09/01/18 1 27 27

52 | MRDWP 09/02/18 09/02/18 1 41 41

53 | MRDWP 09/03/18 09/03/18 1 27 27

54 | Water Quality & saniyantran 09/03/18 09/05/18 3 20 60

55 | Water Quality & saniyantran 09/03/18 09/05/18 3 31 93

56 | Training on E Tendering Its Process | 09/03/18 09/06/18 4 17 68
& Clauses

57 | Training on Advance Tech. In 09/03/18 09/07/18 5 28 140
SLWM

58 | MRDWP 09/04/18 09/04/18 1 36 36

59 | Training of Water Quality & 09/06/18 09/08/18 3 40 120
survekshan

60 | Training of Water Quality & 09/06/18 09/08/18 3 28 84
survekshan

61 | Training on Drilling Tech. & Tech 09/10/18 09/12/18 3 24 72
for Engrs

62 | Departmental Enquiry MCSR 09/10/18 09/12/18 3 14 42

63 | Training of Water Quality & 09/10/18 09/12/18 3 19 57
survekshan (Nagpur)

64 | Training of Water Quality & 09/10/18 09/12/18 3 22 66
survekshan (Konkan/Amravati)

65 | shaswat swachta (TOT) 14/9/2018 | 15/9/2018 2 27 54
Jalna/Jalgaon

66 | shaswat swachta (TOT) 14/9/2018 | 15/9/2018 2 26 52
Nashik/Nandurbar

HT 340-10a
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67 | shaswat swachta (TOT) 14/9/2018 | 15/9/2018 2 43 86
chandrapur/Hingoli

68 | Training of Water Quality & 17/9/2018 | 18/9/2018 2 30 60
survekshan (Aurangabad)

69 | Training of Water Quality & 17/9/2017 | 18/9/2018 2 23 46
survekshan (Nagpur)

70 | Training of Water Quality & 24/9/2017 | 25/9/2018 2 34 68
survekshan (kokan/ Nashik)

71 | Training on Financial Management 24/9/2018 | 26/9/2018 3 28 84
for A/c Staff (JS-II)

72 | Training of Water Quality & 25/9/2018 | 26/9/2018 2 44 88
survekshan (Pune/Amravati)

73 | Training of water Qualilty Data 27/9/2018 | 29/9/2018 3 32 96
entry operator

74 | Training of Water Quality & 27/9/2018 | 29/9/2018 3 34 102
survekshan (kokan/ Pune)

75 | shaswat Swachta (TOT) (Thane 28/9/2018 | 29/9/2018 2 38 76
/Kolhapur)

76 | Training about Water Rates 10/01/18 10/01/18 1 25 25

77 | Training about Water Rates 10/03/18 10/03/18 1 34 34

78 | Training of Water Quality saniyantran | 10/03/18 10/05/18 3 29 87
& survekshan

79 | Training of Water Quality saniyantran | 10/03/18 10/05/18 3 24 72
& survekshan (Nagpur/Nashik()

80 | Shaswat Swachta (TOT) 10/03/18 10/04/18 2 34 68

81 | Training about Water Rates 10/04/18 10/04/18 1 20 20

82 | Shaswat Swachta (TOT) 10/05/18 10/06/18 2 39 78

83 | Training about Water Rates 10/05/18 10/05/18 1 21 21

84 | Training about Water Rates 10/06/18 10/06/18 1 11 11

85 | Training of Water Quality saniyantran | 10/08/18 10/10/18 3 26 78
& survekshan (Pune)

86 | Training of Water Quality saniyantran | 10/08/18 10/10/18 3 34 102
& survekshan Aurangabad/Amravati)

87 | Shaswat Swachta (TOT) (Dhule 10/08/18 10/09/18 2 35 70
/Gadchiroli)

88 | Liquid Waste Management 10/08/18 10/12/18 5 35 175

89 | One Day work Shop (Waso) 10/09/18 10/09/18 1 33 33

90 | Shaswat Swachta (TOT) 10/11/18 10/12/18 2 48 96
(Latur/Buldhana)

91 | Shaswat Swachta (TOT) 10/11/18 10/12/18 2 25 50
(Amravati/Akola)

92 | Shaswat Swachta (TOT) 15/10/2018 | 16/10/2018 2 36 72
(Nagpur/Bhandara)

93 | Shaswat Swachta (TOT) 15/10/2018 | 16/10/2018 2 47 94
(Ahmednagar/washim)

94 | Implementation of Mini piped w.s.s. 15/10/2018 | 17/10/2018 3 16 48

95 | Shaswat Swachta (TOT) 19/10/2018 | 20/10/2018 2 50 100
(Sangli/Satara)

96 | Shaswat Swachta (TOT) 19/10/2018 | 20/10/2018 2 44 88

(Aurangabad/Beed)
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97 | Shaswat Swachta (TOT) 19/10/2018 | 20/10/2018 2 34 68
(Pune/sindhudurg)
98 | Shaswat Swachta (TOT) (Nanded) 22/10/2018 | 23/10/2018 2 31 62
99 | Shaswat Swachta (TOT) 22/10/2018 | 23/10/2018 2 44 88
(Solapur/Parbhani)
100 | Shaswat Swachta (TOT) 25/10/2018 | 26/10/2018 2 21 42
(Ratnagiri/Raigad)
101 | Shaswat Swachta (TOT) (Yavagtmal) | 25/10/2018 | 26/10/2018 2 29 58
102 | Shaswat Swachta (TOT) (All District) | 29/10/2018 | 30/10/2018 2 118 236
103 | Social Management Strategies JS-1I 29/10/2018 | 31/10/2018 3 50 150
104 | O & M of W.S. System 11/01/18 11/03/18 3 11 33
105 | Procurement Management 15/11/2018 | 17/11/2018 3 21 63
106 | Refresher Course on ARC GIS 26/11/2018 | 28/11/2018 3 24 72
107 | Participatory Monitoring of R.W. 27/11/2018 | 29/11/2018 3 13 39
Scheme
108 | Departmental Enquiry & Court Cases 12/03/18 12/05/18 3 19 57
109 | E Tendering Process for Engineers 12/06/18 12/07/18 2 10 20
110 | Design of Sewer lines By Sewer gems 12/11/18 | 15/12/2018 5 13 65
111 | Stress Management & Communication | 17/12/2018 | 19/12/2018 3 13 39
skill
112 | Use of Computer in Office work Level | 19/12/2018 | 21/12/2018 3 13 39
-I
113 | Refresher Course on MAP info 26/12/2018 | 28/12/2018 3 26 78
114 | Foundation Training for Newly 26/12/2018 | 01/05/19 10 26 260
Recruited Engineers DMA (Batch-I)
115 | Foundation Training for Newly 26/12/2018 | 01/05/19 10 26 260
Recruited Engineers DMA (Batch-II)
116 | Training after Transfer 01/03/19 01/05/19 3 22 66
117 | One Day work Shop (WSSO) 01/11/19 01/11/19 1 123 123
118 | Foundation Training for newly 14/1/2019 | 24/1/2019 10 32 320
recruited
Engr. DMA Batch -III
119 | Foundation Training for newly 14/1/2019 | 24/1/2019 10 28 280
recruited
Engr. DMA Batch -1V
120 | Aquifer Mapping Delineation & 17/1/2019 | 119/1/2019 3 27 81
Management
Part -11
121 | Training of Water Quality (TOT) 18/1/2019 | 19/1/2019 2 21 42
122 | Training of Water Quality (TOT) 21/1/2019 | 22/1/2019 2 25 50
123 | Post Procurement Audit 21/1/2019 | 23/1/2019 3 23 69
124 | Foundation Training for newly 28/1/2019 02/07/19 10 34 340
recruited
Engr. DMA Batch -V
125 | Foundation Training for newly 28/1/2019 02/07/19 10 33 330
recruited
Engr. DMA Batch -VI
126 | Training of Water Quality (TOT) 28/1/2019 | 29/1/2019 2 15 30
127 | Physical & financial Closure 29/1/2019 | 31/1/2019 3 18 54
128 | Training of Water Quality (TOT) 30/1/2019 | 31/1/2019 2 28 56
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129 | One day workshop (JS-1I) 31/1/2019 | 31/1/2019 1 32 32
130 | Training of Water Quality (TOT) 02/01/19 02/02/19 2 34 68
131 | MHM Training Batch -I 01/01/19 02/02/19 2 29 58
132 | MHM Training Batch -II 02/04/19 02/05/19 2 30 60
133 | MHM Training Batch -I11 02/07/19 02/08/19 2 38 76
134 | MHM Training Batch -IV 02/11/19 02/12/19 2 36 72
135 | Rain Water Harvesting & Other 02/11/19 13/2/2019 3 12 36
Method (GSDA)
136 | Geophysical Investigation & 02/12/19 14/2/2019 3 17 51
Exploration Tech.
137 | MHM Training Batch -V 13/2/2019 | 14/2/2019 2 27 54
138 | MHM Training Batch -Vi 15/2/2019 | 16/2/2019 2 42 84
139 | Foundation training for newly 18/2/2019 03/02/19 10 33 330
recruited W.S. & Sanitation Engineer
140 | MHM Training Batch -Vii 21/2/2019 | 22/2/2019 2 33 66
141 | MHM Training Batch -Viii 25/2/2019 | 26/2/2019 2 32 64
142 | MHM Training Batch -xi 27/2/2019 | 28/2/2019 2 43 86
143 | Foundation Training for newly 03/05/19 16/3/2019 10 32 320
recruited Electrical Engineers
144 | Foundation Training for newly 03/05/19 16/3/2019 10 34 340
recruited Water Supply & sanitation
Engineer
145 | Foundation Training for newly 18/3/2019 | 30/3/2019 10 39 390
recruited Computer Engineer
Total 430 4133 | 11901
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MAHARASHTRA JEEVAN PRADHIKARAN
ANNUAL ACCOUNTS 2018-19

CIDCO BHAVAN, SOUTH WING, BELAPUR, NAVI MUMBAI

AGENDA ITEM

Sub.:- Adoption of Accounts of Pradhikaran for the year 2018-19

The accounts of Pradhikaran exhibit revenue as well as capital
receipts and expenditure, including loans and other related transactions
pertaining to Water Supply and Sewerage Schemes. The expenditure on
works constitutes the workload of the Pradhikaran, which for the year 2018-19
was Rs 856.92 crore.

Pradhikaran’s major sources of revenue are receipts from E & P
charges, sale of water charges and other receipts like technical service charges
etc. Receipts on account of Water rates, E & P, and Financial receipts during
the 2018-19 were Rs.259.94 crore, Rs.443.30 crore and Rs. 95.79 crore
respectively. For the execution of urban and rural WSS, Pradhikaran had
received grant-in-aid Pradhikaran had incurred the capital expenditure of
Rs.856.92 crore out of works Urban Scheme Rs. 0.85 crore, & for Rural
Scheme Rs 589.24 crore, & Full deposit work Rs. 266.83 crore. Further,an
amount of Rs.176.72 crore is incurred on Operation & Maintenance of M.J.P.
water works, as well as water supply schemes not taken over by the local
bodies operated & maintained by the Maharashtra Jeevan Pradhikan.

Due to amendment to the Income Tax Act, Pradhikaran has to file the
Income Tax Return from the financial year 2002-03. Accordingly, Maharashtra
Jeevan Pradhikaran has obtained registration u/s 12A of Income Tax Act,
being non-profit making organisation. Due to this, any surplus earned during
the year, will not be liable for tax, if it is applied furtherance in the object of the
Pradhikaran.

The detailed significant accounting policies and Notes to the Balance
Sheet are prepared and enclosed with the Annual Accounts considering all
above exercises.

The final accounts of the Pradhikaran for the financial year 2018-19
are prepared in the formats nearer to Schedule VI of the company Act, and as
applicable to Section 8 of Company Act 2013, which include Income &
Expenditure Account and Balance Sheet, as per Clause 34 (2) of Maharashtra
Jeevan Pradhikarn’s Act 1976.

* The salient feature of the accounts for 2018-19 are as follows:
* Accounting of DPC in Water Works Operation, penal interest is
on realisation basis.

After considering above, the position as brought out by accounts is
broadly given below :

HT 340-11
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A. Income & Expenditure Account :
Working of Pradhikaran for the year 2018-19 has resulted in overall
surplus of Rs 159.98 Crore.

The activitywise details are as under :

() Administrative and Supervision charges on construction
activities :

Main activity of the Pradhikaran is execution of works on
behalf of the local bodies, Govt. maharashtra vide GR dated
23.03.2017 has taken the responsibilty of payment of salaries
and pension of the MJP staff. MJp has to collect the ETP and
technical charges to the government of maharashtra. MJP has
made the receipt of such charges during the year 2018-19 of
Rs.5.25 cr

(ii) Operating Activity
The Pradhikaran is operating certain water works as below :

a) Ambernath Badlapur WSS -The Project Area
b) Nhava-Sheva WSS
c) Water works in the rest of Maharashtra excluding

(a) & (b) above.
d) Water supply schemes not taken over by the local

The revenue assessed for these water works and
expenditure incurred on M. & R. during the year 2018-19 was
Rs.259.93 crore and Rs.176.72 crore respectively

(iii) Financial Activities :-

During the year 2018-19, financial receipts and expenditure
was Rs. 95.79 crore and Rs. 24.28 crore respectively, resulting
in surplus of Rs.71.50 crore. The receipts of Rs. 95.79 crore
includes an amount of Rs. 8.71 crore towards interest
recoverable .
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B.

on LIC / OMB/ GAP loans given to the Municipal Councils./
Corportions.

Balance Sheet :

The Pradhikaran Balance sheet as at 31/03/2019 exhibits the following
picture:-

()

(I

ASSETS :-

Assets of the Pradhikaran include capital expenditure,
investments, outstanding dues etc. During the year 2018-19
capital expenditure of Rs.856.92 crore was incurred for the
Execution of various WSS and Sewerage Schemes. On M&R to
Water Works, expenditure of Rs. 176.72 crore is incurred.

The current assets of Rs.423 crore (Schedule No.6) and
sundry debtors to the tune of Rs.673.06 crore (Schedule No.7)
refer to receivables from local bodies on loan account and
water charges respectively. Efforts are being made to recover
these outstanding amounts by issuing legal notices as per
agreements made with the respective councils in addition to
personal visits, numerous communications and as a last resort
follow-up with the Directorate of Municipal Administration and
Urban as well as Rural Development Department.

LIABILITIES :-

As on 31.3.2019, the liability of outstanding loans and bonds
raised as per directives of the Government is Rs.356.27 crore
(Schedule No.13).

The Board is requested to approve the accounts and consider to pass
the following resolution.
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RESOLUTION

1 Resolved that, the Annual Accounts for the year 2018-19 are
adopted.

2 |t is further resolved that the Annual Accounts for the year 2018-
19 be authenticated by the Chairman and the Member
Secretary on behalf of the Pradhikaran.

3 Further resolved that the minor corrections if any, in the
adopted accounts which do not materially alter the working
results brought out in the accounts may be carried out under
the signature of Director (Finance) and The Member Secretary.

Further resolved that,

4 As there is no surplus of 2018-19 which can be utilized for the
objects of the pradhikaran.
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INCOME & EXPENDITURE SUMMARY 2018-19

Previous Description Current

Year's Year's figures
Figure (Rs.) (Rs.)
OPERATING ACTIVITY
A) 2172368212 SALE OF WATER 2599393530
B) 1767074359 LESS : OPERATING EXPENDITURE 1767222208
405293853 NET SURPLUS ON WATER SUPPLY ACTIVITIES 832171322
ADMINISTRATIVE ACTIVITY
C) 1407527140 OVERHEADS THROUGH WORK 4433047755
D) 3485684742 LESS: EXPENDITURE ON OVERHEADS 4380450367
2078157602 NET SURPLUS ON ADMINISTRATIVE ACTIVITIES 52597388
OTHER RECEIPTS

E) 888645535 FINANCIAL RECEIPTS 957927650
F) 237837068 LESS: OTHER EXPENDITURE ( FINANCIAL ) 242860993
650808467 NET SURPLUS ON FINANCIAL ACTIVITIES 715066657
-1022055282 OVERALL RESULTS 1599835367
1022055282 SURPLUS ON OVERALL RESULTS 1599835367
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STATEMENT ‘A’

OPERATING RECEIPTS SUMMARY FOR THE YEAR ENDED 31.3.2019

Previous Description Current Total
Years Years
Figure (Rs.) BOARD
1829211311  Water Receipts (including Meter Rent) 2095196150 2095196150
0 Recovery Under Nirbhay Scheme 0 0
280827820 Water Receipts Rural 449057601 449057601
2982427 Delayed Payment Charges Rural 2913057 2913057
0 Misc. Receipts Urban
2199104 Misc. Receipts Rural 3411567 3411567
22300372 Delayed Payment Charges 20651783 20651783
24420779 Misc. Receipts 26998617 26998617
10426399 Sale of scrap material 1164755 1164755
2172368212 Total 2599393530 2599393530
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STATEMENT 'B’

OPERATING EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2019

Previous Description Current Total
Years Years
Figure (Rs.) BOARD
0 Total maintainance & repairs water works 0 0
321272735 Direct Wages and Salaries 313019543 313019543
0 Popular contribution for MJP scheme 0 0
4785247  Fuel Charges Urban 6248146 6248146
397488 Chemicals Urban 522050 522050
0 Royalty paid Urben (WW) 0 0
0 Cost of purchase water urben 1487646 1487646
272531 M & R to water works Urban 463265 463265
537040600 Fuel charges 494481664 494481664
3134977 M & R to Distribution System Urban 1764550 1764550
96286741 Direct wages & salaries Rural 100279718 100279718
197199252  Fuel Charges Rural 196733887 196733887
9512031 Chemicals Rural 6589969 6589969
2915 Royalty Paid Rural 0 0
14325826  Cost of purchase of water Rural 19410861 19410861
66927  Water cess Rural 1092590 1092590
468449  Charges for water analysis Rural 66231 66231
53793690 M & R to water works Rural 37234055 37234055
72249287 M & R to distribution System Rural 84568295 84568295
22495921  Chemicals 19923554 19923554
121813087 Royalty paid to Irrigation Department 152231000 152231000
0 Cost of purchase of water(Not as royalty) 0 0
42764  Water cess 93814 93814
4251874  Charges of analysis of water 659874 659874
82413115 M & R to Water Works 76260061 76260061
140924591 M & R to Distribution System 145930532 145930532
23170040 M & R to Vehicles 24915058 24915058
161141 M & R to Machinery 341789 341789
26563397 M & R to Building 36832111 36832111
1766749 M & R to Other Assets 0 0
32662984  Depreciation 46071945 46071945
1767074359 TOTAL 1767222208 1767222208
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STATEMENT 'C'

OVERHEADS RECEIPT SUMMARY FOR THE YEAR ENDED 31.3.2019

Previous Year's Description Current Year's
figure Rs Figure in Rs.
491606685 tSoe;;/liqC; Charges for Services rendered by Pradhikaran 757187632
588900000 GIA received from Govt. MJP salary payment 3520629000
21798549 Fines, Compensation etc. 16303976
23385233 Rent (Pradhikaran Quarters) 45055431
2932505 Recovery under Tender Clauses 1724859
44301177 ETP for O & M of rural not handedover Sch. Rural 0
0 Rural west water scheme Nabard non Tribal 0
0 Amrut abhiyan karyakram antargat at scheme 0
0 Nagrothan Maha Abhiyan Antrgat Scheme 0
10113889 Jalswraj tappa 2 antargat Scheme 76642458
0 Receipt on Tech. Consultancy 0
23977 Gain on sale of fixed asset 0
224465125 Total Recovery of ETP charges 15504399
1407527140 TOTAL 4433047755
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STATEMENT 'D’

OVERHEADS EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2019

Previous Year's Description Current Year's
figure Rs Figure in Rs.
1708579424 Pay and Allowances 1914174481
1638882849 Pension Payment 2325252171

248967 Payment of 6th pay commission to staff 292244
20597677 Travelling Expenses 22711549
12432772 Medical Expenses 11480019

380432 Uniform and Liveries 352416

63190 Training Expenses 148320
1395429 Pension/ L.S. contri.(Emp.on Deputation) 7765825
8736539 Printing & Stationary 9022340
979741 Advertising & Publications 1108216
6278200 Postage, Telephone & Telegrams 5233128
22698 Books / Periodicals 81397
8949794  Electricity and Water Charges 11637184
15853308 Rent Rates and Taxes 20549866
396735 Audit Fees & Other Service Charges -100000
28563 Preliminary Expenses for Acquiring Cons. work 5803967
23319 Insurancepremium on Office Building 0
1414325 Earnest money & security deposit 1045024
1373611 Bank Charges 612237
19744852 Misc Expenses 20588473
499957 M & R to Computer Hardware 2841672

0 Physically handicapped equipement aid 50000

746004 Board vehical maintainance 0
963597 Legal Fees 1684069
15620 Honorarium & fees 325466
366992  Input cost of MJP staff 0
70000 Consultancy charges 0
977934 Payment under D.L.l. Scheme 842416
7163371 Computer online Software of MJP 276046
626400 Presentation charges 224733
93153 Printing & Stationary Books & Periodicals 87483
13026262 Staff Car Expenses 12029367
1810 Hospitality Charges 0
48449 Misc Expenses 143190

0 Advertising Marketing charges 2520
14702768 Depreciation on other assets 4184548
3485684742 4380450367
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STATEMENT 'E'

FINANCIAL RECEIPTS SUMMARY FOR THE YEAR ENDED 31.3.2019

Previous Description Current Years Figure Total
Years (Rs.)
Figure (Rs.) BOARD
596549876 Int. recd. from Banks 664987454 0 664987454
78508360 Int.on Loan given to M.Cs LIC/OMB/GAP. 66510610 0 66510610
183800000 Interest recd. From Govt. on G.P.F. 202180000 0 202180000
3283921 Int. recd. On Int. bearing Adv. HBA/Convy 3617387 0 3617387
5544676 Other Advances (Specify the nature) 6026345 0 6026345
20361502 Guarantee Fees Income A/C. 14325550 0 14325550
0 Interest on deposite with NDCPS 60451 0 60451
626400 Intrest on Deposit of NDCPS With Bank 224733 0 224733
-29200 Computer / IT Consultancy Exp. -4880 0 -4880
888645535 Total 957927650 0 957927650

STATEMENT 'F'

FINANCIAL EXPENDITURE SUMMARY FOR THE YEAR ENDED 31.3.2019

Previous Description Current Years Figure Total
Years (Rs.)
Figure (Rs.) BOARD
49830506 Interest on Loan from L.I.C. 37033706 0 37033706
4206562 Guarantee Fees Expenses 3647287 0 3647287
183800000 Interest on G.P.F. Subscription 202180000 0 202180000
237837068 Total 242860993 0 242860993
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MAHARASHTRA JEEVAN
PRADHIKARAN

BALANCE SHEET AS AT
31st MARCH 2019
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BALANCE SHEET
LIABILITIES

Sch. Previous years Description Current years figure (Rs) TOTAL

No. Pradhikaran ~ W.W.Project C.E.Project

11 703983548 Capital 302374397 0 407154084 709528481

12 12526523419 Reserves and Surplus 13629773848 999675738 10273085 14639722671

13 3562742703 Loans 3477037985 0 85704718 3562742703

14 3016674515 Current Liabilities 2162486616 0 80981326 2243467942

15 2630167083  General Provident Fund 2639830736 0 5571752 2645402488

16 23013121837 Deposits 24967021312 -375390  -71755994 24894889928

17 118909670  Sundry Creditors 118909670 0 0 118909670

18 1535675550 Suspenses 1416783754 659720466 -528030796 1548473424

47107798325 TOTAL 48714218318 1659020814 -10101825 50363137307| |

(Rajendra Madke)
Director (Finance )
Maharashtra Jeevan Pradhikaran
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AS AT 31-03-2019
ASSETS
Sch. Previous years Description Current years figure (Rs) TOTAL
No. Pradhikaran ~ W.W.Project  C.E.Project
1 2047142851  Fixed Assets 1388231548 42615935 619946470 2050793953
2 370949544  Work in Progress 376007745 0 0 376007745
3 9954285173 ~ MPWA and other 9755984972 0 1 9755984973
advances
4 1305992  Advances to Staff 2742291 0 4057740 1315449
5 2925433445  Deposits 2962141998 0 9245974 2971387972
6 4093633564  Current Assets 4147366512 0 82677870 4230044382
7 6146570272  Sundry Debtors 6730683974 -1 0 6730683973
8 34842785  Stock 34842784 0 1 34842785
9 38622797  Suspenses 38911568 0 0 38911568
10 21495011902  Cash & Investments 22896426477 1526832383  -250094353 24173164507
47107798325 TOTAL 48327855287 1569448317 465833703 50363137307

(Kishorraje Nimbalkar)
Member Secretary,
Maharashtra Jeevan Pradhikaran

( Gulabrao Patil )

Chairman

Maharashtra Jeevan Pradhikaran
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AGENDA ITEM

NOTES FORMING PART OF THE ACCOUNTS 2018-19

1

The Maharashtra Jeevan Pradhikaran was incorporated as a Statutory Authority under the special
enactment of Government of Maharashtra passed by the Legislature as “Maharashtra Jeevan
Pradhikaran Act, 1976.

All the Assets & Liabilities owned by the Government of Maharashtra were taken over by
Maharashtra Jeevan Pradhikaran vide Govt., U.D. P.H. Resolution No. BO. WEB/1078/620/UD-23,
dated 30th October 1979. Pursuant to Govt. decision, all the Water Works transferred from the Govt. are
shown as "Interest Free loan in Perpetuity “and the difference of Other Assets minus Liabilities is shown
as "Excess of Assets over Liabilities.”

The MJP is a statutory agency for planning, designing and executing the Water Works throughout
the State of Maharashtra. It renders service of Project Management Consultancy for the Water Works
Project executed on behalf of the Municipal Councils /Corporation and maintain the existing Water
Works for and on behalf of Municipal Councils. For executing the project as per the State Govt.
directives, the funds are sourced on behalf of the Project Authority (Urban Bodies) through various
streams viz.

Government Grants

Loans from L.I.C. / HUDCO / NABARD/MMRDA
Loans from Open Market Borrowing.

Private placement of Bonds in capital Market.

o O T QO

The MJP borrows on behalf the Urban Local Bodies and utilise these funds for project
implementation and also services these loans on behalf of Urban Local Bodies by recovering from the
Urban Local Bodies the loan repayment amount as per the terms of Loan agreement.

The Govt. Grants are received on a sliding scale i.e. in case of ‘C’ class Municipal Councils with
population below 20000-90%, ‘C’ class Municipal Councils with Population above 20000-50%, for ‘B’
Class Municipal Councils 40% and for ‘A’ Class Municipal Councils /Corporation —23.33 %.

During the accounting year, MJP has not raised any Bond issue. The State Government has
given irrevocable Guarantee for servicing and redemption of NCD’s issued by the MJP. The interest
paid by MJP on these bonds is out of the funds received from the State Government for the same
purpose. In consonance with this interest earned on investment of the unutilised /partial utilisation of
Bond money or grants received from the Government for interest payment, are shown as liability to be
adjusted at the time of redemption of Bonds as per the condition of rating which dose not permit
utilisation of this interest amount except for the redemption of bonds.

Out of the Water Works, which were handed over by the State Government to
MJP at the time of incorporation, 42 W. W. Schemes were physically transferred to
the concerned municipalities for operation and maintenance till 31.3.2019.
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10

1"

12

DELAYED PAYMENT CHARGES AND PENAL INTEREST ON LOAN OUTSTANDING &
WATER CHARGES :

MJP was accounting the delayed payment charges on water charges dues in arrears
on accrual basis. The delayed payment charges are levied @ 1.5% p.m. and 1% from 1st Jan.
07 on outstanding Water Charges receivable from Municipal Councils / Local bodies as per
provision in the bye laws. Further, the MJP was also accounting for penal interest on loan
outstanding from the Urban Local Bodies. However, considering the past experience over the
years is that, these penal charges dues are not received and there is no certainty that they
would be paid by the Urban Local Bodies in future.

During the year, an amount of Rs. 32.27 crore, on a/c of outstanding D.P.C. is not
considered in the Assessment of sale of water operating activity.

E & P CHARGES:

The MJP levies Project Management Consultancy as E & P charges normally @ 3 % to 17.5
% on amount works expenditure incurred during the year. From 23.3.2017 as per directives of Govt. E
& P & Techanial charges have to be remitted to Govt. as Govt. has take up lability of MJP staff salariey
& pension.

Preliminary expenses of Bond issue include interest on application money which is
appropriated against the Bond proceeds.

No provision has been made towards the leave encashment and gratuity payable by MJP {ill
date as a practice followed over the year.

An amount of Rs 1136.00 lakhs is payable towards pension & gratuity as on 31/03/2019
As suggested by audit, a separate statement which shows the source of funds is enclosed.

Previous year's closing balances have been recast and regrouped wherever necessary which
has resulted change in closing balances of 31.03.2019 and opening balances as on 01.04.2018

CONTINGENT LIABILITIES
a  Claims in respect of Land Acquisition.
b Amount of Contracts remaining to be executed on capital Account.

¢ Suit filed by Municipal Councils and Others against the Maharashtra Jeevan Pradhikaran.
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13

14

15

In the opinion of M. J. P. the Current Assets, Loans and Advances have a value on realisation in
the ordinary course of business at least equal to the amount at which they are stated in Balance Sheet,
except in case of Sundry Debtors (Water charge and D.P.C.) which includes the provision made in
earlier years for the DPC and Interest and installment on loans to Municipal Councils which includes
provision made for the penal interest in the earlier years.

Accounting of claims : Claims receivable are accounted at the time of lodgment depending on
the certainty of receipt and claims payable are accounted at the time of acceptance.

Augmentation of Urban Water Supply Scheme at Ambarnath and Kulgaon-Badlapur with Grant
Assistance from Maharashtra Suvarna Jayanti Nagavothan Mahaabhiyan was to be financed by G | A
from Govt. of Maharashtra and popular contribution (P.C.) As the Ambarnath & Kulgaon-Badlapur Water
Works is maintained by Maharashtra Jeevan Pradhikaran it was Proposed to finance the P. C.
Component through lone form Depreciation fund Instruments the amount of lone is recordable from the
receipts of sale of wali from the wali works.

Boand have been redeemed hence the adjustment have been rectified of excess of income our
expendutere Signature on these notes consists signature to Schedule 1 to 18 of the Balance Sheet,
Income & Expenditure Account of MJP along with its schedule of statements and significant accounting
policies.

(Rajendra Madke) (Kishorraje Nimbalkar) ( Gulabrao Patil )
Director (Finance) Member Secretary, Chairman
Maharashtra Jeevan Pradhikaran Maharashtra Jeevan Pradhikaran Maharashtra Jeevan Pradhikaran
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SIGNIFICANT ACCOUNTING POLICIES

GENERAL:
Accounting policies not specifically referred to otherwise are consistent and in consonance with
generally accepted accounting policies.

The Accounts have been drawn up under the Historical Cost Convention by following PWD
accounting system at field offices combined with commercial accounting system at central office. During
the year the MJP has accounted the income from the Delayed Payment Charges on water charges and
penal interest on Loan outstanding from MC’s on realisation basis compared to accrual basis, because
realisation of such income is significantly uncertain.

FIXED ASSETS:

Fixed Assets transferred by the Government of Maharashtra on 01.11.1979, were taken as per
the report of agency appointed by state Govt. The correction suggested by AG Office and approved by
the Govt. have been given effect by revising the amount in “Excess of Assets over Liabilities” and the
effect of the same is yet to be given to Division/ Circle Offices. Assets purchased during the year have
been accounted for “At Cost” including the incidental expenses and installation charges.

INVESTMENTS:
All investments are stated at cost.

INVESTMENT POLICY :

I M.J.P is following guidelines issued by the Finance Department in Govt. of
Maharashtra.

Il As per these guidelines, any temporary surplus available with MJP is placed in short
term deposits.

11} The statutory requirements, such as depreciation, pension, sinking fund and interest
earned on temporary surplus of bond money (as per rating structure) are invested in long term
deposits upto three years.

v For the purpose of taking decision for short term and long term investments, two
separate committees have been constituted as per G. R. dated-6-8-2002. Accordingly, as per
approval of the committee short term and long term investments are made.

GOVT. GRANTS:
The grants received for execution of Water Supply Scheme are accounted on receipt basis. The
expenditure incurred out of this grants is set-off against the grant amount and balance if any is shown
under Deposit.

DEPRECIATION:
The MJP has provided for depreciation on Straight Line method on Fixed Assets as per the rules
framed under the Maharashtra Jeevan Authority Act, 1976 and is represented by the Fund created
under Depreciation Fund rules, approved by the state Govt.

HT 340-13
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Depreciation on the different classes of assets is to be calculated annually at the rates
prescribed below, which are as per Depreciation Fund Rules.

1) Building 2%
2)  Vehicles 10 %
3)  Electric Wiring & access 8 %
4)  Otheritems 5%
5)  Office equipments 5%
6)  Electric equipments 33 %
7)  Pumping machinery & W. W. 25 %
8)  Computer Hardware 20 %

& eauioments
Depreciation on Sr. No. 8 have been charged as suggested by Audit, in the Year 2011-12.

PROJECT WORK IN PROGESS:

Project Works in Progress includes Direct Cost, Advances, Administrative and Establishment
Costs, etc. incurred on that Project during the year.2018-19

INVENTORIES:

Valuation of Inventories has been taken at values certified by the Management.

RETIREMENT BENEFITS:
1 Liability of Gratuity is not provided by the M. J.P. as per the practice in vogue.
2 No provision has been made for leave salary contribution and pension contribution for

employees of the M. J. P. as per the practice in vogue.

TAXATION:
The M. J. P. was exempted under the income tax Act till 31st March 2002 due to its nature being *
Local Authority” as defined in Section 10(20) of Income Tax Act. With the amendment in Finance Act,
2002, the Maharashtra Jeevan Pradhikaran is now covered under the by Income Tax Act. But the
Maharashtra Jeevan Pradhikaran has been granted registration under Section 12A by Income Tax
Authority. In view of this, there being deficit under the Income Tax Act, no provision for taxation has
been made in the accounts for the year ended 31st March, 2019
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SCHEDULE : 1

| FIXED ASSETS FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Year's Figure (Rs) Total
Figure (Rs.) BOARD  W.W.Project C.E. Project
106612132  Buildings 105236319 0 1375813 106612132
19165570  Furniture & Fixtures 17352976 2882 1838032 19193890
1679643  Electrical Wiring & Accessories 1679643 0 0 1679643
45214504  Tools & Plants 42674501 32794 2507209 45214504
21615111 Machinery & Equipments 21607433 0 7678 21615111
23288284  Electronic Equipments 23330522 0 0 23330522
2261678 Computer Hardwere of MJP 2337715 0 0 2337715
74247821  Vehicles 73911651 0 3826377 77738028
10466714  Office Equipment 9684653 0 796361 10481014
1742591394  Fixed Assets (w.w) 1090416135 42580259 609595000 1742591394
2047142851 Total 1388231548 42615935 619946470 2050793953
STATEMENT No.1 OTHER ASSETS : IN SUPPORT OF SCHEDULE - 1
OP.BAL. AS ADDITIONS ~ GROSSBLOCK  DEPRECIATION
DESCRIPTION ON1.4.2018  DURING 18-19  AS ON MARCH 19 FOR 18-19

Buildings 106612132 0 106612132 2132243
Furniture & Fixtures 19165570 28320 19193890 145003
Electrical Wiring & Accessories 1679643 0 1679643 2350
Tools & Plants 45214504 0 45214504 88875
Machinery & Equipments 21615111 0 21615111 65462
Electronic Equipments 23288284 42238 23330522 28320
Computer Hardwere of MJP 2261678 76037 2337715 446905
Vehicles 74247821 3490207 77738028 1257826
Office Equipment 10466714 14300 10481014 17564
TOTAL 304551457 3651102 308202559 4184548

HT 340-13a
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STATEMENT NO.2 IN SUPPORT OF SCHEDULE - 1

VALUE OF FIXED ASSETS AND DEPRECIATION ON PRADHIKARAN'S WATER WORKS

NAME OF WATER WORKS

OP.BAL ASON ADDITIONS GROSS BLOCKDEPRECIATION

APRIL 2018 2018-19 MARCH 2019 FOR 2018-19

Akot W.S.S. 10820431 0 10820431 247078
Patur W.S.S. 7471503 0 7471503 353636
Jalgaonjamod W.S.S. 2517686 0 2517686 56648
Khamgaon W.S.S. 54939569 0 54939569 1236140
Amravati W.S.S. 828719010 0 828719010 19130449
Anjangaon W.S.S. 7297000 0 7297000 164183
Chikldhara W.S.S. 1315666 0 1315666 31388
Yaotmal W.S.S. 22234117 0 22234117 623007
Karanja W.S.S. 10784000 0 10784000 242640
Wenna W.S.S. 7420611 0 7420611 0
Gondia W.S.S. 23016075 0 23016075 545527
Tirora W.S.S. 12124514 0 12124514 272802
Aug. to Chandrapur 441649 0 441649 4179016
Ballarpur W.S.S. 11162144 0 11162144 257471
Hingoli W.S.S. 0 0 0 554490
Amboli 4157 0 4157 0
Matheran W.S.S. 22432674 0 22432674 496057
Nhava Sheva W.S.S. 250944176 0 250944176 6681894
Govane 8778640 0 8778640 240551
Ambertath 48801795 0 48801795 1397964
lgatpuri W.S.S. 43103109 0 43103109 969820
Sakora W.S.S. 8210749 0 8210749 256984
Dehu W.S.S. 540799 0 540799 17207
Mahabaleshwar WSS 345430845 0 345430845 7740367
Pachgani W.S.S. 1188110 0 1188110 32132
Panhala W.S.S. 2555590 0 2555590 57501
Salod City/Satara Camp W.S.S. 10336775 0 10336775 286993

Total 1742591394 0 1742591394 46071945
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SCHEDULE - 2

WORK IN PROGRESS FOR THE YEAR ENDED 31.3.2019

Previous Years
Figure

Description

Current Years Figures Rs

BOARD

TOTAL

370949544

Pradhikaran's Water
Supply Scheme

376007745

0 376007745

370949544

Total

376007745

0 376007745

WISE WORK IN PROGRESS

STATEMENT NO.3: IN SUPPORT OF SCHEDULE NO 2 NODE

FOR THE YEAR ENDED 31st MARCH 2018

Sr.No. Location Opening Additions Closing balance
balance During 18-19 as on 31.3.2019
ason 1.4.2018

1 Akola UR 40965 0 40965
2 Amaravati WM 1712000 0 1712000
3 Satara WM 187455278 5058201 192513479
4 Pune Dev. UR 13902000 0 13902000
5 Nagpur WM 2711000 0 2711000
6 Ahmednagar UR 0 0 0
7 Ambernath WM 2857000 0 2857000
8 Raigad (Panvel ) WM 0 0 0
9 Nashik WM 162105185 0 162105185
10 J.V.H.O. 166116 0 166116
Total 370949544 5058201 376007745
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MAHARASHTRA JEEVAN PRADHIKARAN

SCHEDULE - 3

MPWA & OTHER ADVANCES FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) TOTAL
3610945648 MPW Advances 3441128477 1 3441128478
14093980 Loans to M.Cs (HUDCO) 13614025 0 13614025
57880 Gcl)vt.. Loan to M.C. (L.C.S) 57880 0 57880
Principal
558028000 Work done but not paid 558028000 0 558028000
Loans Recoverable from
29099470 M.C'S (LIC) Principal 6597231 0 6597231
1709152716 -0ans Receivable 1709067246 0 1709067246
M.C.(O.M.B.) Principal
Govt. loan receivable from
1691201479 ., 1685786113 0 1685786113
C'class M. C.
2341706000 NABARD Fund Account 2341706000 0 2341706000
9954285173 Total 9755984972 1 9755984973
SCHEDULE - 4
ADVANCES TO STAFF FOR THE YEAR ENDED 31.3.2019
Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (P) TOTAL
1305992 Advances to Staff -2742291 0 4057740 1315449
1305992 Total -2742291 0 4057740 1315449
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STATEMENT : 4

IN SUPPORT OF SCHEDULE 3 NODEWISE M.P.W. ADVANCES FOR THE YEAR

ENDED 31 st MARCH 2019

Sr.No. Location Opening balance  Additions during Closing balance
as on 1.4.2018 2018-19 as on 31.3.2019
1 THANE U/R 156146524 -4344113 151802411
2 AMBARNATH W/M 70701791 0 70701791
3 VIRAR W/M 247396274 0 247396274
4  MECH-THANE U/R 153884 0 153884
5 PANVEL W/M 42742125 -7531 42734594
6 MANGAON U/R 108501793 3353 108505146
7 RATNAGIRI U/R 74740138 -193872 74546266
8 SINDHUDURGA (ORAS) 155953532 0 155953532
9 PUNEUR 1 204902965 -15666585 189236380
10 SATARAW/M 15812163 35390 15847553
11 KARAD U/R 223193 -87955 135238
12 PUNEDIV.-2wc) 15242234 282705 15524939
13 SOLAPURUIR 53729610 -3697942 50031668
14 KOLHAPUR U/R 36130969 54754 36185723
15 SANGLIU/R 7540036 -657345 6882691
16 AURANGABAD U/R 8605643 872253 9477896
17 JALNA U/R 126694854 29212 126724066
18 BEED U/R 62018971 415473 62434444
19 LATURU/R 159305125 -134000 159171125
20 OSMANABAD U/R 167155155 2061721 169216876
21  NANDED U/R 131683382 56271 131739653
22 PARBHANI U/R 44650065 -9500 44640565
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STATEMENT : 4

IN SUPPORT OF SCHEDULE 3 NODEWISE M.P.W. ADVANCES FOR THE YEAR

ENDED 31 st MARCH 2019

Sr.No. Location Opening balance  Additions during Closing balance
as on 1.4.2018 2018-19 as on 31.3.2019

23 NASHIK DIV. (MALEGAON) 283807659 -25400271 258407388
24  JALGAON U/R 10105441 -18299421 -8193980
25 NASHIKW/M 38712200 -7582542 31129658
26 AHAMADNAGER U/R 181607385 -7325007 174282378
27 SANGMNER U/R 78944836 -45181331 33763505
28  AMARAVATI W/M 127803214 -40773376 87029838
29  AMARAVATIU/R 20654224 -1290369 19363855
30 YAVTMAL DIV wim) 85988512 -4621868 81366644
31 AKOLAUR 177132881 32398 177165279
32 WASHIM U/R 87208494 -28554108 58654386
33 BULDHANA U/R 185073148 102134110 287207258
34 NAGPUR U/R 150349435 18931903 169281338
35 GONDIYA U/R 121541704 -78588342 42953362
36 NAGPUR W/M 21773963 -16567592 5206371
37 WARDHA UR 43156399 4313787 47470186
38 CHANDRAPUR U/R 106583750 -57430 106526320
39 HEAD OFFICE 0 0 0
40 MITRA (R.T.C.)NASHIK 471977 0 471977

Total 3610945648 -169817170 3441128478
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MAHARASHTRA JEEVAN PRADHIKARAN

SCHEDULE : 5

DEPOSITS FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) TOTAL
90917441 Deposits paid by Pradhikaran 85221261 9245974 94467235
0 Phone, Electricity,Water,etc. 0
Dep. Of Defined con.pension sch.Con.

2720321 With Nationalised Bank 2945054 0 2945054
2831795683 Deposits with Govt. of Mah. G.P.F. 2873975683 0 2873975683
2925433445 Total 2962141998 9245974 2971387972

SCHEDULE : 6
CURRENT ASSETS FOR THE YEAR ENDED 31.3.2019
Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) TOTAL
26547984  Int.Receivable from M.Cs. (HUDCO) 26547984 0 0 26547984
625738  Prepaid Expenses. 625738 O 0 625738
Documentation Charges Receivable from
37971 M.Cs. (HUDCO Loan) 37971 0 0 37971
43347869 Interest from M.Cs. (Project) -39330001 0 82677870 43347869
92438622 TDS Deducted by Banks is receivable MJP 153508749 0 0 153508749
4231682 Leave Salary recoverable from Govt. 4231682 0 0 4231682
658203407 Guarantee Fee recoverable from MCs. 667942565 667942565
Guarantee Fee recoverable from
421656 MCs,(HUDCO) 0 0
3104774081 I'_”Igogkga” Receivable from MCsOMB, - 5474741288 0 0 3174741288
98086755 Inst. Receivable from M.C. on Project loan 98086755 O 0 98086755
27924238 Interest receivable from Solapur (Hudco) 27924238 0 0 27924238
36951265 Interest receivable from Govt. Loan from 'C 33007247 0 0 33007247
Class MC.
Interest on Tax Receivable from
34842 MC.(HUDCO Loan) 34842 0 0 34842
7454 Interest receivable from MC.for Govt. Loan 7454 0 0 7454
L.CS.
4093633564 Total 4147366512 0 82677870 4230044382

HT 340-14
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SCHEDULE : 7
SUNDRY DEBTORS FOR THE YEAR ENDED 31.3.2019
Previous Years Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) TOTAL
6146570272  Sundry Debtors for 6730683974 -1 0 6730683973
Sale of Water
6146570272 Total 6730683974 1 0 6730683973

STATEMENT : 5

IN SUPPORT OF SCHEDULE -7 NODE WISE

SUNDRY DEBTORS FOR SALE OF WATER FOR THE YEAR ENDED 31.3.2019

Sr. Loction Opening Balance Additional  Closing Balance
No. BOARD CE (PROJ) TOTAL
1 THANE U/R 521242256 0 521242256
2 AMBARNATH W/M 759025857 62015479 821041336
3 VIRAR W/M 118282587 2399562 120682149
4 MECH-THANE U/R 0 0 0
5 PANVEL W/M 196018169 5253336 201271505
6 MANGAON U/R -30649016 0 -30649016
7 RATNAGIRI U/R 0 0 0
8 SINDHUDURGA (0RAS) 2922793 40322 2963115
9 PUNE U/R 1 -40614321 -1004762 -41619083
10 SATARA W/M 81971869 0 81971869
11 KARAD U/R -4794078 0 -4794078
12 PUNE DIV - 2 p.m.C) 40179306 15808459 55987765
13 SOLAPUR U/R -13426087 4004504 -9421583
14 KOLHAPUR U/R 9683324 8599931 18283255
15 SANGLI U/R 43281402 -4239071 39042331
16 AURANGABAD U/R 1067975171 -535561 1067439610

17 JALNA U/R -950780 0 -950780
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STATMENT : 5
IN SUPPORT OF SCHEDULE - 7 NODE WISE
SUNDRY DEBTORS FOR SALE OF WATER FOR THE YEAR ENDED 31.3.2019
Sr. Loction Opening Balance Additional  Closing Balance
No. BOARD CE (PROJ) TOTAL
18 BEED U/R 258259963 0 258259963
19 LATUR U/R 54191653 0 54191653
20 OSMANABAD U/R 57949307 0 57949307
21 NANDED U/R 113768546 0 113768546
22 PARBHANI U/R 760932849 0 760932849
23 NASHIK DIV (MALEGAON) 72613924 0 72613924
24 JALGAON U/R 84136786 0 84136786
25 NASHIK W/M 45448298 7381530 52829828
26 AHAMADNAGER U/R 653920050 0 653920050
27 SANGMNER U/R 0 0 0
28 AMARAVATI W/M 1246938005 296718633 1543656638
29 AMARAVATI U/R 293100485 0 293100485
30 YAVTMAL DIV wm) 509838568 46859234 556697802
31 AKOLA U/R 2451207706 32094609 2483302315
32 WASHIM U/R 214557506 7352855 221910361
33 BULDHANA U/R 639567579 14592632 654160211
34 NAGPUR U/R 6344788 13834633 20179421
35 GONDIYA U/R 66648782 9323593 75972375
36 NAGPUR W/M -33211867 20744347 -12467520
37 WARDHA U/R 166950278 33210058 200160336
38 CHANDRAPUR U/R 470683047 9659378 480342425
39 HEAD OFFICE -4737424433 -4737424433
6146570272 584113701 6730683973

HT 340-14a
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SCHEDULE : 8
STOCK FOR THE YEAR ENDED 31.3.2019
Previous Description Current Years Figures )Rs)
Figure (Rs.) BOARD CE (PROJ) C.E.Proj TOTAL
34842785 Stores Purchase 34842784 0 1 34842785
34842785 Total 34842784 0 1 34842785

STATEMENT : 6

INSUPPORT OF SCHEDULE 8 : NODEWISE STOCK BALANCES FOR THE YEAR ENDED 31 MARCH 2017

Sr. No. Loction Oping Balance Additional Closing Balance as on
ason 1.4.2018 During 2018-19 31.3.2019

1 THANE U/R 738388 0 738388
2 AMBARNATH W/M 12664724 0 12664724
3 VIRAR W/M 35798 0 35798
4 MECH-THANE U/R 0 0 0
5 PANVEL W/M 72265 0 72265
6 MANGAON U/R 351223 0 351223
7 RATNAGIRI U/R 672616 0 672616
8 SINDHUDURGA (ORAS) 0 0 0
9 PUNE DIV 1 4056951 0 4056951
10 SATARA W/M 251682 0 251682
11 KARAD U/R 333411 0 333411
12 PUNE DIV 2 (Pp.M.C.) 0 0 0
13 SOLAPUR U/R 0 0 0
14 KOLHAPUR U/R 272466 0 272466
15 SANGLI UR 707604 0 707604
16 AURANGABAD U/R 170904 0 170904
17 JALNA U/R 4281 0 4281
18 BEED U/R 1270693 0 1270693
19 LATUR U/R 380897 0 380897
20 OSMANABAD U/R 0 0 0
21 NANDED U/R 2070902 0 2070902
22 PARBHANI U/R 0 0 0
23 NASHIK (MALEGAON) 588742 0 588742
24 JALGAON U/R 1969836 0 1969836
25 NASHIK W/M 0 0 0
26 AHAMADNAGER U/R 56578 0 56578
27 SANGMNER U/R 0 0 0
28 AMARAVATI W/M 473299 0 473299
29 AMARAVATI U/R 0 0 0
30 YAVTMAL W/M 9138 0 9138
31 AKOLA U/R 373575 0 373575
32 WASHIM U/R 672770 0 672770
33 BULDHANA U/R 457074 0 457074
34 NAGPUR U/R 1582298 0 1582298
35 GONDIYA U/R 620830 0 620830
36 NAGPUR W/M 0 0 0
37 WARDHA U/R 322910 0 322910
38 CHANDRAPUR U/R 3660930 0 3660930
39 HEAD OFFICE 0 0 0
40 MITRA (R.T.C.)NASIK 0 0 0
Total 34842785 0 0 34842785
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SCHEDULE : 9

SUSPENSES FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Years Figures )Rs)

Figure (Rs.) BOARD TOTAL
35277799 Cash settlement Suspense a/c 35277799 0 35277799
1932624  G.1.S. Board Premium Account 2221395 0 2221395
261020 Misc. Remittances 261020 0 261020
292415  Other Debit Balances. 292415 0 292415
858939 Stock Adjustment. 858939 0 858939
38622797 Total 38911568 0 38911568

STATEMENT : 7

IN SUPPORT OF SCHEDULE- 9 NODEWISE CASH SETTLEMENT SUSPENSE A/C FOR
THE YEAR ENDED 31-03-2019

Sr. No. Loction Oping Balance  Additional  Closing Balance

ason 1.4.2018 During 2018-19 as on31.3.2019
1 THANE U/R 12730146 0 12730146
2 AMBARNATH W/M 0 0 0
3 VIRAR W/M 0 0 0
4 MECH-THANE U/R 1319984 0 1319984
5 PANVEL W/M 9398102 0 9398102
6 MANGAON U/R 0 0 0
7 RATNAGIRI U/R 0 0 0
8 SINDHUDURGA (0RAS) 0 0 0
9 PUNE DIV. 1 1389756 0 1389756
10 SATARA W/M 0 0 0
11 KARAD U/R 0 0 0
12 PUNE DIV 2 (p.m.C) 0 0 0
13 SOLAPUR U/R 89463 0 89463
14 KOLHAPUR U/R 1268303 0 1268303
15 SANGLI U/R 71676 0 71676
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STATEMENT : 7

IN SUPPORT OF SCHEDULE- 9 NODEWISE CASH SETTLEMENT SUSPENSE A/C FOR

THE YEAR ENDED 31-03-2017

Sr. No. Loction Oping Balance Closing Balance
ason1.4.2018 During 2018-19 as on31.3.2019

16 AURANGABAD U/R 10 0 10
17 JALNA U/R 0 0 0
18 BEED U/R 0 0 0
19 LATUR U/R 0 0 0
20 OSMANABAD U/R 0 0 0
21 NANDED U/R 153866 0 153866
22 PARBHANI U/R 0 0 0
23 NASHIK (MALEGAON) 0 0 0
24 JALGAON U/R 0 0 0
25 NASHIK W/M 0 0 0
26 AHAMADNAGER U/R 0 0 0
27 SANGMNER U/R 0 0 0
28 AMARAVATI W/M 0 0 0
29 AMARAVATI U/R 0 0 0
30 YAVTMAL DIV (wm) 0 0 0
31 AKOLA U/R 0 0 0
32 WASHIM U/R 231860 0 231860
33 BULDHANA U/R 3799522 0 3799522
34 NAGPUR U/R 3105253 0 3105253
35 GONDIYA U/R 0 0 0
36 NAGPUR W/M 0 0 0
37 WARDHA U/R 0 0 0
38 CHANDRAPUR U/R 1719858 0 1719858
39 HEAD OFFICE 0 0 0

Total 35277799 0 35277799
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SHEDULE : 10

CASH AND INVESTMENT FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board W.W. C.E.Proj.
0
3241500745  Remittances 2839774764 0 -2839774764
0
6763634716  Short Term Deposits 6541081914 0 6541081914
. 0
4456666025  C2Sh and Bank 11802263041 0 11802263041
Balances
1276738030 Stecm'“a”ceSH'o'P“’JeCt 0 1526832383 250094353 1276738030
Saving Bank alc S.B.I 0
aving bank a/c o.b.1l.
3001658 S S 3091658 0 3091658
, 0
214550485  Fension Fund 214559485 0 214559485
Investment Alc.
0
91127  Imprest Account 91127 0 91127
Depreciation Fund
5538730116 7175114016 0 0 7175114016
Investment
21495011902 Total 22896426477 1526832383 -250094353 24173164507
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STATEMENT : 8

IN SUPPORT OF SCHEDULE 10 CASH AND INVESTMENT FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board W.Ww. C.E.Proj.

9105775  Cashin Hand 9245795 0 9245795
1388568936 ifcs‘h inOperation Bank 5403481041 0 6403481041
3004479592 2,":“ inCollection Bank 5335004483 0 5335024483

91127  Imprest Alc. 91127 0 91127
Pension Payment/DCRG
54511722  payment Cash Balance 54511722 0 54511722
Alc. BOI Thane.
3241500745  Remitiance Alc. -2839774764 0 -2839774764
6763634716  Short Term Deposits 6541081914 0 6541081914
1276738030 Etim”tances H.0.Project 0 1526832383 -250094353 1276738030
Saving Bank a/c S.B.I.
3091658 oo b 3091658 0 3091658
214559485 f\/ec”s“)” Fund Investment 51 4559485 0 214559485
5538730116  Depreciaton Fund 7175114016 0 7175114016
investment.
21495011902 Total 22806426477 1526832383 250094353 24173164507
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SCHEDULE : 11

CAPITAL FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board C.E.Proj.
Popular contribution
182390247 from M.C.S on Board 184890247 0 0 184890247
W.S.
318484082 | undsforPradhikaran 0 0,080 0 0 318484082
Water Supply Scheme.
Loan from Govt. of Mah.
85977976 for M.W.S.S Project -175897084 0 261875060 85977976
Initial Contribution by
1623000 Govt. of Maharshira. 1623000 0 0 1623000
32165 Interest _free loan in 32165 0 0 32165
Perpetuity
152401078  Fopular contribution 10166987 0 145279024 155446011
from M.C.
-36925000 'é%a\‘/rt‘ to MWSSB from -36925000 -36925000
703983548 Total 302374397 0 407154084 709528481

STATEMENT : 9

IN SUPPORT OF SCHEDULE -11 INTEREST FREE LOAN PERPETUITY FOR THE YEAR
ENDED 31.3.2019

Opening Balance as on April ,2015 32165 32165
G.1.A. During the year 2018-19 0 0
Loan During the year 2018-19 0 0

32165 32165

HT 340-15
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SCHEDULE : 12

RESERVES & SURPLUS FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board W.W. C.E.Proj.

24459531  Popular Contribition Receipt 24459531 0 0 24459531
3576924  Other Capital Receipts 60116134 0 0 60116134
33301813 ﬁ;fosvgor;:;f’gwg“"” & 33301813 0 0 33301813
1813498332 Efgi"’gncc’”t”b”tion Fund& 1810468755 0 3029577 1813498332
1226789728  General Reserve 1226789728 0 0 1226789728
1926800893 E)’(‘;jrss of Income over 2718533815 808103960 0 3526637775
5028427221 Total.... A 5873669776 808103960 3029577 6684803313
7498096198 Depriciation Fund Reserve 7756104072 191571778 7243508 7954919358
7498096198 Total..... B 7756104072 191571778 7243508 7954919358
12526523419 Total.... A+ B 13629773848 999675738 10273085 14639722671
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STATEMENT : 10

IN SUPPORT OF SCHEDULE 12 RESERVES & SURPLUS FOR THE
YEAR ENDED 31.3.2019

Particulars Amount Total
Popular Contribution Receipt 24459531
Less during the year. 0 24459531
Other Capital Receipts 3576924
Additions during the year. 56539210 60116134
Funds for Augmentation & improvement of W.W. 33301813
During the year. 0 33301813
Pension Contribution Fund & D.C.R.G. 1813498332
Less during the year. 0 1813498332
Pension & D.C.R.G. Payment 0
Additions during the year. 0 0
General Reserve 1226789728
Additions during the year. 0 1226789728
Excess of Income over Expenditure 1926800894
Additions during the year. 1599836880 3526637774
Depreciation Fund Reserves 7498096198
Additions during the year. 456823160 7954919358

HT 340-15a
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SCHEDULE : 13

LOANS FOR THE YEAR ENDED 31.3.2019

Previous Years Description Current Year's Figure (Rs.) Total
Figure (Rs.) Board W.W. C.E.Proj.
6347239 Paryayi Karja (Interest) 6347239 0 6347239
175047028 ~ CXCess of other Assets 175047028 0 175947028
over Liabilities.
898222512 Loan from LIC for U.D.D. 898222512 0 898222512
Open market Borrowing
921804280 (O.M.B.Subscriptions.) 921804280 0 921804280
Interest Free Loan from
290000000 290000000 0 290000000
Govt. of Maharashtra.
57880 Gov-t. L.oan for Low Cost 57880 0 57880
Sanitation scheme
Installment of Project Loan
0 Payable to Govt. of -85704718 0 85704718 0
Maharashtra.
Govt.Loan to MJP for
1132798577 Repayment of L.I.C. Loan 1132798577 0 1132798577
('C' above M.C.)
5465187 Paryayi Karja ( Principal ) 5465187 0 5465187
Fund Raised Through
0 NCD 's Series - VI 0 0 0
0 HUDCO Loan for Rural W. 0 0 0
S.S.
Loan for Repayment of
128500000 HUDCO Loan on behalf of 128500000 0 128500000
Solapur M. C.
Fund Raised Through
0 NCD 's Series - IX 0 0 0
Funds raised though
3600000 NCD's Sr. XI 3600000 0 3600000
Funds raised though
0 NCD's Sr. XII 0 0 0
GIA received from Gov.
0 For repayment of interest 0 0 0
on NCD's Sr. XII
3562742703 Total 3477037985 0 85704718 3562742703
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STATEMENT : 11

IN SUPPORT OF SCHEDULE -13 LOANS FOR THE YEAR ENDED 31.3.2019

Particulars Amount Total

Paryayi Karja (Interest) 6347239

Less during the year 0 6347239
Excess of other Assets over Liabilities 175947028

during the year 0 175947028
Loan for L.I.C for U.D.D. 898222512
Less during the year 0 898222512
Open Market Borrowings (O.M.B Subscription) 921804280
during the year 0 921804280
Interest Free Loan from Govt.of Maharashtra 290000000

during the year 0 290000000
Govt. Loan Low Cost Sanition Scheme 57880
during the year 0 57880
Installment of Proj. Loan Payable to Govt. of MAH 0

during the year 0 0
Govt. Loan to MJP for Repayment of LIC Loan 'C' class MCA 1132798577

during the year 0 1132798577
Paryayi Karja (Principal) 5465187

during the year 0 5465187
Funds Raised Through NCD Series-VI 0

during the year 0 0
HUDCO Loan for Rural w.s.s 0

during the year 0 0
Loan for payment of HUDCO Loan on behalf of Solapur M.C. 128500000

during the year 0 128500000
Funds Raised Through NCD Series-XI 3600000

during the year 0 3600000
Funds Raised Through NCD Series-XI| 0

Less during the year 0 0
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SCHEDULE : 14

CURRENT LIABILITIES FOR THE YEAR ENDED 31.3.2019

Previous Years Descrint Current Year’s Figure (Rs.) Total
. ription
Figure (Rs.) sscriptio Board C.E. Project
Received of ETP Tech. charges
441453920 by MJP Payment to Gov. of -413151819 0 -413151819
Maharashtra
30775761 ntereston MW.S.S.P.Loan 50205565 80981326 30775761
Account
-2152 Income Received in Advance -2152 0 -2152
574991000 Contractor's bill Payable Account 574991000 0 574991000
462195 Audit Fee Payable -472479 0 -472479
Int. Payable (accrued) (On O.M.B. /
1335683364 Gap! LIC) not due for Payament 1418017204 0 1418017204
526924035 Guarantee Fee Payable to G.O.M 524480502 0 524480502
Guarantee Fee Payable to the
"2443533  50ut. Of Mah. HUDCO Loan. 0 0
Govt. Loan for L.I.C. Re-
108829925 PaymentC'Class above M. C. 108829925 0 108829925
3016674515 Total 2162486616 80981326 2243467942
SCHEDULE : 15
GENERAL PROVIDENT FUND FOR THE YEAR ENDED 31.3.2019
Previous Years L. Current Year’s Figure (RS) Total
. Description .
Figure (Rs.) Board C.E. Project
53685456 General Provident Fund Class IV 11959805 11959805
Staff
2551895704  oeneral Provident Fund Other than 54557535 2610227232
Class IV Staff
12271361  2efined contribution pension 15460880 0 15460880
Scheme employees contribution
Defined contribution pension
12314562 Scheme MJP's contribution 7754571 0 7754571
2630167083 Total 2645402488 0 2645402488
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SCHEDULE : 16

DEPOSITS FOR THE YEAR ENDED 31.3.2019

Previous Description Current Year’s Figure (Rs.) Total
Years Figure (Rs.) Board WW.  C.E.Project

Deposits Received by

23013121837 Pradhikaran

24967021312 -375390 -71755994 24894889928

23013121837 Total 24967021312 -375390 -71755994 24894889928

STATEMENT : 12

IN SUPPORT OF SCHEDULE 16 NODEWISE DEPOSITS WITH THE PRADHIKARAN FOR
THE YEAR ENDED 31.3.2019

Sr. No. Location Op. Bal. As on Add. During Cl. Bal.

1-4-2018 201819  as on 31.3.2019
1 THANE UR 546522845 64891962 481630883
2 AMBARNATH W/M 91670027 168616539 260286566
3 VIRAR W/M 524764036 198043083 326720953
4 MECH-THANE U/R 135024 111237 246261
5 PANVEL W/M 516168179 -83030892 433137287
6 MANGAON U/R 76588393 125756158 202344551
/ RATNAGIRI U/R 384277581 24889564 359388017
8 SNDHUDURG (0rAS) 286382249 128478646 157903603
9 PUNE DIV 1 338955933 179295163 159660770
10 SATARA W/M 178593176 222223267 -43630091
" KARAD U/R 71094899 104979997  -33885098
12 PUNE DIV 2 (P.uc) 726851588 257286740 469564848
13 SOLAPUR U/R 526751525 165910038 360841487
14 KOLHAPUR U/R 388723644 -30488007 358235637

15 SANGLI URR 689141707 -53977908 635163799
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STATEMENT : 12

IN SUPPORT OF SCHEDULE 16 NODEWISE DEPOSITS WITH THE PRADHIKARAN FOR

THE YEAR ENDED 31.3.2019

Sr. No. Location Op. Bal. As on Add. During Cl. Bal.

1-4-2018 201819 as on 31.3.2019

16 AURANGABAD U/R 324837737 -185433469 139404268
17 JALNA UR 291678818 -364701738  -73022920
18 BEED U/R 224868385 118516499 343384884
19 LATUR U/R 242985063 -3503011 239482052
20 OSMANABAD U/R 31440633 -9235962 22204671
21 NANDED U/R 325205246 -92163834 233041412
22 PARBHANI U/R 178957527 29476358 149481169
23 NASHIK (MALEGAON) 400232672 129847344 270385328
24 JALGAON U/R 967812059 709030073 258781986
25 NASHIK W/M 60354768 -9156272 51198496
26 AHAMADNAGER U/R 307308842 213570010 93738832
27 SANGMNER U/R 190634796 112516950 78117846
28 AMARAVATI W/M 476176415 53556856 529733271
29 AMARAVATI UIR 689851369 135419804 554431565
30 YAVTMAL DIV wim) 672206800 444560098 1116766898
31 AKOLA U/R 252305811 -15805285 236500526
32 WASHIM U/R 85061147 102719297 17658150
33 BULDHANA U/R 754018349 -90623737 663394612
34 NAGPUR U/R 543099664 -332895960 210203704
35 GONDIYA URR 561642096 75730477 637372573
36 NAGPUR W/M 84662087 -5713688 78948399
37 WARDHA U/R 155053410 15786925 139266485
38 CHANDRAPUR U/R 635493878 148809176 486684702
39 HEAD OFFICE 9210613459 5114824387 14325437846
Total 23013121837 1881768091 24894889928
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SCHEDULE : 17
CURRENT LIABILITIES FOR THE YEAR ENDED 31.3.2019
Previous Years Description Current Year’s Figure (Rs.) Total
Figure (Rs.) Board W.W. C.E. Project
118909670  Sundry Creditors 118909670 0 0 118909670
118909670 Total 118909670 0 0 118909670
STATEMENT : 13
IN SUPPORT OF SCHEDULE 17 NODEWISE SUNDRY CREDITORS FOR THE YEAR
ENDED MARCH 2019
Sr. No. Location Op. Bal. As on 1- Add. During Cl.Bal. ason
4-2018 2018-19 31.3.2019
1 THANE U/R 14602488 0 14602488
2 AMBARNATH W/M 0 0 0
3 VIRAR W/M 0 0 0
4 MECH-THANE U/R 0 0 0
5 PANVEL W/M 33245129 0 33245129
6 MANGAON U/R 0 0 0
7 RATNAGIRI U/R 0 0 0
8 SINDHUDURGA (0RAS) 0 0 0
9 PUNE U/R 41286379 0 41286379
10 SATARA W/M 0 0 0
11 KARAD U/R 0 0 0
12 PUNE DIV 2 (P.M.C.) -21626124 0 -21626124
13 SOLAPUR U/R 0 0 0
14 KOLHAPUR U/R 0 0 0
15 SANGLI U/R 1814212 0 1814212
16 AURANGABAD U/R 0 0 0
17 JALNA U/R 0 0 0

HT 340-16
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STATMENT : 13

IN SUPPORT OF SCHEDULE 17 NODEWISE SUNDRY CREDITORS FOR THE YEAR

Sr. No. Location Op. Bal. As on 1- Add. During Cl.Bal. ason
4-2018 2018-19 31.3.2019

18 BEED U/R 0 0
19 LATUR U/R 34108 34108
20 OSMANABAD U/R 0 0
21 NANDED U/R 3418869 3418869
22 PARBHANI U/R 0 0
23 NASHIK (MALEGAON) 0 0
24 JALGAON U/R 3 3
25 NASHIK W/M 0 0
26 AHAMADNAGER U/R 0 0
27 SANGMNER U/R 1394125 1394125
28 AMARAVATI W/M 1757498 1757498
29 AMARAVATI U/R 0 0
30 YAVTMAL DIV (wim) 425697 425697
31 AKOLA U/R 0 0
32 WASHIM U/R 0 0
33 BULDHANA U/R 27980150 27980150
34 NAGPUR U/R 5698396 5698396
35 GONDIYA U/R 3062456 3062456
36 NAGPUR W/M 0 0
37 WARDHA U/R 13014 13014
38 CHANDRAPUR U/R 5803270 5803270
39 HEAD OFFICE 0 0

Total 118909670 118909670
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SCHEDULE : 18

SUSPENSES FOR THE YEAR ENDED 31.3.2019

Previous Description Current Year’s Figure (Rs.) Total
Years Figure Board W.W. C.E. Project
0 Net salary payble 1 0 0 1
Remittance from Head
37938128 Office to Division Office 40623327 551866727 -554551926 37938128
Operation Alc.
61755 Funds in Transit 61755 0 0 61755
577569314 Any Other Remittances 552012682 375391 24821280 577209353
50029415 Accepted A. G. Memos 50029415 0 0 50029415
80340000 Hemittance Otherthan cash 455610093 6774093 0 148845000
H.O.C. Transfer
16615302 G.I.S. Claim A/C 20475359 0 0 20475359
-615112 Income Tax (Staff) -596930 0 -157297 -754227
11987539 \ncome Tax (Contractors / 1696225 0 1340879 3037104
Suppliers)

623109 Professional Tax 550112 0 48826 598938
-819480 P.L. I. Premium 335893 0 1321 337214
4384248 Other ltems 2389426 0 -383713 2005713

107418 Eﬁr’&bay Labour Welfare -36341 0 10788 -25553
-933637 Sale Tax of contractors -1760875 0 0 -1760875
4212344 VAT 7123329 0 0 7123329
3069542 WORK CONTRACT TAX 4070493 0 0 4070493

-12729529 SERVICE TAX -8790728 0 0 -8790728
1314856 Labour cess 784036 0 0 784036
126992 G.P.F. Subscription 6530 0 40123 46653
7341 House Building Advance 3998 0 3343 7341

0 Additional conveyance advance -1279 0 1279 0

-40531 Group Insurance Scheme -26121 0 25231 -890
87040 Rent Recovery (Govt, Qfrs.) -77828 0 15937 -61891
-167000 Festival Advance -979800 0 0 -979800
15214 Any Other Recoveries 16455 0 -1241 15214
3600 Computer Advance 3600 0 0 3600
9892168 Suspense (Cash) 9892168 0 0 9892168
860252 G.P.F. recoupment A/c. 860252 0 0 860252
-9642674 Cash Remittances Alc. -9642674 0 0 -9642674
405451 Other Remittances 405451 0 0 405451
760972485 Outstanding Payments 591472915 114252441 1018189 706743545
0 R.D./C.T.D. 263815 0 -263815 0
1535675550 Total 1416783754 659720466 -528030796 1548473424

HT 340-16a
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STATEMENT : 14

IN SUPPORT OF SCHEDULE NO. 18 ANY OTHER REMITTANCES

Sr. No. Location Op. Bal. As on Add. During Cl. Bal. ason
1-4-2018 2018-19 31.3.2019
1 THANEUR -789211758 539478 -788672280
2 AMBARNATH W/M -165509545 -286084 -165795629
3 VIRARW/M -388271725 0 -388271725
4  MECH-THANE U/R 3971657 -1125880 2845777
5 PANVEL W/M -1294386733 -289943 -1294676676
6 MANGAON U/R -410447797 -293145088 -703592885
7 RATNAGIRIUR 47569487 0 47569487
8 SINDHUDURGA (oRAS) -112505733 431792 -112073941
9 PUNEDIVA1 5312651 10302521 15615172
10 SATARAW/M -39372591 20000 -39352591
11 KARAD U/R -115681052 -223485 -115904537
12 PUNEDIV 2 (P.M.C.) 222507497 -10659567 211847930
13 SOLAPURUR -219290875 10000000 -209290875
14 KOLHAPUR UR -35178548 92856 -35085692
15 SANGLIUR 19916547 341446 20257993
16 AURANGABAD U/R -61361853 -248094 -61609947
17 JALNAUR -154539107 188563 -154350544
18 BEED UR 53512789 -153752 53359037
19 LATURUR 257254844 -3784947 253469897
20 OSMANABAD U/R -99217363 820035 -98397328
21 NANDED U/R 316749568 -123025 316626543
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STATEMENT : 14

IN SUPPORT OF SCHEDULE NO. 18 ANY OTHER REMITTANCES

Sr. No. Location Op. Bal. As on Add. During Cl.Bal. ason
1-4-2018 2018-19 31.3.2019

22 PARBHANIUR -121816874 -43574 121860448
23 NASHIK (MALEGAON) -93911517 1967608 -91943909
24 JALGAON UR 282078372 2928047 285006419
25 NASHIK W/M -148583750 -10301313 158885063
26 AHAMADNAGER U/R 108533892 2706646 111240538
27 SANGMNER U/R -211168499 -211168499
28 AMARAVATIW/M 24692720 -634752 24057968
29 AMARAVATI U/R -206300160 -206300160
30 YAVTMAL W/M -197301614 445516 -196856098
31 AKOLAUR 292690859 -5489144 287201715
32 WASHIM UR -83057926 -83057926
33 BULDHANAUR -164898059 -177506 165075565
34 NAGPURUR 67414102 1192120 68606222
35 GONDIYAUR -492759248 -492759248
36 NAGPURW/M 92553324 -205256 92348068
37 WARDHA UR 127403531 127403531
38 CHANDRAPUR U/R -410391111 32849 410358262
39 HEAD OFFICE 1479124012 294521972 294521972
40 MITRA (R.T.C.)NASIK -4473266 -4473266
41 J.V.H.O. 3195920166 3195920166

Total 577569314 -359961 577209353
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Maharashtra Jeevan Pradhikaran
CENTRAL OFFICE, CIDCO BHAVAN,
Separate Audit Report on the Accounts of Maharashtra Jeevan Pradhikaran,Navi Mumbai
for the year ended 31 March 2019

Para Para Compliance
No.
1 We have audited the attached Balance Factual Position

Sheet of Maharashtra Jeevan
Pradhikaran Belapur Navi Mumbai
(MJP) for the year 31 March 2019 and
the Income & Expenditure Account for
the year ended on that date under
Section 20(1) of the Comptroller &
Auditor General's (Duties, Powers &
Conditions of Service) Act, 1971 read
with Clause 34(2) of the Maharashtra
Jeevan Pradhikaran Act, 1976. Audit has
of the Pradhikarn has been entrusted for
the period of five years form 01/04/2017
to 31/03/3022 These financial statements
are the responsibility of  the
Pradhikaran’s management. Our
responsibility is to express an opinion on
these financial statements based on our
audit.

2 This Separate Audit Report contains Factual Position
the comments of the Comptroller &
Auditor General of India (CAG) on the
accounting treatment only with regard to
the classification conformity with the best
accounting practices. Accounting
standards and disclosure norms, etc.
Audit observations on financial
transactions with regard to compliance
with the Law, Rules & Regulations
(Propriety and Regularity) and efficiency-
cum-performance aspects, etc. if any,
are reported through Inspection Reports
/CAG Audit Report separately.

3 We have conducted our audit in Factual Position
accordance with Auditing Standards
generally accepted in India. These
Standards require that we plan and
perform the audit to obtain reasonable
assurance about whether the Financial
Statements are free from material mis-
statements. An audit includes
examining, on a test basis, evidences
supporting the amounts and disclosure in
the Financial Statements. An audit also
includes assessing the accounting
principles used and significant estimates
made by management, as well as
evaluating the overall presentation of

HT 340-17a



126

Financial Statements. We believe that
our audit provides reasonable basis for
our opinion.

Based on our audit, we report that

Factual Position

We have obtained all the information
and explanations, which to the best of
our knowledge and belief were
necessary for the purpose of our audit.

Factual Position

4.2

The Balance Sheet and Income and
Expenditure account dealt with by this
Report have been drawn up on
commercial principles and in so far as
the works accounts are concerned, these
are maintained on Public Works
Accounting pattern at the divisional level
and on the commercial accounting
system at the Head office level. The
annual Accounts of the Pradhikarn for
year 2018-19 ware approve in their have
been adopted by the Maharashtra
Jeevan  Pradhikaran, in their 150
meeting held on 8 September 2021.

Factual Position

4.3

In our opinion, proper books of
accounts and other relevant records
have been maintained by the
Pradhikaran in so far as it required
under Section 34 (2) of the Maharashtra
Jeevan Pradhikaran in so far as it
appears from our examination of such
books.

We further report that:

Factual Position

Balance Sheet

Liabilites

Current Liabilites. ( Schedule-14) Rs.
224.35 crore

1. The above includes Rs.57.50 Crore
towards amount payble to contractors.
This amount shown under this head
since the vyear 2014-15 However
statement no 18 of the ‘outstanding
expensens’ prepaid by the divisions did
not reflect any outstanding dues payble
to the contractors as of 31/03/2019.This
resulted in overstatement of ‘Current
Liabilities’ by Rs.57.50 crore and
understatement of ‘Assets’(Work-in-
Progress) (Schedule 2) to the same
extent.

There is no contractors bill payable up to
31.03.2019. This section will gives J.V. to
nullify the effects which shows in Annual

Account (Schedule 14) for the year 2018-19.

Corrective entries will be recorded in the
accounts and shown to next audit.

Sundry Creditors ( Schedule 17) Rs.
11.89 crore

2. The above includes minus balance of
Rs. 2.16 crore shown against Pune
Division 2 (PMC). Thus, instead of the

necessary reconciliation will be done and
corrective entries will be recorded in the

accounts and shown to next audit.
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showing the amount as ‘Receivables’ in
the Asset side, the same was shown as
a negative figure under ‘Liabilities’ side
resulting in the understatement of the
liabilities and the ‘Assets’ by Rs.2.16
crore.

ASSET

(MPWA) and other advances
(Schedule 3) Rs. 975.60 crore.

3. The above includes Rs. 344.11 crore
under MPWA and other advances.
However, the Annual Accounts
(Statement No.4) for the year 2018-19
submitted by the divisions of the
pradhikaran showed closing balance of
Rs.398.21 crore. This resulted in
understatement of ‘MPWA and Other
Advances’ and understated of surplus by
Rs. 54.10 crore .

We will reconcile the diffrence between the
amount of MPWA as per annual accounts of
MJP and annual Statemnet of Division. After
Reconciliation, the necessary change will be
made in annual accounts & copy of the
same will be produced to your office.

Current Assets ( Schedule 6 ): Rs.
423.00 crore.

4. The above does not include Rs. 11.44
crore pending on account of interest on
GPF from Government a on 31/03/2019.
Every year, the Authority raised
demands from Government towards
interest on the amount of GPF credit with
them. The same was not received from
the Government. This resulted in
understatement of ‘Current Assets’ and
understatement of ‘Receipt’ by Rs. 11.44
crore.

As mentioned in paragraph as per letter No.
946 / 18-19 of this office dated 14/12/18 In
the financial year 2017-18, an amount of
Rs.11,35,80,900 / - has been reported as
unpaid and thereafter, as every year, an
unpaid amount of Rs.11,43,71,037 /- has
been demanded in the revised budget for
the year 2019-20.

(Attached is a Zerox copy of the revised
budget for the Year 2019-20.)

B INCOME AND EXPENDITURE
ACCOUNT

EXPENDITURE

Operating Expenditure (Statement B ):
Rs. 176.72 crore

5. Government of Maharashtra stipulated
a rate of 2.5 percent per annum for
depreciating assets of MJP Water Works
and also,prescribed different rates for
depreciating different types of fixed
assets owned by the authority.

The fixed assets as on 1/04/2018 was
Rs.174.26 crore and there was no
addition in fixed assets (water works)
during 2018-19 the above showed
depreciation as Rs.4.61 crore whereas
as per the GOM,the depreciation on the
value of MJP’ fixed assets was Rs.4.36
crore.Thus,the expenditure and
correspondingly  the  surplus  was
understated by Rs.25.07 lashs and the

The amount of depreciation is calculated at
rates stated in rules of depreciation . The
depreciation on water works has been
recasted sinces 1978. and necessary

correction in the calculation has been
carried out. The details statement in
enclosed herewith. The detailed of

calculation will be provided for verification at
the time of next audit. Hence you are
requested to drop the para.
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fixed assets was understated to that
extent.

C GENERAL

Deposits (Schedule 5) Rs. 297.14
crore 6. The above included Rs. 287.39
crore towards ‘Deposit with Govt fo Mah
GPF’ as per Audite calculation, This
Amount Should have been Showl has
Rs. 286.80 crore. However, the office of
the principal Accountant General (A&E)-I
Maharashtra, Mumbai with whom this
deposit was made communicated
(18/11/2018) a credit of Rs. 291.35 crore
in this head as on 31 March 2019. The
figures in the records of the PAG’s office
and the record of the Authority requires
reconciliation.

As per the decision received from the
Government on interest for the financial year
2018-19 and the official letter of the
Assistant Accounts Officer No. Deposit /
M.H /8336 / MJP / 1339, dt.18 / 11/2019,
the accounts of the provident fund are as
follows

Opening balance as on 1.4.2018 Rs.271,19,04,536/-
Receipt during the year Rs. 20,21,80.000/-
Payments Rs. 5,50,000/-
Closing balance as on 31/03/2019
Rs.291,35,34,536/-

7. As per the ICAI Accounting Standard
AS 2 Inventories should be valued at
cost or the net realizable value,
Whichever is lower.

The value of inventories should be
calculated either by applying the ‘First in
First out” (FIFO) or the ‘Weighted
Average Cost’ formula. The formula
should reflect the fairest possible
approximation to the cost incurred in
bringing the items to their present
location.

The significant Accounting policies of the
Annual Accounts of the MJP for the year
2017-18 mentions that the Inventories
are valued at the value certified by the
Management.

Audit scrutiny revealed that the
Executive Engineer of division certified
Rs.411.75 crore as the cost of materials
on stock and at the materials at site as
on 31/3/2018

The Inventories are not valued at lower
cost or net realizable value and there is
no cost assigned through the FIFO
method or the weighted average cost
formula. This has resulted in the
inventories being incorrectly valued.

D) Effect of Audit comments.

The net impact of the comments given in
the preceding paragraphs as on 31/03/
2019 is that Liabilities were overstated by

Maharashtra Jeevan Pradhikaran adopting
the procedure of valuation of Inventories as
per provision prescribed in  Maharashtra
Public works Manual. This procedure is also
defined and related to FIFO base method,
which is also as directed by audit.
Instruction to field offices will be given to
follow the FIFO method or the weighted
average cost formula for the year 2018-19.

Factual Position
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Rs. 55.34 Assets ware understated by
Rs. 125.45 crore, Expenditure was
understated by Rs. 0.25 crore and
surplus was understated by Rs.11.44
crore. And Surplus was understated by
Rs. 53.35 crore.

Subject to our observations in the
preceding paragraphs, we report that the
Balance Sheet Income and Expenditure
Account and Receipts and Payments
Account dealt with by this report are in
agreement with the books of accounts.

In our opinion and to the best of our
information and according to the
explanations given to us, the said
financial statements read together with
the Accounting policies, and subject to
the significant matter tatted above and
other matter mentioned in Annexure to
this Audit Report give a true and fair view
in conformity with accounting principles
generally accepted in India; in so far as it
relates to the Balance Sheet, of the state
of affairs of the Maharashtra Jeevan
Pradhikaran as on 31 March 2019 and in
so far it relatex to Income Expenditure
account of the acess of income over
expenditure for the year ended on that
date.

1) Annexure-| As per ‘The Maharashtra Public Works
Improper maintenance of assets Manual’, PWD, GoM (6th edition, 1984)
registers. [Chapter-5: Public Buildings, |-Register of

The assets register maintained by | Buildings, @ Paragraph  No.377 (Page
the Board was incomplete and no No.143)], each Superintending Engineer
physical verification of assets was and each Executive Engineer has to keep a
carried out. register of all the buildings within his circle &

division respectively. A xerox copy
enclosed. This was also cummunicated by
this desk vide letter No. 45, dt. 27.04.022.
Xerox coy enclosed.

2) Investment confirmation certificate. -

The Finance Department, Government of
Maharashtra issued2 guidelines for
investment of surplus funds of State
Public Enterprises the concerned officers
should carry out the required verification
of invested funds every two or here
months by personally visiting the bank or
the financial institution in person and the
required process of balance confirmation
should be carried out every three months

which was not being followed by the MJP
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GRANTS

Out of the grants of Rs. 1200.31
crore (including opening balance of Rs.
32240 crore and Rs. 877.98 crore
received during the year), the
Pradhikaran utilized a sum of Rs. 868.79
crore, leaving a balance of Rs. 331.52
crore as on 31 March 2019.

As per demand of field offices the funds was
released by Central office to field offices.
Balance

amount as on 31st March, 2019 get carry
forward in next year & during the year
2019-20, the Maharashtra Jeevan
Pradhikaran has utilised balance amount. In
year 2018-19 actual expenditure is
Rs.952.48 Crore and Balance is Rs.192.59
Crore. The requisite corrected Statement is
enclosed herewith. Corrective entries will be
recorded in the accounts and shown to next
audit.

Management Letter 2018-19

The notes forming part of the Annual
Accounts 2018-19 stated that an amount
of Rs. 11.36 crore was payable by the
Authority towards pension and gratuity of
staff as on 31/03/2019 which was not
shown in the ‘Current Liabilities’ resulting
in understatement of ‘Liabilities’ by Rs.
11.36 crore and overstatement of
‘Reserves and Surplus’ (Schedule 12) to
that extent.

Pay and allowance and Pension is recorded
in the books of accounts of MJP on cash
basis Hence Liability of gratuity payable to
pensioner has been given recognition
through notes to Account. As we do not
record the pension Liability on a accrual
basis there is no understatement Hence
Para may be dropped

The Ledger Balance for 'Pension Fund
Investment Account' for the year 2017-18
depicted a debit balance of Rs 21.46
crore which was correctly taken over as
opening balance in schedule 10 to 'cash
and investment' of the assets side of the
balance sheet for the year 2018-19
which also depicted a closing balance of
Rs 21.46 Crore. The Legder 'Pension
Fund Investment Account' For the year
2018-19 shows Nil opening (Debit
Balance) and total credits of Rs 21.82
Crore during the year.The credit in this
ledger is not reflected in the schedule 10
of the balance sheet of 2018-19 and a
closing balance if Rs 21.46 crore was
shows therein. whether the credits
shown in the ledger pertained to
realizations from maturity of the invested
amount needs to be looked into
secondly, Whether the correct bank
account were credited with the realized
amounts and was taken as part of the
cash / bank balances also needs to be
seen. Audit may be appraised of findling

Schedule 10 cash and Investment shows
amount 21.46 crors towards pension fund
investment in 2018-2019. as per your
remarks account was not debited with the
the realised value the resulted in over stated
cash and investment we will rectify this
through JV Passing to debit the account with
Realized Value in the account for year 10-20

(R.D.Madake)
Director Finance
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